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This annotated bibliography and document review is part of a follow-up 
evaluation of previous studies on linkages between immediate relief, 
rehabilitation (or reconstruction) and development (LRRD) related to 
the response to the Indian Ocean tsunami in 2004. The fi rst LRRD 
evaluation was carried as part of the Tsunami Evaluation Coalition (TEC) 
set of evaluations in 2005-06.
   The purpose of the document review is twofold: one is to summarise 
current knowledge about the issue of LRRD in the tsunami context 
and by this prepare for subsequent fi eld based research for the 
LRRD 2 evaluation in late 2008; the other is to facilitate documentary 
search for other, future studies of the tsunami related reconstruction 
interventions and their outcomes and impact. When used on-line the 
electronic version of the annotated bibliography has active links which 
connect the reader directly to the full document.
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Foreword

This annotated bibliography and document review is part of  a follow-up 
evaluation of  previous studies on linkages between immediate relief, reha-
bilitation (or reconstruction) and development (LRRD) that took place 
around eight months after the Indian Ocean tsunami at the end of  2004. 

The LRRD 1 evaluation was one of  fi ve studies carried out by the 
Tsunami Evaluation Coalition (TEC) in 2005-06. Four TEC studies con-
centrated largely on process issues – coordination, needs assessment, 
capacity-building and funding – while the LRRD part looked at out-
come issues as well: what were the consequences of  successful and unsuc-
cessful linkages between the different stages of  recovery?

The purpose of  the document review is twofold: one is to summarise 
current knowledge about the issue of  LRRD in the tsunami context and 
by this prepare for subsequent fi eld based research for the LRRD 2 eval-
uation, which took place in October-December 2008; the other is to fa-
cilitate documentary search for other, future studies of  the tsunami re-
lated reconstruction interventions and their outcomes and impact. When 
used on-line the electronic version of  the annotated bibliography has 
active links which connect the reader directly to the full document.

The present report is being published as a subsidiary volume to the 
main LRRD 2 evaluation report.

It was said in 2005, when the TEC-LRRD evaluation was carried out 
as one of  the fi ve TEC studies, that a later follow-up would be necessary 
in order to capture the rehabilitation/reconstruction and development 
aspects when the interventions had progressed further. The main LRRD 
2 evaluation report covers experiences from the four years after the dis-
aster in Indoneasia, Sri Lanka and the Maldives. A number of  organisa-
tions and government agencies have sponsored this evaluation and we 
hope that it provides conclusions and lessons learned that are useful for 
mitigating the consequences of  possible future disasters.

We would like to warmly thank all those who have been involved with 
and contributed to the evaluation. 

Stefan Dahlgren

Chair, LRRD 2 Joint Steering Committee

Evaluation Department, Sida, Sweden

12 May 2009
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Acronyms and abbreviations

ADB  Asian Development Bank 
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BRR  Badan Rehabilitasi dan Rekonstruksi Nad Nias  (Aceh- Nias    

 Rehabilitation and Reconstruction Board)

DIU District Implementation Unit

DRMU Disaster Relief Monitoring Unit

EC European Commission (occasionally European Community)

EMS Extended Mission of Sumatra 

ETESP Earthquake and Tsunami Emergency Support Project

GAM Gerakan Aceh  Merdeka (Free Aceh Movement)

GDP Gross Domestic Product

GFU Grievance Facilitation Unit

ICRC International Committee of the Red Cross

IDP Internally Displaced Person

IFRC International Federation of the Red Cross

IOM International Organisation for Migration

IRC International Rescue Committee

JHU Jathika Hela Urumaya (National  Heritage Party)

JVP Janatha Vimukta Peramuna (People’s Liberation Front) 

KDP Kecamatan  Development Program

KPK Komisi Pemberantasan Korupsi (Anti Corruption Commission)
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KTTP Koordinator Tenaga Pendamping Petani (Supervising Community   
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NGO  Non Governmental Organisation 

OCHA Office for the Coordination of Humanitarian Affairs (UN)
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Satker Satuan Kerja (Project Implementation Unit)

Sida Swedish International Development Cooperation Agency

SMS Short-message service

SuAK Solidaritas untuk Anti Korupsi (Solidarity Against Corruption)

TEC Tsunami Evaluation Coalition

TRIAMS Tsunami Recovery Impact Assessment and Monitoring System

WH Wilayatul Hisbah - (Islamic Police)
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Introduction

This report summarises the document review for the Joint Follow-up 
Evaluation of  the Tsunami Evaluation Coalition – Second Study on 
Linking Relief  Rehabilitation and Development (TEC LRRD 2). It is 
not an evaluative document but merely an overview of  the available 
documentary sources. 

This report consists of  two parts:

1. The fi rst part examines what documentary evidence exists on the 
evaluation themes. This was intended to inform the choice of  ap-
proach developed per theme for the evaluation, without drawing 
premature conclusions based on evidence from the documentary 
study. We therefore opted to present the documentary study as re-
sponses on the specifi c questions presented in the evaluation Terms 
of  Reference. While these are example questions only and are not 
intended to represent the full breadth of  the evaluation, they have 
been taken as a ‘neutral’ framework for examining the documents.

2. The second part presents an annotated bibliography gathered by the 
team during the research phase. The starting point for this was the 
main bibliography developed for the original TEC studies. This was 
supplemented by internet searches and searches of  journal databas-
es. The researchers used a snowballing technique to identify further 
references from the bibliographies of  the initial references located, 
based on access to bodies of  knowledge by national consultants and 
other members of  the team. 

This main difference between later versions of  this document review 
and the fi rst version is the refi ning of  the sources. We have added docu-
ments identifi ed in the fi eld research and through further document 
searches. A great deal more work has been put into annotating the refer-
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ences. We have added keywords (sorted by their frequency in each doc-
ument) and indices to this fi nal version to make the document more 
user-friendly.

The relationship between this report and the evaluation report
The results presented here are preliminary results identifi ed on the base of  

the document review only. The document set is almost completely silent on 
some aspects within our scope of  work. For an evaluative view on the 
issues discussed here, readers are referred to the main evaluation report. 
The main evaluation report draws on:

• Interviews with key informants.

• Documentary research.

• Observation during the fi eldwork.

• The two surveys of  the affected population in Sri Lanka and 
Indonesia.

In order to avoid confusion between this initial documentary study and 
the main report, the document review has not been updated to refl ect 
learning in the fi eld, but some corrections have been made on the basis 
comments received and on additional documentary sources. The an-
notated bibliography has been extensively updated however.

The following chapters present the questions formulated in the ToR, 
under the fi ve themes. The country specifi c questions are not consid-
ered as the answers to many of  these questions are not well exposed in 
the document set.

The shortcomings of  this report refl ect in part the shortcomings of  
documentary research for evaluation. There is a time lag between events 
and their full documentation. Similarly, while agencies are happy to 
document their successes, they are less keen to document delays and 
failures, creating a possible bias in the knowledge. For this reason, read-
ers should turn to the full evaluation report for defi nitive answers to the 
evaluation questions.

Method
The tsunami response has generated a great deal of  documents. Figure 
1 shows the pattern over the last four years. 2008 has the same pattern 
as previous years: a peak in December with reports for the anniversary. 
Contrary to expectations, there were very few major reports on the 
fourth anniversary of  the disaster. Figure 1 also shows the decreasing 
volume of  new publications about the tsunami. The fourth year after 
the tsunami saw less than fi ve per cent of  the number of  documents 
posted in the fi rst year after the tsunami (Figure 1). 
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Figure 1: Change in the volume of documents published about the tsunami 

on ReliefWeb over time.

The method used was to circulate iterations of  the document set within 
the team who then suggested additions. Researchers in Indonesia and 
Sri Lanka identifi ed key documents from the three selected countries for 
the evaluation. Over 600 documents were identifi ed in this way, but this 
number was then whittled down to less than 400 as less relevant docu-
ments were removed. Another 200 documents were later added through: 
suggestions from meetings in the fi eld; comments by peer reviewers; 
documents collected through fi eld work; and further desk research1. 
The fi nal annotated reference set has 610 documents. 

The main document set is support by a set of  7,775 documents 
about the Tsunami Disaster posted on ReliefWeb. This set has been 
used for supplementary searches and to identify key documents for the 
main reference set.

The reducing fl ow of  publications (Figure 1) limits the breath of  the 
document set in later years. The bias arising from the unwillingness of  
agencies to document fl aws was less of  a problem for the original TEC 
evaluation as the keen media interest in the whole tsunami response 
meant that there were many internationally published accounts indi-
rectly from the affected population. 

The original TEC database was built up over nine months, with re-
peated iterative analyses of  the document-set, suggesting additional po-
tential sources. The shorter timeframe for this study limits the depth of  

1 For example, a search on a particular topic might reveal a reference to a specific institution  or 

process . Following this up to lead to finding further documents of relevance  to the evaluation .
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the document set by comparison. The fi nal limitation is that, with a few 
exceptions the document set is limited to the three countries studied.

This version now has separate index (by document number) for the 
bibliography. Keywords have also been added to improve the usefulness 
of  the bibliography. Keyword lists were developed by examining the 
2,000 most common non-trivial words2 in each of  the fi rst two volumes 
of  the draft report, and in all the documents in the reference set for 
which electronic copies were held.

Approximately 500 keywords were selected. The removal of  redun-
dant terms gave 411 search terms (searching for more than 1,000 differ-
ent words or phrases due to automatic searches for search term variants) 
for 366 categories. The frequencies of  these search terms was then 
found for each document and the 30 most frequent terms were selected 
subject to the term occurring no less than fi ve times and making up at 
least one percent of  all keyword hits in the document. 

Over 92% of  the documents cited have web links, and with the PDF 
version of  this document, clicking on the URLs in the document details 
will take you straight to the web version of  that document if  you’re on-
line.

One broad lesson
One general observation from the document set is that despite the dra-
matic nature of  the tsunami, it is clear that pre-existing contextual and 
developmental issues are the biggest constraints on the affected area. 
Referring to health and education in Aceh, a World Bank study noted 
that “striking long-term structural problems outweigh the short-term 
challenges after the tsunami” (World Bank, 2006a, p. xvi). However, this 
comment could be applied more generally. Confl ict and structural is-
sues have had a larger impact than the tsunami.

This confi rms lessons from other quarters, that it is pre-existing de-
velopment problems (be they structural or from confl ict) that are the 
biggest issue for the affected population rather the impact of  the tsu-
nami as such. This again highlights the need for recovery programmes 
to attend to the underlying development problems, and not just the is-
sues thrown into relief  by the disaster. 

Readers should consult the evaluation report to discover to what 
extent this incipient lesson from the documentary review was borne out 
by the evaluation.

2 Some 121 common conjunctions and other ‘noise’ words were excluded from the frequency 

count. The tool used for this, and for the keyword frequency analysis  was dtSearch (http://www.

dtSearch.com).
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1. The return of the state 
and civil society

Thematic scope: This theme aims to capture the process and the outcomes 
of  return to normally functioning government and community func-
tions  which does not necessarily means a return to status quo ante. Also 
it shall cover the transitional nature of  humanitarian agencies and 
NGOs and how they facilitate or disrupt return to a normal situation.

1.1 Capacity to lead regained?
To what extent have state and civil society institutions regained their capacity to lead 

recovery, development and risk reduction?

Implicit in this question is the assumption that state and civil society 
institutions:

1. Have the capacity (and the interest) in leading at least development 
and risk reduction prior to the tsunami.

2. Lost their capacity to lead either because of  the disaster or during 
the response when they were overwhelmed by the “second tsunami” 
of  aid.

The fi rst of  these assumptions is not validated by the evidence, given the 
low investment in disaster preparedness or other risk reduction meas-
ures in many of  the affected states prior to the tsunami. The fi rst as-
sumption also raises questions about the leadership for development 
provided prior to the tsunami. In spite of  the fact that we have the na-
tional ownership policies around the Paris Declaration on aid effective-
ness and harmonisation suggests that donors have not always supported 
the leadership role of  national governments.

The second assumption is certainly true for some levels of  govern-
ment in some countries for the relief  phase, but it is certainly not true 
universally, and especially not for recovery and development phases.

It is widely acknowledged in the document set that “to be effective na-

tional disaster response needs to be led by national authorities” at least for natural 
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disasters (Amin and Goldstein, 2008, p. 17). However, such leadership 
was not always available. Murray et al (2007) noted that “innovative solu-

tions had to be found in the absence of  more sustained government leadership in ob-

taining and allocating assistance to tsunami-affected islands”. 

Despite some gaps, national governments took the lead in recovery 
early on with special state institutions or structures in Indonesia, Sri 
Lanka, and the Maldives. However, in Sri Lanka the initial coordination 
of  the tsunami response was affected by the abrupt and premature clo-
sure of  the Centre for National Operations leading to unclear and poor-
ly coordinated delegation of  responsibilities immediately following its 
closure (Bennett et al., 2006, p. 6). 

Barnett et al. noted that the “clear government leadership” around the 
post-tsunami MDTF in Indonesia was a “notable success” (Barnett et al., 
2007, p. 39). In all three countries government are very fi rmly in control 
of  the reconstruction process. 

The role of  civil society varies widely, but it should be noted that 
civil society was severely curtailed in Indonesia prior to the tsunami, 
and was nascent in the Maldives. This has changed since the tsunami. 
The continuing confl ict in Sri Lanka has limited the role of  what is a 
developed civil society there (including associations and NGOs).

In Aceh it was found that “local leadership presents as the key determining 

factor differentiating more successful from less successful village recovery” and the fa-
cilitative village heads were more effective than those seeking to control 
everything (Thorburn and ACARP, 2007, p. viii).

1.2 Implementer or supporter?
Have aid agencies transformed their roles from that of  implementer to one of  support and 

facilitation? What can be learned from this experience?

The fi rst TEC recommendation was that “The international humanitarian 

community needs a fundamental reorientation from supplying aid to supporting and 

facilitating communities’ own relief  and recovery priorities” (Telford et al., 2006, 
p. 110). Of  course normally it is in relief  operations that agencies are 
themselves very operational, moving towards a more facilitative ap-
proach in development programmes. 

One would naturally expect that by 2008, agencies with programmes 
in the affected countries would take on more of  a facilitative role rather 
than an implementing role in recovery and development projects, with-
out any underlying change in the agency at all. In the case of  the NGO 
Oxfam in Aceh, its tsunami response was winding down by December 
2007 and it was beginning to look at broader development issues created 
by more than 30 years of  confl ict (Oxfam International, 2007b, p. 4). 

Oxfam reported several initiatives in support of  communities. Sup-
port for livelihoods had shifted towards loans through self-help groups, 
and through supporting farmers groups. Supporting groups is impor-
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tant as “group formation has great potential to empower and raise the incomes of  

poor people” (Thorp et al., 2005, p. 907).
However, direct implementation by Oxfam in the form of  shelter 

construction was still ongoing. Only 1,443 houses were built by the end 
of  2007 – but another 427 were planned to be completed by the follow-
ing March (Oxfam International, 2007b, pp. 7, 9).

Oxfam also reported shifting from a community based strategy for 
public health engineering projects (their initial approach) to using con-
tractors. Oxfam gave two reasons for this: the lack of  engineering skills 
within communities and the pressure to complete a large number of  
systems (Oxfam International, 2007b, p. 5).

Figure 2: The pattern of annual spending of NGO funds for one group of NGOs.

In general, declining funding would in any case have led to agencies 
moving from expensive direct implementation to the much more eco-
nomical support  role. Figure 2 shows the pattern of  expenditure of  the 
funds  of  the Disasters Emergency Committee (DEC) in the UK. This is 
probably indicative of  the tailing off  the very generous public  funding 
available to the best-established NGOs3.

The Swiss Consortium provided both funding and direct fi nancial 
and technical management  support  to the government  in two districts  
in Sri Lanka . This contrasted with the more hands-off  approaches tak-
en by some other donors  (Aysan, 2007, p 9).

1.3 Information flows
To what extent has accurate information  on reconstruction  plans  reached affected com-

munities  and has this provided the basis for genuine decision-making at local  level? 

Poor information  fl ows were a problem from the very start of  the Tsu-
nami, starting with failures in the passing of  alerts and warning  mes-

3 This should not be confused with overall funding. In the first year there will have been large 

amounts of time limited donor  funds  that would have been spent before agencies used the more 

flexible DEC funds. 
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sages that led to needless deaths (Martin, 2007, pp. 191–193). This pat-
tern of  poor  information fl ows continued throughout the response . 
Christoplos notes that poor information fl ows were “undoubtedly the big-

gest source of  dissatisfaction , anger and frustration among affected populations ” 
(Christoplos, 2006). This was a problem even in the Maldives  where the 
frustration of  living in temporary shelters  without information as to 
when permanent housing would be available was seen as one of  the 
causes of  tension between the IDP  and host communities  (Government 
of  the Maldives, 2005, p. 17). 

Poor information  fl ows could leave “communities  convinced that imple-

menters have abandoned them” (Eye on Aceh , 2006, p. 13). Wall (2005, p. 2) 
noted that “there is a serious lack of  information about reconstruction  fl owing to 

affected communities which is having a material impact  on their ability to recover from 

the tsunami”. 

In a broader summary a year later Wall noted that many organisa-
tions  were still paying “for mistakes made in communicating  with communities  in 

the early days of  the tsunami recovery  effort, resulting  in what many call the ‘broken 

promises’ phenomenon” (2006, p. 5). Wall ascribed some of  these to the dif-
fi culty of  managing  expectations; the widespread use of  translators; the 
use of  jargon by agencies; and the “extreme levels of  trauma  experienced  by 

benefi ciaries ”. Wall continued by noting that “A number of  organisations, how-

ever, have started to address these mistakes and build  communications strategies into 

projects, developing  models that potentially have wide application” (ibid, p 5).
There certainly seems to have been a growing understanding of  the 

importance of  information  fl ows. At the end of  2006 BRR  noted that 
“information is a vital enabler for the recovery  effort” and reported that “agencies 

that have succeeded in maintaining a dialogue  with the benefi ciaries  with whom they 

are working have found that given proper information and explanation, benefi ciaries 

are willing to show patience and understanding when it comes [to] project implemen-

tation” (2006, p. 11). 
As all information  fl ows are socially constructed, one would expect 

that information fl ows would improve over time as both the agencies 
and the affected communities  learn more about how to communicate  
with each other. One would also expect that the most critical decisions, 
on shelter  and livelihoods  had mostly been taken by most families by the 
end of  2006. Nothing in the document set establishes clearly whether 
any improvements in information fl ows resulted  in a better basis for 
decision making at a local  level. This question can only be answered by 
the affected community at local level.

Information fl ows to benefi ciaries  were not the only fl ows where 
weaknesses were seen. On report found the there were “sub-optimal infor-

mation  fl ows between humanitarian  partners in the districts  and in Colombo ” (Gre-
wal, 2006, p. 8).
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1.4 Complaint mechanisms
Have effective  mechanisms been put into place through which households  can present 

concerns and complaints about aid  programmes?

Complaint mechanisms are closely related to information  fl ows. Several 
documents make the point that many complaints arose because of  poor  
information fl ows. Hasan notes that one of  the lessons  learned by the 
ADB -fi nanced ETESP project was that “timely and suffi cient information 

helps reduce confl ict  and complaints” (Hasan and Nicolas, 2008, p. 32). 
Wall (2006) provides a good overview of  various post-tsunami com-

plaint mechanisms and includes brief  case studies on the Kecamatan  
Development Program (KDP) system in Indonesia , on the SuAK anti 
corruption  NGO  in Indonesia, and on the Disaster Relief  Monitoring 
Unit (DRMU) in Sri Lanka . While the KDP system was an established 
on for this long-running World Bank  fi nanced project, the DRMU was 
specially set up by the Sri Lankan Human Rights Commission. DRMU 
had received 17,000 complaints by October 20064. However, Oxfam  
noted that there were gaps in the provision of  complaint mechanisms 
(Oxfam International, 2007c, p. 8).

In Indonesia  the BRR  had two grievance mechanisms, Satuan Anti 
Korupsi (SAK – Anti Corruption Unit) and Badan Pengawas (Supervi-
sory Board) comprising of  various NGOs, universities  and other re-
spected institutions , to provide community  oversight of  rehabilitation  
and reconstruction  activities. SAK operated under the BRR Deputy for 
Support Services and is supported  by staff , mostly detailed from the 
Supreme Audit Agency (BPK). SAK submits regular reports to Baden 
Pengwas. SAK had received 1,030 complaints up to the end of  Septem-
ber 2006. Of  these 40% related to tendering issues, and 16% related to 
project implementation. 

SAK was originally responsible to BAPEL (The BRR ’s Implementa-
tion Coordination Board), but this was shifted to Badan Pengawas in 
2007. Since their establishment, SAK and Badan Pengawas have been 
receiving complaints and queries from the public  through walk-in com-
plainants, letters, e-mails, SMS text messages, phone calls, media sto-
ries, and information  obtained during fi eld visits by their staff .

In August 2005 BRR  proposed to the Asian Development Bank  
(ADB) that the SAK mechanism be considered as the complaint han-
dling mechanism for the ADB funded Earthquake and Tsunami Emer-
gency Support Project. ADB declined, because of  concerns about mix-
ing general complaints with those about corruption , vague information  
about the complaints procedure, and the SAK’s reporting line to BAP-
EL. ADB therefore supported  the establishment of  a complex multi-
channel, cascading complaints mechanism (fi gure 3). However, it was 

4 However, the UN  gives the total number of complaints at 19,000 by May 2006 (ECOSOC, 

2006, p. 41).



20

October 2006 before a proposal was approved by BRR, and June 2007 
before the Grievance Facilitation Unit was staffed through a contact 
with Unsyiah Kuala University. Of  complaints 70% were on construc-
tion  quality , 20% on land  issues, and 10% on other issues (Hasan and 
Nicolas, 2008, p. 9). Only 91 cases were recorded by the ETESP griev-
ance facilitation unit by the end of  February 2009, of  which only 70 
were about the project. This was despite running newspaper advertise-
ments in several months.

Figure 3: A fully developed  complaints handling mechanism can be quite 

complex, as this diagram of the ETESP Complaint Mechanism (From Hasan 

and Nicolas, 2008 p 15) demonstrates.

In the Maldives , UNDP  (2006, p. 29) notes that a complaints procedure 
was established by the shelter  project but provides no details of  how it 
functioned or what the volume of  complaints were. A later report de-
scribes the shelter complaints procedure as “instrumental in dealing prompt-

ly and effi ciently  with issues and queries” (Murray and UNDP shelter team, 
2007, p. 7).

Hasan’s (2008, p. 9) account of  the ETESP complaint mechanism 
makes clear that it was nearly two years after fi rst mooting the system 
that it became fully operational. Slow progress is also evident elsewhere, 
with few local  authorities  in Indonesia  fully implementing the full com-
plaints procedure for their procurement function (Rooney, 2007).

Overall the picture is mixed, but it seems that there has been a grow-
ing realisation of  the importance of  complaints mechanisms and of  the 
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need to advertise them to the public 5. It would be interesting to examine 
the time-line for complaints in Sri Lanka  (how did the number of  com-
plaints vary over time?). 

The difference between the Sri Lankan  and the Indonesian  number 
of  complaints should not be taken as an indication of  differing levels of  
satisfaction. The two mechanisms were very different. They operated 
not only at a different phase of  the response , but in very different ways 
in very differing contexts.

In general, weak accountability  mechanisms were not due to the 
tsunami. One report noted that such mechanisms “generally are weak, and 

the infl ux of  tsunami assistance reveals these weaknesses more starkly” (Fletcher et 
al., 2005, p. 96).

1.5 Decentralisation and subsidiarity
What lessons  can be drawn from comparison of  the three very different experiences  of  

Indonesia , Sri Lanka  and Maldives  with regard to decentralisation  and subsidiarity?

The Centre for Policy Alternatives in Sri Lanka  makes a distinction 
between devolution (the vesting of  central government  powers in the 
provincial tier) and decentralisation  (the delegation of  certain manage-
ment  functions to local  bodies) (2005, p. 3). However, decentralisation is 
often used to describe the fi rst of  these functions. 

Subsidiarity is “the principle that decision making and implementation should 

be carried out at levels closest to citizens” (Grewal, 2006, p. 8). Subsidiarity 
demands that regional and local  authorities  should take responsibility 
for all tasks other than those that can only be carried out at the national  
level. 

Historically, Indonesia  and the Maldives  have been much more cen-
tralised than Sri Lanka , but this has been changing. Decentralisation in 
Indonesia is strongly supported  by the donor  community , and here an 
ongoing decentralisation  process  has probably had the largest impact  
on the response . Indonesia is now “one of  the most decentralized countries in 

the world” in terms of  spending with sub-national  government  now man-
aging  half  of  public  investment  (World Bank , 2007a, p. xv).

In Sri Lanka  the initial loss  and damage  assessment  noted that “re-

construction  over the dispersed locations provides an opportunity for Sri Lanka to 

deepen its on-going decentralization efforts” (ADB  et al., 2005, p. 3 of  annex 
VI). However, there are almost no further references to the decentralisa-
tion  process  in Sri Lanka in later documents, suggesting that it has not 
been a very large issue. The lack of  subsidiarity in the national  context 
was seen as one of  the factors driving disparities in post-tsunami assist-

5 This was one of the lessons  identified by the ETESP project: “Socialization seminars and work-

shops are not enough to make beneficiaries  and the public  aware  of the complaint handling 

system. Use of media ads proved to be effective  in making people from a wide area aware of how 

they can register their complaints or queries about subprojects. Distribution of brochures is also 

helpful but to a lesser extent” (Hasan and Nicolas, 2008).
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ance in Sri Lanka (Grewal, 2006, p. 2) and 0f  undermining the focus on 
locally driven solutions (Grewal, 2006, p. 22).

Overall the process  of  decentralisation  in Indonesia  has been seen as 
a success (Lankester and Hendytio, 2007, p. 1). However, the tsunami 
happened during the decentralisation process at a time when provincial 
and local  structures had not yet found their feet as to who was responsi-
ble for what. The whole question of  decentralisation in Aceh  has been 
complicated by political  developments  in Aceh following the signing of  
the MoU between the Government and GAM.

The document set suggests that while the current stage of  decen-
tralisation  had an impact  on the tsunami response , the tsunami itself  
had little impact on what were ongoing processes  in all three countries. 

1.6 Restoration of public  services
To what extent have aid  interventions  effectively supported  the restoration of  public  

service institutions  (including their human resource capacity  where this was depleted)? 

The problem here is that public  service institutions  are not static, but are 
undergoing change throughout the world as government  adopt market -
based approaches. Further, public service institutions may be undergoing 
rapid change for other reasons, such as decentralisation  in Indonesia .

Some NGOs paid particular attention to the restoration of  social  
services and Oxfam  spent about 7% of  its budget  on the restoration of  
social services, mostly on education  (Oxfam International, 2008, p. 39). 
Unicef   noted that 90% of  children  were back in school within three 
months (Unicef, 2005 p. 2). However, many of  these were in temporary 
schools that were only slowly replaced by permanent structures.

The continuing confl ict  obviously impacts  on public  services in the 
North and East of  Sri Lanka . It has led to staff   shortages that have “un-
dermined the coverage  of  public services (Grewal, 2006, p. 14). In Aceh  
the problems are structural  rather than tsunami or confl ict related. Here 
staff  absenteeism, and the problem of  retaining staff  in less attractive 
areas, plague both the Health and Education sectors. (World Bank , 
2006a, pp. xvi-xvii).

1.7 Sustainable public  expenditure
Has assistance recognised limitations on sustainable  public  expenditure?

Issues around sustainable  public  expenditure seem to be related to struc-
tural  problems and general government  policy  rather than to any spe-
cifi c tsunami interventions . This is certainly the case in Aceh  where de-
spite having one of  the highest rates of  doctors and nurses per capita in 
Indonesia , coverage  is still very poor  outside the main urban areas 
(World Bank , 2006a, p. xvi).

In Sri Lanka  the continuing cost of  the confl ict  curtails the level of  
sustainable  public  expenditure. Some argue that unsustainable econom-
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ic  policies  have dominated the last two decades (Centre for Policy Alter-
natives, 2007, p. 37).

In the Maldives , the shock of  the tsunami affected government  rev-
enues from the tourist  trade. However, the tourism industry  quickly re-
covered (Anon, 2006) and 2007 was a record year for tourism in the 
Maldives (Ministry of  Tourism and Civil Aviation, 2008).

1.8 Current and capital cost coherence 
To what extent has support  to the reconstruction  of  infrastructure  such as schools  and 

health  facilities been matched by appropriate  attention to human resource and institu-

tional constraints? 

The main problems in this area appear here also to be structural  rather 
than tsunami-related ones. All of  the three countries have substantial 
resources and normally meet the current costs of  service provision. Ad-
ditional capital investment  has been in replacing lost assets, so there was 
no concomitant increase in current costs. Aceh , for example, always 
enjoyed higher school  enrolment levels than the rest of  Indonesia  and 
education has been a larger part of  the budget  (Armas et al., 2008, pp. 
45–46).

In fact the one exception to stable current costs rule is in Aceh , where 
there has been a spurt in the construction  of  schools  and of  health  fa-
cilities. An added complication here is that facilities were often targeted  
by the parties to the confl ict , and many were burned to the ground 
(World Vision, 2007, p. 12). This practice did not completely disappear 
with the signing of  the MoU – two schools were burned down in August 
2007 (WB-DSF, 2007a, p. 4). 

The Tsunami Indicator Recovery Package (TRIP) report for Aceh  
and Nias  records that 2,087 schools  were destroyed by the tsunami in 
Aceh, of  which 752 have been rebuilt  or repaired by May 2007. At the 
same time 21,962 teachers had been trained  (UNORC-AIS, 2007, p. 
12). However, these statistics raise questions about what happened to 
the teachers who have been assigned to the damaged or destroyed 
schools. It also confl icts  with the statement in the poverty  assessment  
that there is no shortage of  teachers in Aceh (Armas et al., 2008, p. 47). 
However, this confl ict may arise because of  the time between the TRIP 
report and the poverty assessment.

1.9 Pre Tsunami deficiencies
How has the reconstruction  effort addressed pre-tsunami defi ciencies in basic services, 

including water  and sanitation  and solid waste management  in particular? 

Levels of  provision in public  services varied quite signifi cantly before 
the tsunami. The provision of  basic services in Nias  lagged behind In-
donesia  and Sumatra  as a whole (World Bank , 2007b, pp. Xv, 52). In 
2002, 40% of  households  had access to clean water  in Nias, but this fell 
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to 15% by 2005, partly due to the impact  of  the March 2005 earth-
quake . In Sri Lanka , while 92% of  households in Western Province, this 
was less than 75% in the North and East (World Bank, 2007c, p. 17). 

Post-tsunami, there are clear problems with basic services, with re-
ports of  new housing  without adequate water , access, or electricity. This 
was the case in Sri Lanka  where the post-tsunami settlement  survey 
found that essential physical infrastructure  in 85% of  the survey settle-
ment was “poor  and requires urgent improvements”. Only half  the set-
tlements had permanent road  access, 15% had no water, and 10% no 
electricity (ILO, 2007, p. 6).

In the Maldives  a benefi ciary  satisfaction survey found that only 
17% of  respondents reported having a sanitation  system at their new 
houses  (UNDP , 2007, p. 49). However, this is a general long-standing 
problem on the islands , and not specifi cally tsunami related.

Solid waste is still a problem in the Maldives  and UNEP reported 
that this was one of  “the most environmentally challenging issues in the Mal-

dives” (UNEP, 2005, p. 32). The solid waste issue has been the sources of  
rising public  concern with environmental  issues. One of  the problem 
with the tsunami was that is washed solid waste from dumpsites all over 
the islands . The UNEP report found evidence of  leaching from solid 
waste dumps into the groundwater layer (ibid, p. 33). 

In Indonesia , Oxfam  reported that they have done water  and sanita-
tion  work not only on the house  they have constructed but also on the 
houses built  by other NGOs (Oxfam International, 2007b, p. 5).

1.10 Perceptions of capacity  building 
How do national  and local  state and civil society  actors perceive the relevance  and 

impact  of  the ‘capacity  building ’ efforts so far of  the aid  community ? What say have 

they had in how this has been planned  and implemented?

This question is repeated in Chapter 5 below. Recipient country percep-
tions of  capacity  building  do not emerge from the document set. How-
ever, it is clear that there are many questions about the coherence  of  
capacity building  measures with the evaluation  of  the Paris Declaration 
noting that “it is a perceived weakness that different donors  tend to introduce ad hoc 

capacity-building initiatives” (Wood et al., 2008, p. 26).

1.11 Relationship to the Paris Declaration
Has the tsunami response  become more related to the ‘harmonisation  and alignment’ 

agenda agreed upon by donors  in the Paris Declaration on Aid Effectiveness? How 

has the nature of  the relationships between aid  agencies and state and civil society  

institutions  changed over time? 

The Paris Declaration on aid  effectiveness  (OECD, 2005) set out twelve 
indicators  for implementation, but as Crespin points out, not a single 
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one of  these indicators relates to the participation  of  civil society  in 
decision making about which activities get funded (2006, p. 445).

Although this is not a question directly addressed in the literature, 
the circumstantial evidence points to little evidence of  harmonisation  in 
the initial tsunami response , but the recovery  period sees increasing con-
vergence from the Paris Declaration, with national  ownership  of  the 
recovery effort and the use of  such collaborative mechanisms as the 
Multi Donor Trust  Fund in Indonesia . The one positive example of  
harmonisation in the early phase of  the tsunami response appears to 
have been “joint  assessments  of  … post tsunami recovery and reconstruction ” 
(Wood et al., 2008, p. 124).
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2. Poverty, livelihoods  and 
economic  recovery 

Thematic scope: This theme will look at relevance  and effectiveness  of  
international and national  initiatives to recover livelihoods  for the im-
mediately affected people and what intended or unintended changes 
that were brought about by such efforts. It will try to fi nd out about 
perceptions and knowledge by supporting  organisations  about existing 
livelihoods including pre-tsunami poverty  reduction processes  and in 
what way chronic poverty and conditions for this was and is affected 
during the period after the disaster .

One report “The Acehnese  Gampöng Three Years On” (Thorburn and 
ACARP, 2007) provides a great deal of  information  about social , gov-
ernance  and livelihood  issues in post-tsunami Aceh 

2.1 Revived and reassessed livelihoods 
How have economic  actors, from farming  households  to international enterprises , re-

vived and reassessed their activities after the tsunami?

It is clear that early on in the response , the affected population  were 
aware  that pre-tsunami livelihoods  might have to change (IOM , 2005, 
p. 19). There was evidence that changed livelihoods were a common 
result  of  the tsunami. The TRIAMS report noted that, in the Maldives  
a “signifi cant number of  households  have changed their livelihoods after the tsunami” 
(UNDP  et al., 2007, p. 34). Nevertheless it should be clear that liveli-
hoods are not static and that livelihood change was already underway 
prior to the tsunami (World Bank , 2006a, p. 12).

The tsunami caused a lot of  people to lose their livelihoods , either 
because of  loss  of  assets, environmental  changes, changed opportuni-
ties, or changes in the market  demand for their products. The last was 
certainly the case for fi sh , as consumers were concerned that the fi sh 
might have eaten corpses washed out to sea. This was the case in both 
Sri Lanka  and Indonesia , but demand later recovered (Jayasuriya et al., 
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2005, p. 20). Other livelihood losses, such as that due to salination of  
farming  land  which was a problem throughout the tsunami affected 
coastline.

Livelihoods are not static. This is made clear by one Indonesian  re-
port that demonstrates huge changes in the number households  engaged 
in different economic  activities in the years prior to the tsunami 
(ICASERD, 2005). The statistics in this report show that while the num-
bers of  assets such as fi shing  boats  remained relatively stable, the number 
of  persons engaged in different activities often changed dramatically 
from one year to the next.

However, there is little information  in the document set about how 
livelihoods  have been reassessed after the tsunami. Economic assess-
ments  by enterprises  are normally commercially sensitive and it is not 
surprising that there is little information about this in the document set. 
There is little information also about how individual households  have 
reassessed their activities. This is a question that is not readily answered 
by the document set as it refers to the types of  internal process  that are 
rarely documented.

2.2 Contribution of aid  to restored livelihoods 
What has been the role of  aid  in contributing to this [restoration and reassessment of  

livelihoods ] process ? 

Shelter appears to have been the largest component of  aid . Shelter 
projects have had a large impact  on livelihoods . In Sri Lanka  the pri-
mary source of  income  signifi cantly changed for 17% or resettled  fami-
lies. While 13% of  those with a fi sh -based livelihood resettled between 
2 and 5km from the sea have abandoned this livelihood, 45% of  those 
resettled 5km or more from the sea have abandoned a fi sh-based liveli-
hood (ILO, 2007, p. 18).

Livelihoods were the second largest area of  expenditure for the Dis-
asters Emergency Committee in 2007 at 18.5% (Disaster Emergency 
Committee, 2008, p. 2)6. Oxfam  reported that while within Indonesia , 
the largest spending category for Oxfam was the public  health  (account-
ing for 28% of  all their spending) the bulk of  this spending was in the 
fi rst year. Spending had now shifted to more developmental  projects 
with livelihoods  making up 16% of  the overall expenditure (Oxfam In-
ternational, 2007b, p. 4). 

Aid certainly provided temporary livelihoods  during the post-tsuna-
mi construction  booms. However, livelihood support  was uneven. It 
privileged some and disadvantaged others (ActionAid  et al., 2006). 

6 Shelter was the largest area of expenditure at 45.4%. Shelter can have a large impact  on liveli-

hoods  (Sheppard et al., 2005, Setchell, 2001 #1024). 
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2.3 Relative importance of external aid 
What is the relative importance of  external aid  in livelihood  support  and economic  

development , as compared to locally generated investment  resources and remittances ? 

External aid  was important during the relief   phase, but has become 
decreasingly important since, in proportion to national  resources. In 
terms of  livelihood  assistance the role played by external aid is not at all 
clear from the document set. Even for the poor , the bulk of  the invest-
ment  in their activities comes from their own  labour. However, there is 
a question about the extent to which small amounts of  external aid 
(through micro-credit  schemes or micro-grants ) have facilitated liveli-
hoods. Individual project reports given examples of  successful invest-
ments, but it is not clear if  this success was sustained . No studies were 
found that followed grant recipients over several years to see what im-
pact  assistance had over several years.

The December 2006 fl oods  in Aceh  demonstrated that external as-
sistance may still be required. The Central Emergency Response Fund 
(CERF) provided $1.9 million for the fl oods (UN  Resident Coordinator, 
2008), 38% of  the total funding (OCHA  FTS, 2008). One might well 
argue that the disproportionate response  to the Tsunami was one of  the 
factors that drove donor  support  for the establishment of  the reformed 
CERF.

Other echoes from the tsunami could be seen in the fl oods  response , 
including the government  requesting the World Bank  to assist with the 
Damage and Loss assessment , and requests to the UN  to coordinate  
donor  assistance (Barron et al., 2007, p. 3). Further echoes could be seen 
from the tsunami response with Barron et al. (2007, p. 33) noting the 
need to manage  expectations and respond to complaints through pro-
viding clear information  and a complaints mechanism.

The question of  remittances  is affected by the lack of  hard data in 
the reference set. Reliable remittance data is notoriously diffi cult to col-
lect because some fl ows are through informal channels (World Bank , 
2006b, p. xiii). In Aceh , there is also the problem that remittance fl ow 
statistics are normally available at the national  rather than the sub-na-
tional level. For Sri Lanka , remittances from the Tamil  diaspora are of-
ten channelled through informal channels (Koser and Van Hear, 2003, 
p. 6) so don’t get recorded in offi cial  statistics. 

Malaysia  was a popular destination for Acehnese  refugees and mi-
grants. At the peak there may have been up to 80,000 Acehnese in 
Malaysia (Missbach, 2007). Wu points out that migrants remitting from 
Malaysia to Aceh often use informal channels (Wu, 2006, p. 12) as mon-
ey  changers were nor legally permitted to remit funds. Again this kept 
the value of  such remittances  out of  offi cial  fi gures. 

 While the importance of  remittances  in disasters  is clear (Savage 
and Harvey, 2007; Wu, 2006), what is not clear is exactly how large a 
part remittances have played as a support  of  investment  rather than as a 
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support for survival. Further we know from research  in the Caribbean 
that remittance fl ows only partially compensate families for the econom-
ic  losses  caused by natural disasters (Clarke and Wallsten, 2003, p. 2).

2.4 Consideration of gender  and other differences
To what extent have livelihood  efforts recognised the differing livelihood circumstances 

and opportunities of  men  and women and of  children  and of  groups  with different 

needs and capabilities?

The TRIAMS project is capturing some indicators  on gender  and liveli-
hoods . What information  is available does not show any general trends. 
The data from the second TRIP report for Aceh  and Nias  shows that 
male  and female participation  in the labour force has remained largely 
unchanged although both have fallen in Nias where female participa-
tion was much higher (UNORC-AIS, 2007, pp. 59-60).

The document set suggests that gender  analysis  has been poor . For 
example, although far more women than men were killed in the tsuna-
mi, on 24 of  the reports refer to widowers whereas 142 refer to widows7. 
This strongly suggests that agencies launched into their standard pro-
grammes for widows without considering what special needs the far 
more numerous widowers might have had.

The TRIP report concludes: “Having discussed aspects of  livelihood  in the 

province of  NAD and the islands  of  Nias , we can conclude that the impact  of  the 

2004/2005 disasters  on both areas – though devastating in limited areas – do not 

seem to have had a general and lasting impact. Livelihood concerns should rather di-

rect attention to better understanding the different conditions of  poverty  under concrete 

conditions prevailing in the different types of  districts , differentiating particularly be-

tween the northern more market -integrated areas, and the southern remote coastal  ar-

eas as well as the landlocked uphill areas. This would necessitate considerable and 

innovative efforts in the future  in qualitative  as well as quantitative  data collection 

and analysis ” (UNORC-AIS, 2007, p. 68).
The above quote from the TRIP again drives the message home that 

the real issues for the affected population  are long running concerns 
rather than the short term impact  of  the tsunami.

2.5 Disaster and chronic poverty 
To what extent has the disaster  created chronic poverty ? 

The dataset offers relatively little information  on the creation of  chronic 
poverty . However, in Sri Lanka  the World Bank ’s recent Poverty Assessment 
notes that “population  in the estates, North and East, and the tsunami-affected coastal  

areas are more likely to fall into the poverty trap cycle due to historical disadvantages or 

recent events like civil confl ict  or natural disasters ” (World Bank, 2007d, p. ix).

7 The large relief   document set of 7,775 documents has 191 documents referring to widows and 

only 19 referring to widowers.
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In Sri Lanka , the continuing confl ict  is a bigger cause of  poverty  
than the impact  of  the tsunami. The overall damage  from the tsunami 
was estimated at 7% to 7.3% of  GDP  (ADB  et al., 2005, p. 5). However, 
this is far outweighed by the continuing cost of  the confl ict, estimated by 
the Central Bank as 2–3% of  GDP per year of  lost growth. This is 
probably a conservative estimate as Sri Lanka’s military  spending is 
5.3% of  GDP, two percentage points higher than any similar country in 
East Asia (World Bank , 2007d, p. 5). 

The impact  of  confl ict  on poverty  is also illustrated by what hap-
pened in Aceh . The Indonesian  Government decentralised  a lot of  ex-
penditure in 2001. This was followed by a fall in poverty rates in the rest 
of  Indonesia, to below 20%, but confl ict-affected Aceh remained at 
30% (World Bank , 2006a, p. xvi).

The World Bank ’s Aceh  Poverty Assessment highlighted a number 
of  interesting issues (Armas et al., 2008, pp. 8, 13, 15):

• The tsunami was associated with a slight rise in poverty , from 28.4% 
in 2004 to 32.6% percent in 2005, at a time when poverty levels 
elsewhere in Indonesia  were dropping. The poverty level in Indone-
sia as a whole is 16.7% in 2004.

• Poverty in 2006 dropped below the 2004 levels to 26.5%.

• There are two different vulnerable groups  – the chronically or struc-
turally poor  from before the tsunami and those who were shocked 
into poverty by the Tsunami. 

• Poverty is primarily a rural phenomenon. There is poverty  in urban 
areas, but poverty rates are far higher in rural areas.

• The high level of  poverty  in Aceh  is associated with the low or nega-
tive growth rates there over the last three decades (linked to con-
fl ict ).

• Areas experiencing high levels of  confl ict  or tsunami impact  were 
more likely to be poor . This increased risk  persisted into 2006 for 
tsunami-affected areas. These had been richer that other parts of  
Aceh  prior to the tsunami, but had still not caught up by 2006.

One of  the most interesting fi ndings was that the end of  the confl ict  has 
had a larger impact  on poverty  (in proportionate terms), than recon-
struction  aid  has had on tsunami affected areas. This again highlights 
the centrality of  long running poverty issues.

2.6 Had recovery  addressed poverty  risks ?
Has recovery  programming recognised such risks  [disaster -created chronic poverty ] 

and attempted to address them?

It is clear from the broader statistics that the poverty  rate in Aceh  is fall-
ing. This suggests that either recovery  programming has taken disaster -
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created chronic poverty into account, or that the post-tsunami construc-
tion  boom (World Vision, 2007, p. 9) allow those who had been ‘dragged’ 
into poverty to recover.

Sri Lanka  also saw a post-tsunami reconstruction  boom (Gunatille-
ke, 2006, p. 112). However, the restarting of  the war has complicated the 
picture enormously by injecting a potentially new driver for poverty .

2.7 Addressing both short term and chronic poverty 
To what extent has recovery  programming been realistic and aware  of  the different 

approaches needed to address short-term transient poverty  versus more chronic poverty?

There are two issues here, the need to address existing pre-tsunami 
chronic poverty  and the risk  that the tsunami forced the poor into long 
term poverty. There is widespread recognition that disasters  have the 
potential to force the poor further into chronic poverty (Global Network 
of  NGOs for Disaster Risk Reduction, 2008, pp. 17, 21, 25, 30, 58; 
Oxfam  International, 2007b, p. 2). Christoplos stated that chronic pov-
erty had increased after the tsunami due to the loss  of  a range of  assets 
(Christoplos, 2006, p. 61). 

de Ville de Goyet (2008) makes the point that humanitarian  organi-
sations , for philosophical reasons, tend not to distinguish between the 
impact  of  disasters  and pre-existing chronic poverty . 

2.8 Integration with national  pro poor  programming
To what extent has there been an integration of  recovery  efforts with national  policies  

to promote pro-poor  growth and consolidate social  protection ?

Christoplos noted the virtual absence of  references to Poverty Reduc-
tion Strategy Paper s (PRSPs) in the original TEC  reference set (2006, p. 
63). This has changed with over 3% of  documents in the present core 
reference set referring to PRSPs. However, Barnett notes that the PRSP 
was never formally adopted in Indonesia  (2007, p. 13). 

In Indonesia , pro-poor  programming is largely the responsibility of  
local  government  rather than national  government (World Bank , 2006c, 
p. 41). The Indonesia public  expenditure review notes that good progress 
had been made in moving from subsidies to pro-poor  programs (World 
Bank, 2007a, p. xvi). 

However, it is not clear to what extent, if  at all, recovery  efforts have 
been integrated with pro-poor  policies . 
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3. Rebuilding the social  fabric 
and community  development 

Thematic scope: This theme will try to capture the recovery  or changes in 
the social  situation directly or indirectly caused by the tsunami and the 
RRD8 efforts at particularly community  and household  levels and often 
related to housing  and community planning . It will include questions on 
knowledge about the social, political  and cultural context by the inter-
vening organisations  and the relevance  and realism of  their initiatives at 
various stages of  the recovery period.

In general the questions under this theme can only be answered by 
interviewing the community  themselves, rather than from the document 
set. Even if  reports present the commissioning agency as having a good 
grasp of  such topics as internal relations, the team doubts that such an 
account can be relied upon, given the complexity of  such relations. 

3.1 Rebuilt internal relations
How have communities , which have been shattered by the tsunami, rebuilt  their inter-

nal relations, and what role has community development  assistance played in this 

process ? 

Christoplos noted that intra community  relations were unaffected by 
the plentiful relief    phase, but that tensions grew during the recovery  
phase (Christoplos, 2006, pp. 23–24). Aid and community development  
assistance are only one factor here. Humanitarian action by community 
members in supporting  the displaced  has strengthened community rela-
tions (IOM , 2005, p. 79).

However, the longer term impact  on community ’s internal relations 
is not very clear from the document set as the document set only con-
tains a few ethnographic studies that address such questions (Thorburn 
and ACARP, 2007). Clearly the communities will have recast their in-

8 Relief, rehabilitation /reconstruction  and development 
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ternal relations after the shock of  the tsunami, but it can take many 
years for such shocks (and shocks that may have been introduced by aid ) 
to be fully resolved in the community. The question seems to be about 
how present internal relations compare with those prior to the tsunami, 
and the role that community development  assistance has had in devel-
oping the post tsunami internal relations.

3.2 Functional communities
To what extent have housing  and reconstruction  programmes resulted  in functional 

communities  with access to basic infrastructure , services and livelihood ?

Functional communities  are much more than basic infrastructure , serv-
ices, and livelihood  although these may be a prerequisite for social  de-
velopment  (ILO, 2007, p. 23). There are issues here about governance , 
and the defi nition of  communities. 

The document set suggests that this is a very complex area, and that 
there is great variability between different sites. Factionalism and rivalry 
within communities  acted against the recovery  process  in some villages  
(Thorburn and ACARP, 2007, p. 118). One USAID  study found that 
factionalism within communities was a bigger source of  disunity than 
intra-ethnic hostility (Blue et al., 2007, p. 26).

3.3 Micro political  impact 
How have the micro-politics  of  local  social  relations encouraged or hindered recovery , 

and to what extent have aid  efforts taken such factors into account? 

It is diffi cult for aid  efforts to take micro-political  factors fully into ac-
count as such factors may only be clear, even to members of  a society , 
with hindsight, and the issues are not easily translated into institutional 
reporting (it is very sensitive and may compromise ongoing efforts). This 
is an issue which is not well exposed in the document set which concen-
trates more on macro political issues.

3.4 Social and economic  exclusion
To what extent has reconstruction  taken into account the varied structural  nature of  

social  and economic  exclusion in the affected areas, and attempted to reverse patterns 

of  social exclusion ?

One of  the concerns raised about the assistance was that it tended to 
reinforce patterns of  social  exclusion  rather than reversing them. The 
document set does contain some examples of  projects designed to re-
verse patterns of  social exclusion such as Oxfam ’s effort to ensure that 
renters and squatters had a right to a rebuilt  house  (Oxfam Interna-
tional, 2006, p. 15). However it is not clear how successful these efforts 
were.
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One report stated that with strong social  capital in Aceh , social ex-
clusion  was low, but that confl ict  victims were more likely than others to 
suffer exclusion from access to public  services (World Bank  – KDP, 
2007, pp. 72–73). The same report found that there was no specifi c pat-
tern of  exclusion associated with the level of  tsunami impact .

In Sri Lanka , social  exclusion  was attributed to the contradictions in 
development  between a poorly performing economy  and increasing de-
mands for resources and services from the upwardly mobile (Abeyratne, 
2004, p. 1300). Again, this is another example of  the real issues of  ex-
clusion being due to longer term issues rather than to the tsunami im-
pact .

The ING Impact Initiative noted that while addressing social  exclu-
sion  and related power  imbalances will almost always exceed the time-
frame of  humanitarian  assistance  operations, that even something as 
simple as benefi ciary  consultation can help prevent  aid  from adding to 
the problem (American  Red Cross  et al., 2006, p. 79). 

3.5 Information flows
Has information  fl ow improved since the early phases of  the tsunami response  and to 

what extent has this generated better ways of  engaging disaster  affected people and 

communities  in the reconstruction  process ?

Certainly, the evidence of  poor  communication  is much stronger earlier 
in the response  than in the later stages. Generally, it seems that informa-
tion  fl ows have improved as both sides have learned more about how 
each other communicates as discussed in section 1.3 above.

3.6 Aid  agencies and communities 
How have the relationships between aid  agencies and local  communities  evolved since 

the initial response ?

This is a question which cannot be answered from the information  in 
the dataset. Although agencies represent themselves as having good re-
lations with local  communities , the reports of  problems early on in the 
tsunami response  came from the media and not from aid  agencies them-
selves (Hassan, 2006).
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4. Reduction of risks  from 
natural hazards  and conflict 

Thematic scope: This theme focuses on risk  reduction  efforts as part of  the 
LRRD  initiatives, and how such initiatives have been exercised at differ-
ent levels: national , regional, local  and household . Guidance regarding 
relevant  indicators  may be sought from the work related to the imple-
mentation of  the Hyogo Framework for Action.

4.1 Change in risks  from future  disasters  
How have the preceding three sets of  factors [initiatives at household  and local , re-

gional, and national  level] increased or reduced the risks  of  future  natural disasters  or 

confl icts ? 

Clearly there is work at the national  and regional level on institutions  
and on initiatives such as the Tsunami Early Warning System. There 
have also been public  education  programmes on tsunami risk  that reach 
down to the community  and school level (Sopaheluwakan, 2006). The 
region is now much better prepared  for tsunamis than ever before.

The development  of  national  disaster  management  institutions  has 
the potential to contribute to reduced risks . However, there is little in the 
document set that suggests that risk  awareness  has been adopted across 
the board. Certainly there are projects to address risk (such as Red Cross  
training  on Earthquake and other risks) but some of  these are well estab-
lished such as the Indonesian  Red Cross work on disaster risk reduction 
in schools  that have been running for 20 years (Mukhier, 2007, p. 10).

In the Maldives , sea level rise was identifi ed a risk  with both high 
probability and a high impact  (Krovvidi et al., 2006, p. 16). However, 
this risk is controlled by other countries rather than by the Maldives.

There was relatively little in the literature addressing vulnerability  to 
natural disasters  other than in the most generic way.
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4.2 Window of opportunity
Did the tsunami create a ‘window-of-opportunity’ for increased attention to risk  re-

duction ? 

There are two broad ways in which such a window of  opportunity can 
reduce future  risks :

• Through the resolution of  confl icts  or a reduction in the tensions 
that lead to confl ict. 

• Through the incorporation of  risk  reduction  for natural disasters  
into everyday life via building  regulations, public  knowledge, special-
ist institutions  etc. 

4.2.1 Risks from conflicts 

The tsunami is presented as a window of  opportunity for a negotiated 
end to the long-running confl icts  in the region. Aceh  and Sri Lanka  
both had long running confl icts.

In Aceh , Waizenegger saw the tsunami as a “tragic window of  opportu-

nity for confl ict  transformation” (2007, pp. 1, 9). Others saw the tsunami as 
transforming the political  environment  to make such a resolution pos-
sible (Armas et al., 2008, p. 2; World Bank  – KDP, 2007, p. 12). How-
ever, Schulze (2005, p. 23) and Brusset et al. (2006) note that although 
there is a common assumption that “there was a direct cause and effect rela-

tionship between the tsunami and the Helsinki peace process ” that this view is 
“overly simplistic and neglects the dynamics and processes already underway which 

paved the way for a return to the negotiating table.” Brusset adds that “interna-

tionalisation by humanitarian  assistance  reinforces internationalisation of  the peace 

agreement, and vice versa.”

Indeed one side effect of  the tsunami was the large presence of  for-
eigners in Aceh . This may have lent confi dence to the peace negotiations 
as it limited the ability of  the parties “to proceed openly with military  operations 

or human rights  abuses” (Waizenegger, 2007, p. 6). Aspinall (2007, pp. 12–13) 
states that the key issue for peace was not the disaster  or the response , but 
the international attention to Aceh that accompanied these. 

However, in Sri Lanka  “…efforts on the ground were not, and could [not] be 

powerful  enough to overcome the tide of  negative events at the national  level, most of  

which conspired to close any ‘windows of  opportunity’ opened by the Tsunami” (Blue et 
al., 2007, p. 81). Here the tide of  negative events included the striking 
down by the Supreme Court of  parts of  the tsunami reconstruction  agree-
ment between the Government and the LTTE  following legal challenges 
by the Sinhalese  chauvinist Janatha Vimukta Peramuna (JVP) and the 
Buddhist-monk based Jatika Hela Urumaya JHU (Lunstead, 2007, p. 30).

Brusset et al. (2007) notes that in Sri Lanka  the confl ict  sensitivity 
knowledge accumulated within the NGOs and their partners over the 
years (in particular Do No Harm practices) were swept aside by the 
scale of  the disaster , the need to respond  and spend resources quickly.
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However, confl icts  around politics  were quickly replaced by confl icts 
about local  issues including aid  and intra-GAM confl icts (Figure 4).

Figure 4: Number of conflicts  per month in Aceh  (WB-DSF, 2007b, p. 1).

Aid became the most important source of  confl ict  for the period August 
2005 to February 2006. After this aid -related confl icts dropped to less 
than half  the total number of  confl icts, but still remained signifi cant 
(Figure 5).

Figure 5: Aid as an important source of conflict  (WB-DSF, 2007c, p. 5).

Harris (Harris, 2006,15) argues that the post-tsunami aid  effort in Sri 
Lanka  was one of  the negative factors driving confl ict  there: “the post-

disaster  congestion of  humanitarian  space in tsunami-affected Sri Lanka has contrib-

uted to the erosion of  local  emergency  capacities , has altered the trajectories of  local 

relationships and diminished community  level prospects for peace”.

4.2.2 Risks from natural hazards 

The second Tsunami Recovery Impact Assessment and Monitoring 
System (TRIAMS) workshop noted that there is “… an important window 

of  opportunity during the recovery  phase following a major disaster  to introduce strat-

egies, policies  and practices that will help to reduce the risk  of  a future  hazard  having 

a similar impact ” (UNDP  et al., 2007, p. 66). 
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Christoplos (2006, pp. 69-70) discusses whether the tsunami provid-
ed a window of  opportunity for disaster  risk  reduction  but notes that a 
sustained  commitment to disaster risk reduction rarely emerges after 
natural disasters as there are several factors working against this.

However, the document set does record many disaster  risk  reduction  
initiatives in the regions, initiatives which would probably not have tak-
en place without the spur provided by the tsunami.

4.3 Sustained attention to risk  reduction 
Has attention to risk  reduction  been sustained  or has the memory of  the disaster  risks 

faded from the agenda in the face of  other, competing priorities? 

One of  the ways in which Risk Reduction is being sustained  is through 
the institutions  created for this purpose in the wake of  the Tsunami. In 
Sri Lanka , the disaster  led to the enactment of  the Disaster Management 
Act (13 of  2005), which had fi rst been drafted over a decade earlier 
(DKKV, 2007, p. 42). The Disaster Management Council (DMC) estab-
lished under this act was the prime move in drawing us a Road Map for 
a Safer Sri Lanka which provides a comprehensive  framework  for risk  
reduction  for 2006 to 2016. The government  that came to power  in No-
vember 2005 created a separate Ministry of  Disaster Management.

In Indonesia  the BRR  is due to close down in April 2009. It has even 
been suggested that this may lead to an economic  slump (AFP, 2007). 
BRR is currently taking the lead in terms of  Disaster Risk Reduction, 
but without having any natural successor for its work in this area, and 
has set up a Disaster Mitigation Unit with Unsyiah University (UNDP  
et al., 2007, p. 70). However, the future  of  this unit is not certain.

In the Maldives , a Ministerial Committee and Technical Task Force 
were established immediately after the tsunami and this later became 
the National  Disaster Management Centre. This was later split into 
three departments for relief  , reconstruction , and logistics  (UNEP, 2005, 
p. 72). However, the main risk  facing the Maldives is not tsunamis, but 
the risk of  sea level rise due to global warming .

The broader Relief  Web document set suggests that attention to dis-
aster  risks  has been sustained  (Figure 6). With each year a larger per-
centage of  documents posted to ReliefWeb refer to DRR , from less than 
5% in 2005 to over 15% in 2008.
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Figure 6: Changes in the percentage of ReliefWeb posting related to 

the Tsunami that refer to disaster  risk  reduction .

4.4 Pressures and attention to underlying risks 
Did pressures for rapid reconstruction  and disagreements over land  use planning  dis-

courage attention to underlying risks  of  negative environmental  impacts , confl ict  and 

natural hazards ? 

Environmental risks  were overlooked in the relief    response , with the 
exception of  FAO. One early assessment  found that: “Overall, little atten-

tion appears to be being given as to the negative (environmental  and others) impacts  of  

the relief  operation itself“ (Government of  Indonesia , 2005, p. 8).
The ADB -funded ETESP project conducted 162 environmental  as-

sessments  of  its sub-projects. These were generally positive but they 
“also identifi ed modest potential negative environmental impacts , which can be ade-

quately mitigated ” (ADB, 2007a, p. 9).
In Sri Lanka , a wide range of  Divisional Livelihood Development 

plans  make clear that existing economic  activities pose the biggest envi-
ronmental  risk  rather than tsunami reconstruction  activities (University 
of  Colombo , 2006). Overall it would seem the pressure was greatest in 
the early relief    phase, and that this and the early recovery  phase was 
when the greatest environmental damage  was done.

4.5 Champions for risk  reduction 
Which actors have ‘championed’ risk  reduction  issues over time? 

Risk reduction has had a good deal of  attention in the document set 
from right across the sector. As noted earlier, the Red Cross  in Indonesia  
(and elsewhere) has been a persistent champion of  risk  reduction  over 
time. The World Bank  and to a lesser extent, the Asian Development 
Bank  are also paying a great deal more attention to risk reduction than 
in the past as can be seen from recent publications (ADB, 2008; Parker 
et al., 2007; World Bank IEG, 2006). There is also growing attention to 
risk reduction in the international NGO  sector with several NGOs play-
ing a key role including Tearfund as can be seen from recent publica-
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tions (Global Network of  NGOs for Disaster Risk Reduction, 2008; 
Twigg, 2007; Venton et al., 2007). 

4.6 Lessons for sustained  risk  reduction 
What lessons  can be drawn regarding how to sustain  risk  reduction  efforts?

The tsunami is still a relatively recent memory, so it is probably still early 
to see if  risk  reduction  efforts at a community  level have been sustained . 
However, the outlook is not good. Barnett et al. report that “… there is not 

(yet) a national  government  strategy, such as that of  the Disaster Risk Reduction 

(DRR), upon which to pin a sustainable way forward” (Barnett et al., 2007).
While there is recognition of  the need for disaster  risk  reduction  to 

sustain  recovery  as in BRR ’s two year report (Fengler et al., 2005, p. 10), 
there is little evidence in the document set of  practical risk reduction 
work in the tsunami zone . A recent publication on Disaster Risk Reduc-
tion (Global Network of  NGOs for Disaster Risk Reduction, 2008) in-
cludes no examples drawn from the tsunami zone, which is surprising 
given the extent of  the zone and the large investment  of  agency re-
sources there. The issue here may be that it is too early for such initia-
tives to be fully documented.

Similarly, web searches found no documents trumpeting the success 
of  risk  reduction  in the response  to the 2006 fl oods  in Aceh , suggesting 
that there were no obvious examples, a contrast with, for example, the 
recent fl oods in Bangladesh  (Oxfam  International, 2007a).

4.7 Impact on national  policies  and local  institutions 
How have regional and international initiatives to promote disaster  risk  reduction  

impacted  on national  policies  and local  institutions ? 

The document set does not shed much light on this question. In 2008 
the Asian Development Bank  published an action plan  (ADB, 2008) to 
support  the bank’s 2004 Disaster and Emergency Assistance Policy. 
Judging by this speed of  action it may be too early to expect to see large 
impacts  on national  policies  and local  institutions .

On the other hand, the Hyogo Framework seems to have had an 
impact , with the Roadmap for a ‘Safer Sri Lanka ’ adjudged to be “close-

ly aligned with the Hyogo Framework” (DKKV, 2007, p. 44). 
The most signifi cant regional initiative in terms of  tsunamis is the 

Indian  Ocean Tsunami Warning System (IOTWS). An interim system 
was up and running (using seismological stations with only three sea 
sensors) by the end of  July 2006. However, there was still no agreement 
on the location of  the Indian Ocean Warning Centre and the full set of  
sensors was not expected until 2008 (Science Daily, 2006).

Indonesia  is setting up its own  warning  system (linked to the IOT-
WS) with German  assistance. It was planned  to have all the components 
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installed by the end of  2008 with handover of  the completed project by 
2010 (GITEWS, 2007, p. 5).

4.8 How has build  back better fared?
What shows experience  so far about the objectives to ‘build  back better’?

The fi rst problem with ‘build  back better’ is knowing what ‘better’ 
means. Participants at the TRIAMS meeting in Bangkok in March 
2006 expected to “put some real meaning into the term ‘build back better’ in an 

evaluation  sense and determine how to measure it” (UNDP  et al., 2007, p. 9). As 
Christoplos point out ‘building back better’ was interpreted in all sorts 
of  different ways (2006, p. 72).

One concept was that of  higher ‘quality ’ construction . In the Mal-
dives  it meant that the response  was not just to “reconstruct  houses  and 

other infrastructure  the way it was before but to design, strengthen and equip every-

thing better, to offer people a better quality of  life” (Cardon et al., 2007, p. 6). 
The Benefi ciary Satisfaction Survey in the Maldives found that 79 per-
cent of  respondents said that their houses were of  better quality than 
before (UNDP , 2007, p. 4). However, what does ‘quality’ mean here? 
The same survey found that only 42% of  all respondents in the Mal-
dives believed that they had received an appropriate  shelter recovery  
package (UNDP, 2007, p. 3).

While some explicitly included ‘safer’ in the defi nition of  better, oth-
ers treated safer as being distinct from better. The handbook on good 
building  design and construction refers to the establishment of  the In-
ternational Recovery Platform (IRP) which was intended to: “guide disas-

ter -affected communities  to build back better, safer and resilient to disasters” (UNDP  
and UNISDR, 2007). James Lee Witt Associates referred to “Building 

back better and safer” (2005).
However, not all agree with this separation between “better” and 

“safer”. The second TRIAMS report includes a quote from Ian 
O’Donnell that building  back better really means reducing risks  and 
reducing vulnerability  (UNDP  et al., 2007, p. 67). The TRIAMS report 
also said “Building back better … has a quality  component with respect to being 

inclusive of  community  concerns, minimizing wastage and integrating community 

participation . There is a need to look at transformative processes  …” (UNDP et 
al., 2007, pp. 67–68). 

The various references to a better quality  of  live and transformative 
processes  are suspiciously close to a defi nition of  building  back better as 
development  through reconstruction  which raises the question: “better for 

whom?”
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5. Capacity development

Thematic scope: Regardless of  how much funding and how much external 
support  is given, relief  , rehabilitation  and development  efforts are de-
pending on enhanced capacities  at national , district  and local  levels.

5.1 Integration of capacity  strengthening objective
To what extent have the three countries integrated capacity  strengthening objectives in 

national  development  strategies?

In 2004 the ADB  adopted capacity  development  as a thematic priority 
in its poverty  reduction strategy (ADB, 2006, p. iii). The ADB’s evalua-
tion  of  capacity building  in Sri Lanka  was broadly positive. 

In Indonesia  there is a particular problem with capacity . The decen-
tralisation  programme places large demands on local  authorities . They 
don’t necessarily have the skills to meet these demands. The survey of  
public  fi nancial management  performance found that a wide variation 
in capacity but noted that: “average outcomes  indicate particular weaknesses in 

accounting and reporting, cash management and external audit” (Rooney, 2007, p. 
7). While some of  this capacity gap was due to staff   losses  in the Tsu-
nami, this was yet again a pre-existing problem.

However, capacity  strengthening is referred to in two thirds of  the 
core data set, suggesting that at least the idea of  capacity building  is be-
ing incorporated into planning . 

Most of  the capacity  strengthening initiatives identifi ed in the docu-
ment set referred to training , but there were a number of  organisational 
or institutional examples, especially for disaster  management  or early 
warning  institutions . Capacity building  for partner  organisations  some-
times included fi nancial management  capacity9. 

9 However, such activity is sometimes dismissed as “compliance building ” rather than capacity  build-

ing .
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5.2 Implementation of capacity  development  strategies
How has these capacity  development  strategies been implemented at national , district  

and local  levels?

The way is which capacity  development  strategies have been implement 
at the different levels is not very clear from the document set.

Kenny (2007) characterised the post-tsunami capacity  building  in 
Aceh  as being of  three types: as community  development ; as skilling 
and training ; and as reconstruction  (the rebuilding of  physical capacity 
without transferring training or skills). This last type Kenny character-
ises as the most common type of  ‘capacity building ’ in Aceh. This is not 
a view shared by other authors which go on to record different efforts at 
capacity building across a range of  areas. The head of  BRR  made a 
point that its objectives did not include such long term aims as building 
the capacity of  local  government  (AFP, 2007).

In Sri Lanka , the ADB  noted that shortcomings in capacity  building  
interventions  “resulted  from factors that relate more to the broad institutional, cul-

tural, and political  economy  setting of  the country than to project interventions” 
(ADB, 2006, p. 25).

In the Maldives , ADB  noted that even where capacity  building  re-
sources were provided, these could only be useful where there were staff   
at an appropriate  level to have their capacity built  or where an appro-
priate institutional framework  existed (ADB, 2007b, pp. 16, 13).

5.3 Alignment of support 
To what extent have aid  agencies aligned their support  with partners’ capacity  devel-

opment  objectives and strategies?

This question cannot be answered from the document set. The implicit 
assumption here is that it is appropriate  for aid  agencies to align their 
support  with partners’ capacity  development  objectives and strategies. 
This may not be true10. 

5.4 Use of existing capacities 
How has the aid  community  made effective  use of  existing capacities  and harmonised  

their support  for capacity development ?

The TEC  capacities  evaluation  highlighted that little use was made of  
existing capacities and noted that: “the disparity between the stated policies  of  

international humanitarian  actors and the operational realities in terms of  direct ex-

ecution, engagement with local  capacity and community  participation . When the aid  

system is under pressure in crisis situations, the imperative to deliver services is domi-

nant – the tsunami response  being perhaps an extreme example” (Scheper et al., 
2006, p. 11).

10 For example, a partner  may have the objective of increasing fishing  capacity . This might be 

inappropriate  if fish stocks are declining.
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With pressure decreasing during the recovery  period, one might ex-
pect that better use was made of  local  capacities , especially as funding 
levels fell later in the response .

5.5 Perceived relevance  of capacity  building 
How do national , district  and local  government  as well as civil society  actors perceive the 

relevance  and impact  of  the ‘capacity  building ’ efforts so far of  the aid  community ?

‘Capacity building ’ can mean many different things to different people. 
Kenny makes the point that people in Aceh  only regarded what she 
characterised as the community  development  type approach to capacity  
building  as true capacity building (Kenny, 2007, p. 215). However, one 
of  the types of  capacity building that Kenny devalues (skills transfer at 
the local  level) was found to be one of  the most effective  means of  ca-
pacity building in and ADB  study of  Sri Lanka  (ADB, 2006, p. 34).
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Notes: ADB responded rapidly to the 26 December 2004 disaster by 
launching the largest grant program in its history. Its work has focused 
primarily on helping to get children back to school and their parents 
back to work; to replace homes, industries and infrastructure; and to 
restore health and social services.
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Supporting-Provision-RPG.pdf.
Notes: The publication provides an interesting backdrop of  insights 
from theories of  public goods and intergovernmental fi scal relations, 
and discusses the new Regional Cooperation and Integration (RCI) 
Strategy, and ADB’s recent activities and current programs in the 
provision of  regional public goods (RPGs). The publication also 
attempts to serve as a useful input for drawing up an ADB action plan 
to support RPG provisions in the future, and for undertaking dialogue, 
consensus building efforts and operational activities related to RPGs.
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Notes: From 1995 to 2004 the Maldives achieved robust economic 
and social development with an annual average gross domestic product 
(GDP) growth of  about 7%. The Maldives graduated to middle-
income country status (per capita gross national product of  $2,400 
in 2004). In 2005, the economy recorded its fi rst negative growth rate 
(–4.5%) as a result of  the nationwide damage caused by the 2004 
tsunami. However, the tourism sector grew strongly in 2006, pushing 
the GDP growth rate to double fi gures (estimated at 18.2%). The 
Maldives has a narrow economy base, with tourism accounting for a 
third of  GDP in 2004, followed by transport and communications 
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(15%), manufacturing (8%) and fi sheries (6%). Income inequalities 
and poor access to basic social services for people on many scattered 
atolls remain serious. Activities to assist the country’s recovery from the 
damage caused by the tsunami led to a signifi cant sudden increase in 
the fi scal and current account defi cits. This resulted in a greater reliance 
on external debt fi nancing as well as deterioration in the fi scal position. 
Lack of  adequate human resources in the country is a persistent 
weakness hampering economic growth and development. ADB 
assistance to the Maldives comprises Asian Development Fund funding 
in selected sectors, including energy, transport and telecommunications 
and education, as well as multisector projects. Nonlending assistance 
supported a broader range of  sectors and areas for institutional capacity 
development, sectoral analytical work, project preparation and policy 
dialogue. The 1995 country operational strategy (COS) and the 2002 
CSP guided the ADB assistance to the Maldives. The 2002 CSP 
in particular was anchored on the three-pillar framework of  ADB’s 
poverty reduction strategy and the Government’s National Development 
Plan (NDP). However, due to weak absorption capacity and program 
management systems in the executing agencies, implementation of  
ADB-funded operational programs was diffi cult in most sectors 
and areas, producing mixed results. As required by Article 2 of  the 
Agreement Establishing the Asian Development Bank (the Charter), 
ADB needs to pay special attention to the needs of  smaller member 
countries such as the Maldives
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Notes: This paper presents an action plan to support the effective 
implementation of  the 2004 Disaster and Emergency Assistance 
Policy (DEAP) of  the ADB. The action plan calls for mainstreaming 
disaster risk management (DRM) and providing early and medium-
term disaster response and assistance in partnership with selected aid 
agencies.
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Notes: This report provides an overview of  the status of  the 
reconstruction and recovery program of  Aceh and North Sumatra 
(including Nias) since the tsunami of  December 2004 and the 
earthquake of  March 2005. Asian Development Bank (ADB) support 
for the reconstruction program comprises (i) a grant of  $291 million 
to the Earthquake and Tsunami Emergency Support Project (ETESP) 
and a contribution of  $10 million to the Multi-Donor Fund (MDF), 
both fi nanced by the Asian Tsunami Fund; (ii) complementary 
grants of  $28 million; and (iii) reprogrammed loans of  up to $33 
million. The Government of  Indonesia’s Agency for Rehabilitation 
and Reconstruction (BRR) is the Executing Agency for ETESP. 
This report highlights some of  the key steps taken by the Government 
since the last update to ADB’s Board of  Directors. The report also 
identifi es major factors affecting implementation of  ADB assistance, 
and discusses measures being taken to improve delivery of  this support 
after years.
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October 2008. URL: http://www.adb.org/Documents/
Reports/Tsunami/sri-lanka-tsunami-assessment.pdf.
Notes: This is the report of  a joint mission comprising of  staff  from 
the Asian Development Bank (ADB), Japan Bank for International 
Cooperation (JBIC), and the World Bank initiated a joint assessment 
of  the damage caused by the December 26, 2004 tsunami. The 
objectives of  the mission were to conduct an initial assessment of  
the damage caused by the tsunami, in cooperation among the three 
agencies and in coordination with the Government at the national, 
provincial, district and local levels, civil society, the Liberation Tigers 
of  Tamil Eelam (LTTE), and other stakeholders. In parallel, the 
team was also asked to assess the preliminary needs of  the affected 
communities in terms of  the medium to longer term reconstruction and 
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recovery phases following the relief  period. This coastal areas damage 
and needs assessment should serve as a platform for all development 
partners interested in contributing to the rehabilitation effort. This 
assessment process has also been coordinated with the United Nations 
(UN) agencies and bilateral donor organizations. The team worked 
closely with and drew heavily upon the work of  the “Task Force for 
Rebuilding the Nation” (TAFREN) and the Department of  National 
Planning of  the Ministry of  Finance and Planning, which had 
already produced a fi rst estimate of  the damages prior to the arrival of  
the team. It also benefi ted from the assessment work undertaken by the 
Planning and Development Secretariat of  the LTTE. 
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Notes: A new Disaster and Emergency Assistance Policy had been 
approved by ADB’s Board of  Directors in May 2004. This paper 
examines lessons learned from previous experience with emergency 
loans, summarizes the new policy, and discusses ADB’s response to the 
tsunami in light of  the new policy.
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Notes: This review is an independent assessment of  the humanitarian 
system in which the experts identify reasons why the aid community 
sometimes falls short of  its goals. The report seeks to demonstrate what 
the humanitarian system’s current capabilities are and shows where the 
shortfalls lie. Already, it has prompted the discussion of  how the entire 
humanitarian system can ensure faster and better responses to the needs 
of  people in distress. Some of  the Review’s recommendations have been 
addressed in the 2005 ECOSOC discussions; others will form part 
the 2005 General Assembly debate on reform of  the United Nations, 
including the larger humanitarian system.
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Notes: A community focussed early warning system is the urgent need 
of  the hour to empower, to mitigate, to be aware and prepared for the 
onslaught of  natural hazards and their impacts. However, we are also 
exposed to its limitations, scope, and reach. Efforts are being mobilised 
towards enhancing the capacities and capabilities of  coordination early 
warning systems that combine the technological requirements with 
community level action. This newsletter focuses on the implementation 
of  measures to achieve this.
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Notes: Health is often the most critical issue during the initial 
emergency period after a disaster, whereas the next period is typically 
devoted to reconstruction. There has been a considerable amount 
of  change in the fi eld of  disaster relief  over the past 30 years. For 
example, access to victims has now become a right, the coordination 
between the different actors has become more organized, and principles 
have been created to guide relief  response activities. Also, fund-raising 
continues to become increasingly more effi cient. Still, there are many 
improvements that need to be made to prevent disasters and to best 
organize relief  action when disaster does occur.
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Notes: Provincial elections in December last year saw ex-GAM 
rebels sweep to power. The popularly elected government is more 
decisive, Mangkusubroto said, although it lacks a depth of  experience, 
particularly in the bureaucracy. “Overall I can say we have achieved 
the mission, achieved the objectives (of  reconstruction) but when it 
comes to long term objectives, in this case local government capacity 
building, that is something that is beyond our specifi c mission,” 
he said. Even under the most upbeat assessments of  the BRR’s 
achievements, Aceh still faces serious challenges. The World Bank and 
others have warned the province is in danger of  an economic slump 
after major reconstruction ends with the close of  BRR’s mandate 
in April 2009 and the handover of  responsibility to the GAM-led 
government. The risk is that as temporary construction jobs die off, 
so will go the economy -- and, possibly, peace. A major challenge for 
the new government will be creating conditions that are attractive to 
investment, Mangkusubroto said. If  domestic investors can be lured, 
then foreign money will follow.
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Notes: This issue of  South Asia Disasters Net concentrates on gender 
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recovery planning, lessons from earthquake affected women, how to 
support women’s capacities, and women and recovery.
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Notes: Vulnerability has long been accepted as an important factor 
in post-disaster recovery which affects the ability of  the survivors to 
recover from multi-dimensional impacts. This comparative and cross-
cultural study of  the effects of  tsunami on women in four countries 
looks more closely into the factors and processes that have led to 
the exclusion of  certain groups of  women from relief  and recovery 
assistance. These include female heads of  households, widows, the 
elderly and those belonging to marginalized groups such as migrants 
and stateless communities. Examining the current gender-neutral 
framing of  social protection systems in the disaster areas and their 
operations, I show that vulnerability is not only an outcome of  
localized and individual dimensions like age, gender and marital status 
but that they have deeper relations with national and global powers 
who perpetuate institutionalised discrimination through such systems, 
and how they are unable to give these groups of  women the much 
needed protection and assistance to live with dignity. A case is made 
for the recognition of  compounded discrimination based on the fact that 
their vulnerable positions prior to the disaster have indeed led to their 
exclusion from relief  and recovery activities, leaving them poorer and 
worst-off. Further, to redress this trend I propose a women’s human 
rights strategy in disaster management which adopts as its
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org/wp-content/uploads/rpt_tsunamiresponse_eng.pdf.
Notes: After the tsunami, through systematic analysis of  both 
internally collated information and externally available reports, it 
was evident that the lack of  a participatory mechanism was one of  
the key contributors to the fl awed reconstruction process. Thus this 
project was coined to investigate, address and reiterate the prevalent 
issues that hampered accountability in the reconstruction process. This 
exercise forms a major part of  the major post tsunami accountability 
activities of  the TISL. This project is unique to the extent that its 
threefold strategy of  information collation, report card survey and 
community capacity building model ensured a people centric approach 
to the process. Initial pilot tests and community group discussions 
confi rmed that our initial concerns at the proposal stage of  the project 
were legitimate. In depth surveys and analyses revealed fundamental 
fl aws in the systems, which created a base for a comprehensive 
recommendations chapter of  our report. The Organisations TISL 
partnered with through this project, Social Indicator and Centre for 
Poverty Analysis enhanced the professional and structured qualities of  
this project. It is our fervent hope that this study, which is the product 
of  ground fi eldwork backed by globally tested assessment techniques 
will serve as a learning ground for this unaddressed, yet endangered 
sphere of  accountability in Sri Lanka’s disaster management.
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2005; • To take note of  any constraints and gaps in that response; 
• To highlight potential policy implications for the future. The main 
framework for the evaluation was UNICEF’s Core Commitments for 
Children in Emergencies.
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amplify the main fi ndings of  this year’s Review for a wider audience. 
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refl ecting favourable changes in the traditional high season which is 
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Notes: The report sheds some light on questions regarding the ability 
of  the early relief  and reconstruction effort to alleviate poverty in 
Aceh. This report aims to offer the provincial government in Aceh 
and the reconstruction agency (BRR) a clearer picture of  poverty in 
the post-confl ict and tsunami environment in order to allow them to 
better design policies and programs to alleviate poverty in the province. 
The 2004 Indian Ocean earthquake and tsunami caused devastating 
damage and loss in Aceh, both in economic and human terms. The 
global community, led by the Indonesian government, mobilized a 
reconstruction effort on an unprecedented scale for a developing country. 
Concurrent with these developments, and in part galvanized by the 
trauma of  the tsunami, an historic peace agreement was reached 
between the Government of  Indonesia and the Free Aceh Movement 
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of  aid having been spent, this reports aims to shed some light on 
questions regarding the ability of  the early relief  and reconstruction 
effort to alleviate poverty in Aceh. This report aims to offer the 
provincial government in Aceh and the reconstruction agency (BRR) a 
clearer picture of  poverty in the post-confl ict and tsunami environment 
in order to allow them to better design policies and programs to 
alleviate poverty in the province. In addition, it is important for the 
international community to gain a better understanding of  poverty 
in Aceh post-tsunami, as the international community may well face 
similar disasters and the need for major reconstruction efforts in the 
future. The report sheds some light on questions regarding the ability 
of  the early relief  and reconstruction effort to alleviate poverty in Aceh. 
This report aims to offer the provincial government in Aceh and the 
reconstruction agency (BRR) a clearer picture of  poverty in the post-
confl ict and tsunami environment in order to allow them to better design 
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Arze del Granado, J., Fengler, W., Ragatz, A., & Yavuz, E. 52. 

(2007). Investing in Indonesia’s Education: Allocation, Equity, and 
Effi ciency of  Public Expenditures: World Bank. Last viewed on 
18 September 2008. URL: http://mpra.ub.uni-muenchen.
de/4372/1/MPRA_paper_4372.pdf.
Notes: This study reports the fi rst account of  Indonesia’s aggregated 
(national and sub-national) spending on education, as well as the 
economic and sub-functional (by programs) composition of  education 
expenditures.
Keywords: education; district; government; national; budget; 
development; poverty; public; World Bank; funding; quality; 
results; aged; Thailand; livelihoods; personnel; population.

Asian Development Bank. (2006). 53. Achieving Development 
Effectiveness in Weakly Performing Countries: ADB. Last viewed 
on 18 September 2008. URL: http://www.adb.org/
Documents/Papers/Achieving-Development-Effectiveness/
Achieving-dev-effectiveness.pdf.
Notes: This paper examines the ADB’s experience working in weakly 
performing countries (WPCs) and presents an approach to engaging 
them in development that strengthens the effectiveness of  existing and 
future operations.
Keywords: ADB; development; government; confl ict; 
capacity; policy; effective; poverty; society; support; 
funding; aid; partners; economic; donor; institution; 
governance; planning; assessment; public; politics; 
framework; process; World Bank; coordination.



85

Aspinall, E. (2007). 54. Peace Without Justice? The Helsinki Peace 
Process in Aceh. Geneva: Centre for Humanitarian Dialogue. 
URL: http://www.hdcentre.org/fi les/Justice%20Aceh%20
fi nal%20rev%20JUNE%2008.pdf.
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wake of  the cataclysmic Indian Ocean tsunami of  December 2004, 
the mediators and the confl ict parties pulled off  what many observers 
had previously considered to be a virtual impossibility: a sustained 
end to armed hostilities. Within this justifi ably celebrated success, 
however, there is one area that has attracted relatively little attention 
and where progress has been far less substantial: the human rights and 
justice agenda. This report seeks to explain the contextual factors and 
underlying political dynamics which gave rise to the outcome described 
above, as well as the details of  negotiations and implementation which 
contributed to it. It also asks what more could have been done.
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and skills. The Australian Government intends to monitor carefully 
the use of  its $1.06 billion tsunami aid package. The delivery of  
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Government are subject to stringent audits, reviews and evaluations. 
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Partnership for Reconstruction and Development announced just days 
after the tsunami, is the single largest commitment of  overseas aid 
in Australia’s history. It will be in place for fi ve years to help rebuild 
devastated infrastructure and services, particularly in Aceh. This 
agreement is in addition to the existing comprehensive pre-tsunami aid 
program.
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countries hardest hit, compounding the effects of  20 years of  civil war. 
People’s immediate priorities were to fi nd shelter, safety, meet basic 
needs, trace and mourn loved ones. The population affected took shelter 
with relatives and friends, in temples, mosques and public buildings 
such as schools. Subsequently, transition camps and temporary 
shelters on site were built by various agencies. Permanent housing, 
however, soon became key concern. Support to housing in Sri Lanka 
was characterised by considerable confusion and controversy in the 
implementation of  policy and programmes of  assistance. Government 
imposed a ‘buffer zone’ – a no-construction zone- of  up to 100 in the 
South and West and 200 in the North. It took more than a year for 
the decision to reduce the buffer zone to 35-50m. The Government of  
Sri Lanka (GoSL) adopted a two pronged approach to housing: Cash 
assistance to home owners to build their houses on their own plots, 
known as ‘owner driven’, or ’Cash for Reconstruction and Repair` 
(CfRR); Contractor built houses in relocation sites outside the buffer 
zone or on the original plots of  land, known as ‘donor driven’.
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co-facilitated by CARE and WVI, with participation from OXFAM 
GB and CRS, between 7 and 8 April 2005. The workshop was a 
consolidation of  a number of  country-level learning activities following 
the crisis caused by the tsunami of  26th December 2004. Of  the 
best practices discussed over the two days, fi ve were selected as having 
been most crucial to improving response time and effectiveness: having 
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in the development of  strategic plans; the existence of  a longer-term 
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developing countries such as Indonesia. Outbreaks of  violent confl ict 
not only have direct costs for lives, livelihoods, and material property, 
but may also have the potential to escalate further. Recent studies on 
large-scale “headline” confl icts have tended to exclude the systematic 
consideration of  local confl ict, in large part due to the absence of  
representative data at low levels of  geographic specifi cation. This 
paper is a fi rst attempt to correct for that. Barron, Kaiser, and Pradhan 
evaluate a unique dataset compiled by the Indonesian government, the 
periodic Village Potential Statistics (PODES), which seeks to map 
confl ict across all of  Indonesia’s 69,000 villages/neighbourhoods. The 
data confi rm that confl ict is prevalent beyond well-publicized “confl ict 
regions,” and that it can be observed across the archipelago. The data 
report largely violent confl ict in 7.1 percent of  Indonesia’s lowest 
administrative tier (rural desa and urban kelurahan). Integrating 
examples from qualitative fi eldwork, the authors assess issues in the 
measurement of  local confl ict for quantitative analysis, and adopt 
an empirical framework to examine potential associations with 
poverty, inequality, shocks, ethnic and religious diversity/inequality, 
and community-level associational and security arrangements. The 
quantitative analysis shows positive correlations between local confl ict 
and unemployment, inequality, natural disasters, changes in sources 
of  incomes, and clustering of  ethnic groups within villages. The 
institutional variables indicate that the presence of  places of  worship is 
associated with less confl ict, while the presence of  religious groups and 
traditional culture (adat) institutions are associated with confl ict. The 
authors conclude by suggesting future areas of  research, notably on the 
role of  group inequality and inference, and suggest ways to improve the 
measurement of  confl ict in the village census.
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in November 2006, and the analysis of  secondary literature and 
program information. While the main focus of  this paper lies on the 
DD&R process, developments that have taken place in Ache since the 
signing of  the Memorandum of  Understanding (MoU) in August 
2005 between the Government of  Indonesia (GoI) and the Free Ache 
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Keywords: housing; response; community; Sri Lanka; 



96

evaluation; results; coordination; disaster; capacity; 
recovery; IFRC; humanitarian; government; assessment; 
relief; benefi ciary; society; construction; India; planning; 
livelihood; Red Cross and Red Crescent Movement; 
Maldives; transition.

Bhattacharjee, A., Rawal, V., Fautin, C., Moore, J.-L., 76. 

Kalonge, S., & Walden, V. M. (2005). Multi-Agency Evaluation 
of  Tsunami Response: India and Sri Lanka: IWG - CARE 
International, Oxfam GB & World Vision International. 
Last viewed on 9 February 2009. URL: http://www.
careinternational.org.uk/download.php?id=139.
Notes: In December 2004, an Interagency Working Group 
comprising CARE International, World Vision (WV), Oxfam GB, 
Catholic Relief  Services (CRS), Save the Children US, International 
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of  poverty, and c) long-term sustainable recovery from the Asian 
fi nancial crisis. The scope of  the evaluation is all projects undertaken 
and completed by the CIU from 2001 to 2005. Based on the fi ndings, 
the evaluator has come up with 11 recommendations to increase the 
performance of  the UNDP Indonesia.
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better recovery potential of  households in Galle then in Batticaloa. 
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Notes: On July 17, 2006 at 3:24pm, a 7.2 magnitude earthquake 
struck off  of  the Indonesian coast. Twenty minutes later the earthquake 
triggered a tsunami along a 110-mile stretch of  Java’s southern coast. 
Waves more than six feet high reached as far as two kilometres inland, 
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National Disaster Management Coordinating Board of  Indonesia 
(BAKORNAS), the tsunami resulted in 637 deaths as well as 
167 missing, 543 injured, and 50,756 displaced members of  the 
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geological record. The huge earthquake and ensuing tsunami in the 
Indian Ocean on 26 December 2004 killed more than 220,000 
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health implications of  these disasters are likely to be felt for years to 
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Clarke, G., & Wallsten, S. J. (2003). 115. Do Remittances Act 
Like Insurance? Evidence from a Natural Disaster in Jamaica. 
Washington: World Bank Development Research Group. 
URL: http://www.wallsten.net/papers/Wallsten_Clarke_
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Remittances.pdf.
Notes: Previous research suggests a correlation between income shocks 
and remittances (money migrants send to households in their home 
country). Data constraints, however, have prevented this research 
from dealing with endogeneity issues or estimating the degree to which 
remittances may insure against shocks. In this paper we construct 
a household-level panel dataset for Jamaica that includes not only 
remittance information, but also detailed information about damage 
incurred due to a major hurricane (Gilbert). The exogenous nature of  
the shock, the panel data, and the monetary estimates of  damage allow 
us to address these gaps in the literature. We fi nd, even controlling 
for household fi xed effects and potential moral hazard problems by 
endogenizing hurricane damage, that remittances do act as insurance, 
but only partially: our parameter estimates suggest that remittances 
increased by only about 25 cents for every dollar of  damage the 
hurricane infl icted on the household.
Keywords: families; remittance; income; damage; results; 
insurance; family; World Bank; economy; housing; disaster; 
analysis; response; hazards; gender; information; aged; 
development; economic; protection.

Clasen, T., & Smith, L. (2005). 116. The Drinking Water Response to 
the Indian Ocean Tsunami Including the Role of  Household Water 
Treatment: World Health Organisation. Last viewed on 22 
January 2009. URL: http://www.helid.desastres.net/gsdl2/
collect/who/pdf/s8018e/s8018e.pdf.
Notes: A comprehensive system of  disease surveillance was 
undertaken in the affected areas in most countries. This yielded little 
evidence of  epidemic levels of  any infectious disease, including diseases 
that are frequently waterborne. This lack of  outbreaks, however, 
is actually consistent with the experience following most natural 
disasters. The evidence clearly shows that the inevitability of  an 
outbreak following a natural disaster is a myth. An exaggerated risk 
of  waterborne diseases could divert attention from other priorities. At 
the same time, it is possible that the lack of  outbreaks is attributable 
in part to the massive response that frequently accompanies a natural 
disaster. In any case, it is important not to become complacent, 
particularly since living in crowed camps is known to increase risk and 
the normal season of  waterborne diseases increases with the onset of  
the monsoons. We conclude with several recommendations: (i) continue 
to take steps to minimize the risks of  waterborne diseases following 
natural disasters, (ii) develop and disseminate practical solutions 
for the special circumstances associated with tsunamis, including 
saline water intrusion, (iii) clarify the conditions under which proven 
approaches to household water treatment may be useful in emergencies 
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and assess their role in the medium- and long-term response, (iv) 
improve water quality and surveillance without compromising emphasis 
on water quantity, (v) take advantage of  the enormous resources 
committed to the tsunami response to make effective and sustainable 
improvements in water, sanitation and hygiene in the affected areas, 
and (vi) document experiences from the tsunami response, distil the 
lessons learned, disseminate the results and develop guidelines to inform 
future actions.
Keywords: health; families; water; response; disease; supply; 
disaster; emergency; drinking water; quality; population; 
NGOs; government; relief; results; risk; India; hygiene; 
Aceh; public; sanitation; effective; safe; interventions; 
planning.

Clinton, W. J. (2006). 117. Key Propositions for Building Back Better: 
United Nations. Last viewed on 18 September 2008. 
URL: http://ochaonline.un.org/OchaLinkClick.
aspx?link=ocha&docid=1005912.
Notes: Governments, donors, and aid agencies must recognize that 
families and communities drive their own recovery. Governments must 
enhance preparedness for future disasters. Local governments must be 
empowered to manage recovery efforts, and donors must devote greater 
resources to strengthening government recovery institutions, especially at 
the local level. Good recovery must leave communities safer by reducing 
risks and building resilience.
Keywords: recovery; government; community; disaster; 
local; NGOs; process; aid; housing; UN; support; 
information; Red Cross and Red Crescent Movement; 
ownership; development; education; planning; economic; 
donor; response; vulnerability.

Cluster Working Group on Early Recovery. (2006). 118. Implementing 
Early Recovery: Inter-Agency Standing Committee (IASC). 
Last viewed on 19 September 2008. URL: http://reliefweb.
int/rw/lib.nsf/db900sid/LTIO-6SCLD2/$fi le/iasc-
earlyrecovery-jul2006.pdf.
Notes: About Early Recovery and The Cluster Working Group on 
Early Recovery (CWGER)
Keywords: recovery; humanitarian; support; planning; 
capacity; UNDP; response; coordination; development; 
local; national; risk; UN; disaster; assessment; groups; 
emergency; framework; leaders; process; community; 
donor; effective; training.
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Cosgrave, J. (2005). 119. Tsunami Evaluation Coalition: Initial Findings 
(87-7667-411-8). London: Tsunami Evaluation Coalition. 
Last viewed on 17 October 2008. URL: http://www.
tsunami-evaluation.org/NR/rdonlyres/576D8E84-27DB-
44DC-8663-83AB9D5BF614/0/lowresA520060221.pdf.
Notes: This is the initial report from the Tsunami Evaluation 
Coalition (TEC). It produced six fi ndings. Finding 1) The relief  
phase was effective in ensuring that the immediate survival needs 
were met, through a mixture of  local assistance in the immediate 
aftermath and international assistance in the fi rst weeks after the 
disaster. However, these relief  responses were generally not based 
on joint needs assessments and were not well coordinated, leading 
to an excess of  some interventions such as medical teams, alongside 
shortages in less. Finding 2) The scale of  the generous public 
response was unprecedented, not only in the amount of  money raised 
(about $14 billion internationally) but also in the proportion of  
funding from the general public, and the speed with which money was 
pledged or donated. The scale of  the funding allowed an early shift 
to rehabilitation and the use of  cash assistance programmes. It also 
acted as a giant lens, highlighting many of  the existing problems in 
humanitarian response systems. The scale of  funding also created 
coordination problems as it increased the number of  agencies while 
removing some of  the normal incentives for agencies to engage with 
coordination mechanisms Finding 3) Although local capacity is key 
to saving lives, this capacity is underestimated and undervalued by 
the international aid community as well as being overlooked by the 
international media. International agencies did not engage suffi ciently 
with local actors, and assessed the skills of  local actors relative to 
those of  their own agency rather than in terms of  skills appropriate 
to the local context. Finding 4) The capacity of  the international 
humanitarian system is not infi nitely elastic. Despite the generous 
response to the tsunami, the appeals-based system for funding 
humanitarian emergencies is fl awed, with a pattern of  under-funding 
humanitarian response in general. This pattern of  low funding 
for most emergencies limits the development of  capacity within the 
international aid system, and makes it diffi cult for the system to 
scale-up to respond appropriately to a large emergency such as this. 
Finding 5) Agencies focus too much on promoting their brand and 
not enough on the needs of  the affected populations. Agencies are still 
not transparent or accountable enough to the people they are trying to 
assist. In some cases agencies are also not suffi ciently accountable to 
those providing the funding. Finding 6) The recovery phase is proving 
a far bigger challenge than the relief  phase. This is due in part to the 
greater complexity of  recovery and to the demands that such complexity 
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places on the aid agencies. As noted above, the scale of  the funding 
has highlighted many existing issues in the international humanitarian 
system, many of  which are currently being reviewed within the 
humanitarian reform process. TEC members hope that a critical self-
refl ection on lessons from the tsunami will contribute to the existing 
reform debate and will inform current and future policies and actions. 
Keywords: funding; TEC; response; evaluation; donor; 
local; aid; recovery; capacity; development; humanitarian; 
disaster; government; Red Cross and Red Crescent 
Movement; Sri Lanka; community; emergency; public; 
earthquake; assessment; accountability; ownership; 
population.

Cosgrave, J. (2006, 10 March 2006). NGO accountability in 120. 

the Tsunami Response. Development Today, XVI, 11.
Notes: The way in which NGOs have produced brand-promoting 
accountability reports rather than independent reviews of  their 
performance again raises the question of  whether the sector can 
continue to be auto-policing or whether external compliance 
mechanisms are needed. The contrast between the voluntary 
transparency of  European NGOs and the enforced transparency of  
US NGOs is illustrative. US NGOs are required to submit an annual 
Form 990 to the Internal Revenue Service. These forms are publicly 
available through websites like Guidestar and provide a great deal of  
information about how an agency has used the money entrusted to 
it, who its best paid contractors and employees are, what proportions 
of  the funds receive have been spent where etc. The accountability 
report issue illustrates the tension between brand promotion and fi eld 
performance. The funding that NGOs get from the general public 
depends on the strength of  their brand rather than on the quality of  
their work in the fi eld. Presenting the agency in a very favourable light 
is rewarded through greater public support, but there is no system for 
rewarding good performance in the fi eld. NGOs that are proud of  the 
quality of  their work should not be afraid to conduct evaluations and 
publish them. Only by improving the information fl ow to the public on 
how well individual agencies carry out their tasks will the system start 
to reward performance by fi eld programmes rather than performance by 
their communications departments.

Cosgrave, J. (2007). 121. Synthesis Report: Expanded Summary: Joint 
evaluation of  the international response to the Indian Ocean tsunami. 
London: Tsunami Evaluation Coalition. Last viewed 
on 8 June 2008. URL: http://www.tsunami-evaluation.
org/NR/rdonlyres/32424F75-2C95-41BB-8D22-
FA6867C67A96/0/Syn_Report_Sum.pdf.
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Notes: This summary report reviews the recommendations made 
in the TEC’s Synthesis Report, which is based on the fi ve thematic 
evaluations undertaken by TEC member agencies during 2005/06. 
These focus on: coordination of  the international humanitarian 
response; the role of  needs assessment in the tsunami response; the 
impact of  the response on local and national capacities; links between 
relief, rehabilitation and development (LRRD); and the funding 
response to the tsunami. The Synthesis draws together learning and 
recommendations contained in these TEC studies as well as over 170 
additional reports.
Keywords: response; TEC; funding; evaluation; 
humanitarian; capacity; disaster; aid; population; 
ownership; local; community; government; Aceh; 
accountability; emergency; NGOs; donor; quality; national; 
development; public.

Couldrey, M., & Morris, T. (2005, July). UN assesses tsunami 122. 

response. Forced Migration Review, Special Edition: Tsunami: 
learning from the humanitarian response, 6-9.
Notes: A report to the UN’s Economic and Social Council 
(ECOSOC) identifi es lessons learned from the humanitarian response. 
Recommendations stress the need for national ownership and leadership 
of  disaster response and recovery, improved coordination, transparent 
use of  resources, civil society engagement and greater emphasis on risk 
reduction. 
Keywords: housing; IDPs; community; disaster; 
government; response; humanitarian; local; Sri Lanka; 
Aceh; coordination; health; emergency; gender; NGOs; 
India; UN; funding; children; family; fi shery; planning; aid; 
coast.

Crespin, J. (2006). Aiding local action: the constraints faced by 123. 

donor agencies in supporting effective, pro-poor initiatives 
on the ground. Environment and Urbanization, 18(2), 433-
449. Last viewed on 01 October 2008. URL: http://eau.
sagepub.com/cgi/content/abstract/18/2/433.
Notes: This paper examines the institutional and political constraints 
that inhibit multilateral and bilateral donor agencies supporting poverty 
reduction initiatives on the ground. These include the constraints 
related to their own structures and the political systems in which 
they are embedded, and those related to their relationships with 
recipient governments. The paper also considers how current trends 
in development assistance towards greater donor harmonization and 
the associated processes within Poverty Reduction Strategy Papers 
(PRSPs), the shift from project support to budget support, and the 
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drive for greater “effi ciency” may further limit donors’ capacity to 
support pro-poor local initiatives. It also discusses how these trends 
in development assistance are marginalizing support for those aspects 
of  development that require relatively little external funding but also 
require that this funding be used carefully and strategically, engaging 
directly with poor groups and their organizations, and enlarging their 
scope for infl uence and action.
Keywords: development; aid; donor; poverty; local; 
support; funding; government; policy; effective; budget; 
national; politics; groups; Sida; society; institution; offi cial; 
ownership; cooperation; process; World Bank; foreign; 
PRSP; public; UK.

Crisis Management Initiative. (2006). 124. The Aceh Peace Process 
Involvement of  Women: Crisis Management Initiative. URL: 
http://www.cmi.fi .
Notes: A brief  study on the involvement of  women in the peace process and 
recommendations to the parties of  the Peace Agreement (the GoI and GAM)

Cunliffe, S. (2007). 125. Implementing Early Recovery in Asia. Background 
paper for the Small Group Workshop on Preparing for Large-Scale 
Emergencies: ADB. Last viewed on 18 September 2008. 
URL: http://www.adb.org/Documents/Events/2007/
Small-Group-Workshop/Paper-Cunliffe.pdf.
Notes: This paper focuses on transition and recovery processes 
following natural disasters. In view of  assisting a broader and more 
thorough understanding of  early recovery.
Keywords: remittance; funding; Sri Lanka; village; 
government; poverty; housing; gender; family; families; 
development; livelihoods; groups; policy; Tamil; district; 
impact; livelihood; foreign; research.

Czaika, M., & Kis-Katos, K. (2007). 126. Civil Confl ict and 
Displacement. Village-Level Determinants of  Forced Migration in 
Aceh: HiCN Working Paper No. 32, Households in Confl ict 
Network, Institute of  Development Studies. Last viewed on 
16 September 2008. URL: http://www.hicn.org/papers/
wp32.pdf.
Notes: The purpose of  this paper is to identify the determinants of  
displacement behaviour based on various factors at the village level. 
The study concentrates on changes in village population during three 
years of  civil confl ict (1999-2002) in Aceh, Indonesia. 
Keywords: village; population; Aceh; economic; family; 
results; poverty; district; families; IDPs; religion; analysis; 
Indonesian; military; politics; groups; agriculture; confl ict; 
income.
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da Silva, J. (2005). 127. Transitional Shelter, Quality, Standards and 
Upgrading. Colombo: United Nations High Commissioner 
for Refugees. Last viewed on 22 January 2009. URL: 
http://www.sheltercentre.org/sites/default/fi les/UNHCR_
TrasitionalShelterQualityStandardsUpgradingGuidelines.
pdf.
Notes: This document is the outcome of  discussion and 
consultation with the Shelter and Settlement Forum,  Lead Agencies 
and TAP Colombo between 13 June and 6 July 2005. More than 
90 different organisations - UN agencies, NGOs, INGOs, political 
parties, private donors and government - have provided assistance 
by constructing transitional shelter in Sri-Lanka. In 6 months since 
tsunami, some 40,000 shelters have been built, and it is envisaged 
that 10-15,000 more may be needed. Whilst the majority of  shelters 
are of  suitable quality, there are many which have been assessed by 
Transitional Accommodation Project (TAP) and others, as being 
sub-standard. The purpose of  this document is to discuss the issues 
relating to improving the quality of  these shelters. Also, to propose 
a methodology to do so, with the aim of  assisting TAP to develop 
a policy on upgrading and to provide guidance on this topic to the 
districts, whilst allow suffi cient fl exibility to ensure that specifi c 
situations and structures in each district can be accommodated. It is 
noted that the purpose of  upgrading is to rectify sub-standard shelters 
rather than improve shelters. This approach is essential in order not to 
perpetuate the dependency culture that is beginning to emerge as a result 
of  tsunami relief  programmes; neither to create further inequity between 
the assistance provided to confl ict IDPs, or the housing standards of  
the local population, as compared to those who has received tsunami 
related assistance. 
Keywords: housing; standards; assessment; transitional; 
district; local; benefi ciary; donor; government; leaders; 
NGOs; construction; IDPs; sanitation; UNHCR; process; 
quality; appropriate; community; confl ict.

Dahanayake, K., & Kulasena, N. (2008). Geological Evidence 128. 

for Paleo-Tsunamis in Sri Lanka. Science of  Tsunami Hazards, 
27(2), 54-61. Last viewed on 21 November 2008. URL: 
http://tsunamisociety.org/272Dahanayake.pdf.
Notes: After the 2004 Indian Ocean tsunami inundation event, 
thin sediment fi lms of  fi ning up sequences were located in several 
topographic depressions of  the southern coastal belt of  Sri Lanka. 
The fi lms consisting of  silty fi ne sand with particular microfossil 
assemblages were located also in closed containers, bottles and kitchen 
tables. Well preserved microfossils such as foraminifera, radiolarians 
as well as spicules of  sponges were noted in these recent tsunami 
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sediments. Random augur holes were drilled into some selected 
depressions in the southern coastal villages of  Peraliya and Denuwala 
situated at locations separated by about 50km. In several such holes, 
at least two fi ning up sequences were located below the surface in 
soil horizons separated from each other by 35 cm to 1m. These soil 
profi les were overlying older coral reefs developed on lateritic formations. 
The microscopic observations on particular size fractions of  the soil 
horizons showed microfossil assemblages with textures, colour and 
organic C contents strikingly comparable to those observed in the recent 
tsunami sediments of  Sri Lanka. Our fi ndings imply the occurrence 
of  at least two paleotsunami events of  different ages in Sri Lanka 
originating apparently from a common source.

Dahdouh-Guebas, F., Jayatissa, L. P., Di Nitto, D., Bosire, 129. 

J. O., Lo Seen, D., & Koedam, N. (2005). How effective 
were mangroves as a defence against the recent tsunami? 
Current Biology, 15(12), R443-R447. URL: http://www.
sciencedirect.com/science/article/B6VRT-4GFD19F-
9/2/28f1cc6a3afb72a4fbecc4da3530d769
Notes: Whether or not mangroves function as buffers against 
tsunamis is the subject of  in-depth research, the importance of  which 
has been neglected or underestimated before the recent killer tsunami 
struck. Our preliminary post-tsunami surveys of  Sri Lankan mangrove 
sites with different degrees of  degradation indicate that human activity 
exacerbated the damage infl icted on the coastal zone by the tsunami.
Keywords: mangrove; forest; protection; coast; planning; 
damage; impact; management; Sri Lanka; research; loss.

Dahdouh-Guebas, F., Koedam, N., Danielsen, F., Sorensen, 130. 

M. K., Olwig, M. F., Selvam, V., Parish, F., Burgess, N. 
D., Topp-Jorgensen, E., Hiraishi, T., Karunagaran, V. 
M., Rasmussen, M. S., Hansen, L. B., Quarto, A., & 
Suryadiputra, N. (2006). Coastal Vegetation and the Asian 
Tsunami. Science, 311(5757), 37-38. Last viewed on 13 
January 2008. URL: http://www.sciencemag.org/cgi/
reprint/sci;311/5757/37
Notes: In a letter criticising an earlier article in Science the authors 
make the point that the quality of  the mangroves cannot be judged 
form satellite imagery alone and that the authors had not considered a 
number of  other factors.
Keywords: mangrove; coast; forest; protection; construction; 
housing; university; village.

Danusiri, A. (Director) (2007). Playing between Elephants. In 131. 

Binod Shrestha (Executive Producer) Aryo Danusiri & Bruno 
Dercon (Producer). Indonesia: UN Habitat. Last viewed on 22 
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January 2009. URL: http://www.forcedmigration.org/video/
playing-between-elephants/
Notes: A fi lm about the People’s Housing Process in Geunteng Timur. 
There is an Indonesian saying that when the elephants are locked in a 
fi ght, the mousedeer would die in the middle. But in this documentary, 
the mousedeer does not die - instead, it manages to play between them 
and get what it wants. This fi lm documents a post-tsunami and post-
confl ict Aceh, where an international body that is assigned to build 
houses, while an Acehnese village chief  leads his people through the ups 
and downs of  the ongoing reconstruction and rehabilitation process. 
The fi lm very intimately shows how complicated it is to survive a 
traumatic event and then experience global intervention. Rebuilding a 
house in post-tsunami Aceh brings into play the whole world and forces 
the Acehnese people learn to deal with the friction between the global 
and local realms.

Danvers, K., Somasundaram, D. J., Sivayokan, S., & 132. 

Sivashanka. (2005). Qualitative assessment of  psychosocial issues 
following the tsunami. Jaffna: Mental Health Task Force in 
Disaster. Last viewed on 8 June 2008. URL: http://www.
who.int/hac/events/tsunamiconf/presentations/2_14_
non_governmental_actors_canagarathnam_doc.pdf.
Notes: This document outlines the work carried out by the Mental 
Health Task Force in Disaster to date, our initial impressions of  
the psychosocial needs of  the community following the disaster, and 
our initial recommendations about the likely ongoing needs of  the 
community, in the short- and long-term.
Keywords: disaster; health; psychosocial; training; family; 
experience; community; interventions; support; assessment; 
qualitative; education; trauma; children; groups; loss; risk; 
NGOs; organisation; planning; process.

Dasgupta, S. (2007). 133. The Impact of  Sea Level Rise on Developing 
Countries: A Comparative Analysis: World Bank Policy 
Research. Working Paper 4136. Last viewed on 18 
September 2008. URL: http://www-wds.worldbank.org/
external/default/WDSContentServer/IW3P/IB/2007/
02/09/000016406_20070209161430/Rendered/PDF/
wps4136.pdf.
Notes: This paper assess the consequences of  continued SLR (Sea 
Level Rise) for 84 developing countries. The results reveal that 
hundreds of  millions of  people in the developing world are likely to be 
displaced by SLR within this century; and accompanying economic 
and ecological damage will be severe for many.
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Keywords: impact; population; GDP; agriculture; coast; 
Africa; land; climate change; results; experience; America; 
indicator; research; Bangladesh; national; World Bank; 
economic; assessment; loss; zone; university.

de Ville de Goyet, C. (2008). Information Gaps in Relief, 134. 

Recovery, and Reconstruction in the Aftermath of  Natural 
Disasters. In S. Amin & M. Goldstein (Eds.), Data against 
natural disasters: Establishing effective systems for relief, recovery, 
and reconstruction (pp. 23-58). Washington: World Bank. 
URL: http://www-wds.worldbank.org/external/default/
WDSContentServer/WDSP/IB/2008/08/12/000334955
_20080812055716/Rendered/PDF/449830PUB0Box3181
OFFICIAL0USE0ONLY1.pdf
Notes: The myth that disasters are the greatest equalizer, striking 
everyone in the same manner, has long been dispelled. There is a strong 
relationship between vulnerability to natural disaster and poverty. On 
the human health level, “while only 11 percent of  the people exposed to 
natural hazards live in countries classifi ed as low human development, 
they account for more than 53 percent of  total recorded deaths ?. On 
the economic level, the burden of  disaster is proportionally much higher 
in the poorest countries. Although the absolute economic loss is greater 
in wealthier countries, the losses as a share of  gross national income 
affect most profoundly the poorest countries. The loss of  US$125 
billion in the United States because of  Hurricane Katrina represented 
only 0.1 percent of  the gross domestic product to the country, while 
losses to disasters in developing countries in recent decades have been 
between 134 and 378 percent of  gross domestic product.
Keywords: disaster; information; response; coordination; 
humanitarian; emergency; support; funding; government; 
reconstruction; national; development; health; recovery; 
donor; NGOs; earthquake; local; planning; assessment; 
supply; housing.

de Ville de Goyet, C., & Morinière, L. (2006). 135. The role of  needs 
assessment in the tsunami response. London: Tsunami Evaluation 
Coalition. Last viewed on 8 June 2008. URL: http://www.
tsunami-evaluation.org/NR/rdonlyres/8A8A61A4-4533-
4CCA-A3E9-F2EE094AB9F7/0/needs_assessment_fi nal_
report.pdf.
Notes: This is the main TEC evaluation on needs assessment 
in the Tsunami Response. This report evaluates the adequacy, 
appropriateness and effectiveness of  the assessment of  need in the fi rst 
three months after the tsunami. It focuses on the impact of  assessment 
on the response of  international agencies and institutional donors and, 
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ultimately, on the affected populations. Over 300 offi cials or actors 
from over 50 agencies were interviewed for this study in Indonesia, Sri 
Lanka, Thailand and seven donor countries. National consultants and 
research associates assisted in the review of  approximately 200 reports 
prepared in the fi rst months after the tsunami. Unstructured interviews 
with 135 affected individuals were also conducted during the fi eld 
visits. The main body of  this report reviews assessments intended to 
infl uence the decision making of  the international community at large. 
Most fi ndings focus particularly on UN or inter-agency reports, as 
needs assessment from the Red Cross movement were not formally 
available to the evaluators. Selected sectoral or thematic assessments – 
on health, water and sanitation, food and nutrition, livelihood recovery 
(in particular fi shing) and shelter – are reviewed in greater depth in the 
annexes to the report.
Keywords: assessment; needs assessment; response; 
humanitarian; health; UN; disaster; evaluation; 
coordination; government; information; national; Sri 
Lanka; donor; Aceh; NGOs; livelihood; emergency; 
recovery; funding; district; local.

DEC. (2007, 19 December). Press Release - DEC Tsunami 136. 

relief  fund - Reports back on three year spending 
plan. from http://www.dec.org.uk/cgi-bin/item.
cgi?ap=1&id=219
Notes: Press release giving the DEC spending as £116 million 
in 2005, £117 million in 2006, £117 million in 2007, and 
projected as £22 million in 2008.
Keywords: emergency; funding; relief; aid; disaster; 
donations; support.

Dengler, L., & Preuss, J. (2003). Mitigation Lessons from the 137. 

July 17, 1998 Papua New Guinea Tsunami. Pure and Applied 
Geophysics, 160(10), 2001-2031. Last viewed on 8 June 2008. 
URL: http://dx.doi.org/10.1007/s00024-003-2417-x
Notes: The July 17, 1998 tsunami killed over 2,100 people, injured 
at least 800 severely enough to require hospitalisations, permanently 
displaced over 10,000 and disrupted the social and economic 
framework of  the coastal communities of  eastern Saundaun Province, 
Papua New Guinea. Initial response to the disaster was delayed 16 
hours because of  the failure to communicate the magnitude of  the 
impact outside the affected area. Once the scope of  the disaster was 
known, international assistance was rapid and substantial. Medical 
teams, supplies, air transport and mobile fi eld hospitals were provided 
to assist national medical personnel and facilities. Seven care centres 
were established for the displaced survivors. Nineteen countries and 
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17 NGOs (Non-Governmental Organizations) donated money, relief  
and rebuilding supplies valued at over 6 million US$ in addition 
to substantial contributions from national recovery funds and the 
Catholic Diocese. The three Malol villages, two Arop, four Sissano 
and the Warupu village were permanently abandoned and new 
villages established inland. Closure of  the lagoon and restriction of  
coastal fi shing impacted adjacent villages as well as tsunami survivors. 
By the second anniversary of  the tsunami construction of  schools, 
water and sanitation systems and some roads had been completed. 
Survivors were provided tools and building supplies to construct new 
homes, canoes and fi shing equipment. Relief  and recovery efforts were 
complicated by coordination diffi culties among the many responding 
agencies and organizations, the disruption of  daily routines for both 
survivors and villages hosting the care centres, and the intrusion 
of  outside aid workers in a region that had been isolated before the 
disaster. Adaptation to the new village sites has been diffi cult due to 
their inland locations that are hotter, more insect-infested and have 
water and sanitation diffi culties. The high number of  casualties from 
the tsunami was the result of  several factors: population concentrated 
in the area of  maximum tsunami impact; date and time of  occurrence; 
siting of  villages on vulnerable sand spits; failure of  residents to self-
evacuate after feeling the earthquake; substantial delay in mobilizing 
response. However, further losses were likely reduced because of  the 
rapid deployment of  air transport and medical teams, and massive 
international relief  support. The tsunami has affected long-term 
tsunami mitigation in the Sissano region through the relocation of  
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and sustainable reconstruction. The EU has been very active in both 
areas, supporting the peace processes and using reconstruction work to 
promote dialogue and consultation. The peace process is going well in 
Aceh, but renewed efforts are required in Sri Lanka to consolidate the 
Ceasefi re Agreement and promote a lasting solution to the twenty-year-
long confl ict. 
Keywords: EU; reconstruction; response; donor; 
humanitarian; funding; government; commission; 
community; disaster; support; housing; Sri Lanka; confl ict; 
Aceh; local; aid; development; early warning; UN; warning; 
coordination; EC; effective; lessons.

DFID. (2007). 144. Indonesia Fact Sheet: DFID. Last viewed on 15 
September 2008. URL: http://www.dfi d.gov.uk/pubs/
fi les/indonesia-factsheet.pdf.
Notes: There are two main strands to DFID’s current programme 
in Indonesia: (i) strengthening decentralised governance and service 
delivery through the innovative Decentralisation Support Facility; (ii) 
addressing off-track health indicators (HIV/AIDS, maternal mortality 
and TB). In addition we are providing substantial post disaster 
reconstruction assistance to Aceh, Nias, Yogyakarta and Central 
Java. The document is of  interest to see DRR contributions through 
UNDP and Recovery Activities and all existing funds to which the 
British Government contributes to. Contacts of  DFID in Indonesia are 
included.
Keywords: support; DFID; poverty; government; 
development; district; funding; health; community; Aceh; 
aid; partnership; capacity; governance; reconstruction; 
housing; local; public; disaster; donor; forest; participation; 
World Bank.

DHA. (1992). 145. International Agreed Glossary of  Basic Terms Related 
to Disaster Management. Retrieved 24 April 2006, from 
http://www.reliefweb.int/rw/lib.nsf/db900SID/LGEL-
5EQNZV/$FILE/dha-glossary-1992.pdf ?OpenElement
Notes: Defi nes a disaster as: A serious disruption of  the functioning 
of  society, causing widespread human, material or environmental losses 
which exceed the ability of  affected society to cope using only its own 
resources.



130

Keywords: UN; disaster; fl ood; planning; earthquake; 
OFDA; zone; hazards; population; prevention; protection; 
damage; construction; information; cyclones; health; 
communication; results; local; housing; preparedness; 
response.

DiFonzo, N., & Bordia, P. (2007). Rumour, Gossip and Urban 146. 

Legends. Diogenes, 54(1), 19-35. Last viewed on 01 October 
2008. URL: http://dio.sagepub.com/cgi/content/
abstract/54/1/19
Notes: The term rumour’ is often used interchangeably with gossip’ 
and urban legend’ by both laypersons and scholars. In this article we 
attempt to clarify the construct of  rumour by proposing a defi nition 
that delineates the situational and motivational contexts from which 
rumours arise (ambiguous, threatening or potentially threatening 
situations), the functions that rumours perform (sense-making and 
threat management), and the contents of  rumour statements (unverifi ed 
and instrumentally relevant information statements in circulation). To 
further clarify the rumour construct we also investigate the contexts, 
functions and contents of  gossip and urban legends, juxtapose these 
with rumour, and analyse their similarities and differences... Rumours 
after the deadly Indian Ocean tsunami of  2004 and Hurricane 
Katrina in 2005 arose in life-threatening and health-endangering 
contexts. And rumours among Iraqi civilians were often situated in 
a context of  fears of  dreaded possible events (Kelley, 2004); such 
rumours have been dubbed dread rumours by Knapp (1944).
Keywords: society; information; threat; groups; network; 
America; participation; communication; university; leaders; 
security; planning; construction; education; power; private.

Disasters Emergency Committee. (2006). 147. Financial Statements 
31st March 2006 together with trustees’ and auditors’ reports. 
London: Disasters Emergency Committee. Last viewed 
on 19 November 2008. URL: http://www.dec.org.uk/
download/300/Microsoft-Word-DEC-Final-Accounts.
Master.pdf.
Notes: The DEC is primarily a fund raising organisation and it 
launched two new appeals in the fi nancial year as well as continuing 
the administration and evaluation of  disaster responses for three 
appeals launched before 1st April 2005. The DEC managed the 
collection, banking, thanking of  donors, allocation and disbursement of  
funds to member agencies for fi ve appeals during the year. The response 
to the DEC appeal for the Indian Ocean Tsunami that was launched 
in December 2004 continued well into the current year despite the 
Trustees’ decision to offi cially close the public appeal on 26th February 



131
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risks that it may not complete the signature projects within cost and 
schedule estimates, and without reducing the projects’ scope, as planned. 
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clearly refl ect USAID’s progress and the reports do not include some 
risk information and a mitigation strategy for addressing the risks.
Keywords: USAID; construction; transport; Sri Lanka; 
funding; planning; reconstruction; contracts; government; 
foreign; risk; budget; information; land; Aceh; offi cial.

Gordon, J. (2007). The Mobile Phone and the Public Sphere: 204. 

Mobile Phone Usage in Three Critical Situations. 
Convergence, 13(3), 307-319. Last viewed on 01 October 
2008. URL: http://con.sagepub.com/cgi/content/
abstract/13/3/307
Notes: This article seeks to explore the infl uence of  the mobile phone 
on the public sphere, in particular with regard to its effect on news 
agendas, gatekeepers and primary defi ners. Using the examples of  
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June 2008. URL: http://www.tsunami-evaluation.
org/NR/rdonlyres/9A99A415-296F-4FC8-AFE8-
26F344B3D278/0/lrrd_policy_study.pdf.
Notes: This is one of  the LRRD sub-reports that fed into the 
overall TEC evaluation of  the Links between Relief, Recovery, and 
Development.
Keywords: LRRD; local; emergency; policy; government; 
response; funding; development; reconstruction; 
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viewed on 22 January 2009. URL: http://documents.
wfp.org/stellent/groups/public/documents/reports/
wfp079977.pdf.
Notes: This evaluation found that WFP’s food aid, promptly 
mobilized in the days following the tsunami, and implemented by 
highly committed staff, made a major contribution to the achievement 
of  this objective, even though initially WFP was only one of  many 
agencies bringing in food and other supplies. Very few deaths were 
reported due to malnutrition or disease following the tsunami.
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Grameen Foundation. (2005). 221. Recovery from the tsunami disaster: 
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Last viewed on 24 September 2008. URL: http://www.
humanitarianinfo.org/sumatra/reliefrecovery/livelihood/
docs/doc/GrameenFoundationUSA-TsunamiReport.pdf. 
Notes: More than 220,000 people dead in 12 countries and 1.6 
million people displaced. Numbers alone cannot provide a true sense of  
the devastation wrought by the December 2004 tsunami in the Indian 
Ocean. Nor can numbers tell us what it will take for the region to 
recover. In the weeks that followed the tsunami, Grameen Foundation 
USA took immediate action by providing $25,000 to ASA, our long-
time partner in Tamil Nadu, India, to support its innovative approach 
to participating in the immediate relief  effort. The Jameel Group 
committed all of  the funds required to undertake a comprehensive, 
multi-country survey to determine how microfi nance could be best used 
in the post-tsunami recovery effort. This report synthesizes the lessons 
learned from the survey teams.
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Recovery (OSE) and fi nanced by the Department for 



163

International Development, the Government of  the 
United Kingdom, and by the OSE. Last viewed on 16 
September 2008. URL: http://www.tsunami-evaluation.
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7D4A71425BFF/0/ApproachestoEquity.pdf.
Notes: This paper, commissioned by the Offi ce of  the UN Special 
Envoy for Tsunami Recovery, is one of  a range of  studies designed to 
contribute to lesson learning within the humanitarian reform agenda. 
It is a review of  how equity has been handled in the post-tsunami 
context, using the Sri Lankan experience as a case study. Through 
qualitative and quantitative evidence, it identifi es: • Patterns of  
inequity by comparing the assistance provided to tsunami and confl ict 
affected communities; • Disparities in the assistance provided within 
the tsunami Internally Displaced Person (IDP) group itself. The 
fi ndings indicate that despite the stated intentions of  the Government of  
Sri Lanka, development partners and the LTTE to support the needs 
of  both IDP groups and promote an equitable post-tsunami response, 
signifi cant disparities have prevailed. Most confl ict IDPs have received 
quantitatively and qualitatively less support and more slowly than 
the support received by tsunami IDPs. While important practical and 
confl ict related constraints have played a role in limiting the outcomes 
for confl ict IDPs, these constraints have not been impenetrable.
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NGOs; humanitarian; construction; national; effective.
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4647A4237FB1/0/Groupe_lessons_fromMitch_2_.pdf.
Notes: This note highlights the principal lessons drawn from 
evaluations of  the response to Hurricane Mitch, as well as other 
missions following natural disasters in Africa and Asia. It is prepared 
so that actors engaged in international assistance following the disaster 
of  26th December 2004 in south and south-east Asia might be able to 
act on these lessons.
Keywords: lessons; disaster; evaluation; humanitarian; 
donor; local; response; housing.
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22 January 2009. URL: http://www.tsunami-evaluation.
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org/NR/rdonlyres/5088F429-187E-4C21-8EF4-
4940C05AB36A/0/RTE_from_FAO_lessonslearned.pdf.
Notes: FAO launched its fi rst Real Time Evaluation (RTE) in 
early 2005, in order to provide immediate feedback and guidance to 
FAO management on strategic and operational achievements, promote 
accountability to governments, donors and other stakeholders, and 
draw lessons on FAO’s response capacity to sudden disasters. The 
process started with extensive discussions to develop the TOR, defi ne 
the team composition, decide on a schedule of  country visits, and agree 
on the evaluation budget. The evaluation approach chosen follows a 
three-phase process (RTE, end-of-implementation evaluation, impact 
evaluation) in order to capture the entire length of  the operations.
Keywords: evaluation; emergency; lessons; information; 
benefi ciary; process; disaster; national; response.

Grünewald, F., Boyer, B., Maury, H., & Pascal, P. (2007). 225. Aide 
Publique Française aux Pays Touchés par le Tsunami du 26 Décembre 
2004: Ministére des Affaires Etrangeres. Last viewed on 15 
September 2007. URL: http://www.diplomatie.gouv.fr/fr/
IMG/pdf/364-Int_Tsunami.pdf.
Notes: De façon originale, l’aide française s’est déployée sur 
l’ensemble des phases de la gestion de crise, de l’extrême urgence À 
la prévention des catastrophes: Une aide positionnée sur l’ensemble 
du cycle de gestion des catastrophes. Une aide pour l’urgence extrême, 
(médecine de catastrophe, recherche des blessés, nourriture, abris, 
eau potable) avec comme acteurs principaux le CICR et l’ONU 
(fi nancements accordés dès la fi n 2004), des ONG, la Sécurité civile, 
et pour l’Indonésie les Forces Armées (avec le déploiement de la Jeanne 
d’Arc) qui ont apporté un appui logistique très apprécié; Une phase 
d’aide À la stabilisation et au soutien des populations déplacées. Les 
acteurs français ont mis en place durant cette phase des activités d’aide 
alimentaire, des programmes d’eau et d’assainissement, de construction 
d’abris, et des activités éducatives dans les camps de déplacés; Une 
phase d’aide À la réhabilitation et À la reconstruction. Ces activités 
comprennent la reconstruction d’un habitat pérenne, l’appui À la 
recréation d’une sécurité alimentaire et économique (soutien À la 
revitalisation des fi lières de la pêche et de l’agriculture et À la relance 
de la petite économie); des activités dans le secteur de la santé:  
actions classiques de soutien aux institutions sanitaires, “jumelages 
hospitaliers ?, épidémiologie et veille sanitaire -6 institutions 
françaises sont mobilisées pour Sri Lanka et Aceh- et interventions 
sur la gestion du traumatisme psychologique postcatastrophe. C’est 
sans doute dans les secteurs de l’habitat ou de la redynamisation des 
secteurs économiques comme la pêche (prise au sens large comme fi lière 
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et non au sens étroit de la reconstruction de bateaux) que les acteurs 
français ont fait le plus preuve de qualité et d’originalité. Une phase 
de mise en place des outils destinés À la gestion des prochaines crises:  
parallèlement À la réponse aux besoins créés par la crise, la prise 
de conscience des faiblesses des dispositifs nationaux de réponse aux 
catastrophes a ouvert dans les deux pays une fenêtre d’opportunité pour 
réfl échir et mettre en oeuvre des stratégies, allant de l’approfondissement 
de la connaissance des facteurs de risques À la mise en place de 
capacités systémiques de réponses et de programmes de formation des 
populations. La France s’est vite engagée, suite À ses déclarations À la 
Conférence de Kobé, À mettre en place des actions dans ce domaine et 
des programmes spécifi ques sont en phase de démarrage.
Keywords: UN; Sri Lanka; evaluation; zone; coordination; 
Aceh; reconstruction; France; interventions; local; 
population; agriculture; planning; construction; national; 
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Guha-Sapir, D., & Panhuis, W. v. (2005). 226. The Andaman Nicobar 
earthquake and tsunami 2004: Impact on diseases in Indonesia. 
Brussels: Centre for Research on the Epidemiology of  
Disasters (CRED). Last viewed on 9 June 2008. URL: 
http://www.cred.be/docs/cred/publications/Tsunami.
report.pdf.
Notes: Communicable disease outbreaks were foreseen in the aftermath 
of  the disaster and the large number of  dead bodies gave rise to 
widespread fear of  epidemics. Evidence from previous natural disasters 
however, has shown that disease outbreaks are a very rare occurrence 
and it is well established that dead bodies do not pose a health threat. 
The objectives were 1) to describe the patterns and relative importance 
of  major diseases as a consequence of  the tsunami, 2) to compare these 
to the pre-existing disease profi les in Aceh before the disaster, 3) to 
identify key recommendations for improvement of  disease control and 
surveillance after disasters. A team from CRED visited Jakarta and 
Banda Aceh from April 11-23. Data were collected from the Central 
and Provincial Ministries of  Health, WHO and health NGOs. In 
addition, the team interviewed key health offi cers from UN, NGO 
and Ministry of  Health, as well as academics. A collaboration was 
established with the ICRC fi eld hospital in Banda Aceh, the fi rst 
operational hospital in the province after the disaster and a dataset 
was constructed including all consultations from January 11-31. 
Disease profi les are presented for cholera, tetanus, wounds and wound 
infections, acute respiratory infections, malaria and dengue. Experience 
has shown that certain diseases (cholera, malaria, dengue), However, 
commonly believed, are not always a priority immediately after a 
disaster. The number of  disaster related health conditions needing 
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emergency response, decreased by two and became negligible four 
weeks after the disaster. International humanitarian agencies in the 
health sector should start working with the MOH well within this 
time period. Surveillance systems in emergencies urgently need further 
research and development. The WHO system set up immediately 
after the tsunami was a major step forward and lessons should be 
learnt from this experience and used to develop a prototype for future 
emergencies. Guidelines for tetanus and aspiration pneumonia should 
be included in disaster medicine handbooks and although we have not 
presented fi ndings on maternal and child health services, deliveries 
occurred with undiminished regularity and in worsened conditions. 
Humanitarian aid groups should be prepared to provide emergency 
obstetrics and post-natal services. Funding for relief  after natural 
disasters should be mindful of  its sustainability. This approach is not 
contradictory to providing immediate relief, but requires pre-planning 
and technical skills. Donors should know when to stop providing 
emergency relief  funds and transit
Keywords: Aceh; disaster; health; disease; emergency; 
Banda Aceh; risk; research; water; ICRC; response; 
earthquake; funding; humanitarian; impact; Sri Lanka.
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(2007). Short communication: Patterns of  chronic and 
acute diseases after natural disasters a study from the 
International Committee of  the Red Cross fi eld hospital in 
Banda Aceh after the 2004 Indian Ocean tsunami. Tropical 
Medicine & International Health, 12, 1338-1341. Last viewed 
on 26 September 2008. URL: http://www.ingentaconnect.
com/content/bsc/tmih/2007/00000012/00000011/
art00010
Notes: To assess the pattern of  diseases in a natural disaster, which 
are not necessarily a direct consequence of  the event but can impact on 
the way health assistance is to be provided. Methods: Cross-sectional, 
record-based study in the International Committee of  the Red Cross 
fi eld hospital in Aceh, Indonesia, established immediately after the 
tsunami in 2004. Patients who presented to hospital from January 
15 to 31, and whose diagnoses were available, were included in the 
study. One thousand one hundred and eighty-eight residents of  Aceh 
participated. 43.5% of  the diagnoses was chronic diseases. The 
odds of  chronic vs. acute diseases increased by 16.4% per day up 
to January 23 [95% confi dence interval (CI): 7.8-25.6%] and 
decreased thereafter by 13.1% (95% CI: 6.6-19.1%) per day. The 
odds of  acute diseases were 34% lower among females than males 
(95% CI: 16-49%) and 4.3 times higher among children than the 
rest of  the population (95% CI: 2.4-7.6). There were relatively few 
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trauma cases among females and children. Medical teams providing 
relief  after acute disasters should be prepared to provide healthcare 
for chronic diseases too. A delay in the presentation of  many acute 
conditions has implications for long-term health consequences of  
disasters, such as disability.
Keywords: disease; health; disaster; gender; trauma; 
children; population; Aceh; aged; male; groups; public; 
results; emergency; Red Cross and Red Crescent 
Movement.
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Human Development. Chapter 3: An Evaluation of  the Governance 
Structures: Marga Institute (Sri Lanka Centre for 
Development Studies). Last viewed on 18 September 2008. 
URL: http://www.saneinetwork.net/pdf/SANEI_VII/
project_2.pdf.
Notes: This study examines the impact of  the December 2004 
Tsunami: the economic losses in productive sectors the economic losses 
in productive sectors; the human problems of  a large population 
affected; the lack of  institutional capacity and structures of  good 
governance. The process of  recovery had social, economic, and political 
dimensions which had to be clearly identifi ed and co-ordinated.
Keywords: housing; recovery; gender; government; 
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damage; local; process; national; reconstruction; Sri Lanka; 
coordination; society; donor; NGOs; fi shery; vulnerability; 
planning; capacity; benefi ciary; impact.
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S., Waheed, Z., Zahir, H., Haleem, I., Abid, I., Shafi u, 
Y., Naeem, I., Najeeb, A., Adnan, S. A., & Rasheed, S. 
M. (2005). An assessment of  damage to Maldivian coral reefs and 
bait-fi sh populations from the Indian Ocean tsunami: prepared by an 
Australian government mission and the Maldives Marine Research 
Centre. Canberra: Australian Agency for International 
Development (AusAid) Last viewed on 09 September 2008. 
URL: http://www.reliefweb.int/rw/RWFiles2005.nsf/
FilesByRWDocUNIDFileName/EVIU-6AJECJ-govaus-
mal-16mar.pdf/$File/govaus-mal-16mar.pdf
Notes: The Australian team joined with scientists from the Maldivian 
Marine Research Centre in a 17 day mission with the objectives 
of  conducting a rapid assessment of  coral reef  health and examine 
the impacts of  the tsunami on bait-fi sh populations resident in atoll 
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and coral reef  lagoons, developing recommendations for work to be 
conducted following the mission’s rapid assessment.
Keywords: fi shery; atolls; island; damage; assessment; 
population; Maldives; India; poverty; impact; male; water; 
monitor; income; results; Australia; response; community; 
recovery.
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and terrorism in low- and middle-income countries. 
European Journal of  Political Economy, 20(2), 403-421. Last 
viewed on 19 November 2008. URL: http://www.
sciencedirect.com/science/article/B6V97-4BJ22JR-
1/2/527ab96ecd3b70af1408a49b47e5ebbb
Notes: The paper examines the fi scal effects of  armed confl ict and 
terrorism on low- and middle-income countries using two approaches. 
First, an analysis of  22 confl ict episodes shows that armed confl ict 
is associated with lower growth and higher infl ation, and has 
adverse effects on tax revenues and investment. It also leads to higher 
government spending on defence, but this tends to be at the expense 
of  macroeconomic stability rather than at the cost of  lower spending 
on education and health. Second, econometric estimates provide some 
support for the hypothesis that confl ict and terrorism have a signifi cant 
negative impact on growth through changes in the composition of  
government spending. There is also some evidence that armed confl ict 
has a direct, signifi cant impact on growth, independent of  its impact 
on government spending. Thus, there is potential for a sizable ‘‘peace 
dividend’’ for countries that are able to resolve confl ict and terrorism
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GDP; income; politics; economy; investment; impact; 
results; military; development; institution; research; risk; 
analysis; indicator; World Bank; education.
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terrorism and militant Islam: Coping with threats to 
democratic pluralism and national unity in Indonesia. Asia 
Pacifi c Viewpoint, 48, 128-144. Last viewed on 26 September 
2008. URL: http://www.ingentaconnect.com/content/
bpl/apv/2007/00000048/00000001/art00010
Notes: President Yudhoyono, Indonesia’s fi rst directly elected 
president, was swept into offi ce on a wave of  popular support, but 
was faced with a formidable array of  challenges, each demanding a 
prompt and effective response. Among the most immediately pressing, 
calling for crisis management, were: fi rst, the need to assert political 
control and to build an effective political coalition; second, the need 
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to secure grass-roots democracy by ensuring that regional elections 
were effectively carried out; third, the need to cope with the Aceh 
tsunami crisis and achieve a peaceful reconciliation with the Free Aceh 
Movement; and fourth, the need to resolve a series of  socioeconomic 
policy `growth versus equity’ dilemmas, to attract foreign investors 
to stimulate export-led growth, while securing basic needs and anti-
poverty social programmes. After briefl y noting how Yudhoyono and his 
administration responded to these immediate problems during its fi rst 
20 months in offi ce (to June 2006), the paper then discusses at greater 
length three more fundamental and intractable sets of  problems, namely, 
the urgent need to implement judicial and administrative reform, and to 
launch a wide-ranging anti-corruption campaign; the need to confront 
the resurgence of  militant Islamic terrorism, both inter-communal and 
al-Qaeda-inspired, and to mount a robust anti-terrorist campaign; 
and fi nally the intense and convoluted problem of  inter-sectarian 
animosities, and the clash of  religious versus secular values, the 
reconciliation of  which will be absolutely critical to securing social 
stability, democratic pluralism, national unity and Indonesia’s futurity.
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org/NR/rdonlyres/69135933-E808-4E5A-AB3F-
90C94FA7A6F5/0/coordination_civil_military.pdf.
Notes: This is one of  the sub-reports on coordination that fed into the 
overall TEC evaluation of  coordination of  the tsunami response.
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Notes: Working Paper on how the international humanitarian relief  
regime in Sri Lanka failed to recognise the importance of  adopting a 
confl ict sensitive approach. Author argues that the activities of  many 
international aid agencies may have had a negative impact on the 
prospects of  peace by undermining community relationships, altering 
social dynamics and eroding local capacities.
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papers/hpgreport24.pdf.
Notes: This paper analyses recent experience with cash programming 
to highlight emerging lessons and issues that need further analysis. This 
is a relatively new fi eld for aid agencies and, while a foundation is 
being laid for developing learning, skills and capacities, much remains 
to be done. This report therefore also considers what the key next steps 
should be in taking forward cash-based responses to emergencies.
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reports/etesp/ETESP-Grievance-Mechanism.pdf.
Notes: Given the complexity of  ETESP and its being at different 
stages of  implementation following a variety of  implementation 
arrangements, the ADB Offi ce of  the Special Project Facilitator 
(OSPF) recommended setting up a streamlined and systematic 
complaint handling system for ETESP that would clarify the roles of  
various units, and would include processes for appeals and facilitation. 
OSPF also suggested that ETESP look into the role of  traditional and 
village-level confl ict resolution mechanisms and integrate these into the 
overall system for complaint handling for the Project.
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survivors demand split from aid agency. Retrieved on 19 
April 2006, 2006, from http://www.reliefweb.int/rw/rwb.
nsf/db900SID/SODA-6NX4ET?OpenDocument
Notes: Furious tsunami survivors at this village in Indonesia’s Aceh 
have told an international aid agency that they no longer want their 
help after waiting a year for them to build promised houses. British 
based Oxfam has since closed their offi ce overseeing Pasi and the rest 
of  Aceh Besar and Banda Aceh districts as they investigate what went 
wrong, but no matter the outcome, fed-up residents do not want Oxfam 
back. The unprecedented rejection of  promised aid by a community 
in devastated Aceh, where some 168,000 people were killed by 
the December 2004 Indian Ocean tsunami, highlights mounting 
frustration among homeless tsunami survivors. Some 127,000 houses 
are yet to be built, the Reconstruction and Rehabilitation Agency for 
Aceh and Nias (BRR) said last month, as he warned too that the cost 
of  building a home had jumped from 28 to 50 million rupiah (about 
3,100 to 5,500 dollars). About 150 of  those homes are in Pasi, says 
village chief  Muhammad Hatta, and Oxfam workers fi rst promised 
in April last year to build half  of  them. The laying of  foundations 
for 11 houses is the only evidence of  progress so far. “Residents here 
have agreed to demand a divorce from Oxfam,” says chief  Hatta, a 40 
year old who lost his wife and three children to the tsunami, as he sits 
sipping Acehnese coffee at a roadside stall at the desolate area.
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emergency; land.
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the affected countries the National Red Cross Society actively and 
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violations of  the laws of  war and extrajudicial killings to unlawful 
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widespread impunity enjoyed by state security forces. It uses victim and 
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are paramount to USG security goals. Our engagement is needed 
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itself  of  problematic money-making operations. At Indonesia’s request, 
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between the Free Aceh Movement (GAM) and the GOI, the USG 
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and to advance prospects for long term peace. Incidents of  confl ict 
and criminality – especially involving former GAM combatants – 
remain an issue in Aceh. Multi-agency training for Indonesia’s law 
enforcement agencies brought together fi nancial service regulators, 
supervisors and judges, to master fi nancial investigative techniques to 
combat transnational crime. 2008 and Beyond: The GOI remains 
committed to a broad reform agenda. Our mission is to support 
reforms and do what we can to help the GOI succeed. USG assistance 
is highly valued and needs to continue in order to accomplish our 
mutually-shared goals. Enhancing regional security and stability 
remains a top priority. The goals of  transformational diplomacy 
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attention to human security issues. But deep-rooted ways of  looking at 
security and embedded inter-state rivalry suggest that security priorities 
and policies of  regional states are no more likely to undergo sea-change 
than those of  the industrial states which continue to dominate the 
region militarily.
Keywords: security; military; disaster; government; Aceh; 
power; India; politics; UN; aid; Australia; response; Sri 
Lanka; Tamil Tigers; threat; coordination; Indonesian; 
Jakarta; Thailand; economic; groups; population; 
Singapore; Tamil; warning.

Entry removed.253. 

ICASERD. (2005). 254. Food and Labor Market Analysis And Monitoring 
System in Nanggroe Aceh Darussalam (NAD) Province: Final Report: 
Indonesian Center for Agro Socio Economic Research and 
Development. Last viewed on 8 June 2008. URL: http://
www.tsunami-evaluation.org/NR/rdonlyres/EC5EB876-
4799-402B-8074-4FF62A3DEE7C/0/ICASERD_Food_
LabouR_Market_Survey_20050731.pdf.
Notes: As a result of  the tsunami, much of  the food security analysis 
undertaken by WFP for Aceh in the pre-tsunami period in 2004 
became outdated. This is due to the major changes in vulnerability 
and local food production that resulted from the crisis as well as the 
changes in food availability and food access as a result of  the massive 
infl ux of  assistance, both in kind and in cash. As a result, a food and 
labour market analysis was undertaken by an independent research 
institute [Indonesian Center for Agro Socio Economic Research and 
Development (ICASERD)] to inform WFP’s decision about the 
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lanka/124_sri_lanka___the_failure_of_the_peace_process.
pdf.
Notes: This report, Crisis Group’s fi rst on Sri Lanka, describes the 
background to the confl ict, its successive stages and the present state of  
play, identifying the major problems that have plagued the peace process 
so far. It will be followed by a series of  more specifi cally focused 
reports containing recommendations.
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Notes: Peace in Aceh continues to hold but where the Yudhoyono 
government and many in Jakarta see a closed book with a happy 
ending, many Acehnese see a temporary respite from a confl ict that will 
inevitably resume. The behaviour of  many elected Free Aceh Movement 
(Gerakan Aceh Merdeka, GAM) offi cials and ex-combatants is part 
of  the reason for gloom: Acehnese voters seem to have substituted one 
venal elite for another. Extortion, robbery and illegal logging involving 
ex-combatants - although they are not the only culprits - are cause for 
concern, and a reintegration program initially aimed at helping former 
fi ghters economically has been marred by confusion of  goals, lack of  
strategy and lack of  accountability. But unresolved issues between Aceh 
and Jakarta are the real time bomb, and the two sides need to establish 
an appropriate forum for working these out.
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Notes: When local elections were held in Aceh on 11 December 
2006, conventional wisdom (shared by Crisis Group) was that 
candidates from the Free Aceh Movement (Gerakan Aceh Merdeka, 
GAM) would not do well. They might pick up two or three of  the 
nineteen district races, but the biggest prize - the provincial governorship 
- was almost certainly out of  reach. The old Jakarta-linked parties 
would benefi t from deep pockets, established structures and a split in 
the former insurgency’s leadership. Polls just before formal campaigning 
began showed GAM’s governor/deputy governor slate - Irwandi Yusuf  
and Muhammad Nazar - virtually out of  contention. But GAM won 
overwhelmingly, in what an analyst called “a perfect storm between 
the fallout from the peace accord and the failure of  political parties 
to understand the changing times ?. The challenge now is to govern 
effectively and cleanly in the face of  high expectations, possible old elite 
obstructionism and some GAM members’ sense of  entitlement that it is 
their turn for power and wealth.
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Last viewed on 20 October 2008. URL: http://www.
crisisgroup.org/library/documents/asia/south_east_asia/
b81_indonesia___pre_election_anxieties_in_aceh.pdf.
Notes: As preparations get underway for the April 2009 
parliamentary elections with 44 parties – six local, 38 national – 
in contention, the military is worried about Partai Aceh, the GAM 
party, winning control of  local legislatures and challenging Jakarta’s 
authority. Partai Aceh is worried about overt or covert interference 
from Jakarta, and smaller parties are worried about intimidation by 
Partai Aceh. Election offi cials are concerned a dispute between Jakarta 
and Aceh over candidate requirements could delay the polls, and other 
struggles with the central government are brewing. Everyone is worried 
about the health of  Governor Irwandi Yusuf, a GAM leader with 
unparalleled ability to manage competing demands in post-confl ict 
Aceh, who suffered a sudden illness – offi cially undisclosed but widely 
reported as a slight stroke – in August
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Notes: Sri Lanka’s government must address the security needs 
and land-related grievances of  all ethnic communities in its Eastern 
Province or risk losing a unique opportunity for development and 
peace. Muslims, Tamils and Sinhalese all feel weak and under threat, 
and recent ethnic violence could easily worsen. The government must 
devolve real power to the newly elected provincial council, end impunity 
for ongoing human rights violations and work to develop a consensus 
on issues of  land, security and power sharing with independent 
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parties.
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Tigers are under intense military pressure, a decisive government victory 
remains very diffi cult to achieve; moreover, were it to be achieved, the 
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there was no genuine devolution of  power to the north and east. The 
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emerging, and what should be done to better understand and respond to 
the needs of  people and prevent and mitigate any future natural disasters 
in the region. This is an interim report of  the proceedings.
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recruitment of  minors; ensuring the safe passage of  civilians across 
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Keywords: ICRC; IDPs; health; confl ict; support; Sri 
Lanka; water; gender; Tamil Tigers; family; Jaffna; security; 
national; Batticaloa; district; rehabilitation; society; 
children; housing; Red Cross and Red Crescent Movement; 
Trincomalee; families; government; supply.

IDLO, & UNDP. (2007). 263. Perempuan Aceh Di Hadapan Hukum 
Setelah Konfl ik dan Tsunami Berlalu: http://www.idlo.int/
publications/17.pdf. Last viewed on 29 September 2008. 
URL: http://www.idlo.int/publications/17.pdf.
Notes: This is a case study on legal problems that Acehnese women 
face after tsunami such as land rights, inheritance, and domestic violence. 
With low level of  legal literacy rate and legal supports, women
Keywords: Aceh; Kecamatan; UK; Banda Aceh; 
Kabupaten; NGOs; UNDP; trauma.



183

IDMC. (2006). 264. Indonesia: Support Needed for Return and Reintegration 
of  Displaced Acehnese Following Peace Agreement: Internal 
Displacement Monitoring Centre. URL: http://www.
internal-displacement.org/8025708F004BE3B1/(httpInfo
Files)/18C9BE5BB612DA47C12571B00054A4AF/$fi le/
Indonesia_summary_FINAL.pdf.
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of  2007. It focuses on health and care; Water and sanitation; Shelter 
and community construction; Disaster management and risk reduction; 
Livelihoods and Capturing the lessons of  the tsunami Whilst this 
report does offer an opportunity to gauge progress over the past six 
months, it presents what is best defi ned as a cumulative picture; 
therefore there should be some caution in drawing conclusions from 
comparisons between the reports. The report covers recovery efforts in 
10 of  the countries affected by the tsunami, the narrative is biased 
towards the worst affected countries: Indonesia, Sri Lanka and the 
Maldives, and to a lesser extent, Thailand. Specifi c three-year progress 
reports for each country are available at www.ifrc.org/tsunami
Keywords: Red Cross and Red Crescent Movement; 
society; housing; community; construction; Sri Lanka; 
support; education; disaster; recovery; planning; health; 
national; indicator; Maldives.

IFRC. (2008). 268. Asia: Earthquakes & Tsunami: Emergency appeal n° 
28/2004: (Operations Update 63). Geneva: International 
Federation of  Red Cross and Red Crescent Societies. Last 
viewed on 8 January 2008. URL: http://www.reliefweb.
int/rw/RWFiles2008.nsf/FilesByRWDocUnidFilename/
FBUO-7KGFQR-full_report.pdf/$File/full_report.pdf.
Notes: The International Federation continues its large scale 
operation in Nanggroe Aceh Darussalam (Aceh) as it approaches the 
fourth year commemoration of  the earthquake and tsunami which 
struck in 2004. Operations also continue in Nias Island of  North 
Sumatra province which was hit by an earthquake in March 2005, 
three months after the devastating tsunami. Several partner national 
societies have completed their tsunami projects and are exiting/
transitioning to support for longer-term development programmes. With 
this is mind, the International Federation and its members are focusing 
on exit strategies and processes to manage the risks and sustainability 
for Indonesian Red Cross (Palang Merah Indonesia/PMI) and the 
communities. The formulation of  a proper exit strategy is even more 
crucial with the closing down of  the Agency for Rehabilitation and 
Reconstruction of  the Region and Community of  Aceh and Nias 
(BRR) early next year.
Keywords: community; Red Cross and Red Crescent 
Movement; housing; disaster; support; national; society; 
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IFRC. (2008). 269. Tsunami four-year progress report. Geneva: 
International Federation of  the Red Cross and Red 
Crescent Societies. Last viewed on 24 December 2008. 
URL: http://www.reliefweb.int/rw/RWFiles2008.nsf/
FilesByRWDocUnidFilename/FBUO-7MCHA2-full_
report.pdf/$File/full_report.pdf.
Notes: Four years after the Indian Ocean tsunami, some of  the most 
important aspects of  recovery are the least visible. The Red Cross Red 
Crescent programmes support communities in rebuilding their lives now 
and coping with future threats – natural disasters, the effects of  climate 
change, outbreaks of  disease, confl ict or the rapid rise in the cost of  
food and fuel. When livelihoods are secure, children are educated, safe 
water is plentiful, healthcare is accessible and houses are sturdy, then 
people are less exposed to future shocks. The result is stronger, more 
resilient communities. The physical evidence of  recovery is obvious in 
many countries. So far, we have reached more than 4 million people 
with new or rebuilt houses, improved water and waste disposal, 
healthcare, livelihoods and other essential activities. Of  the 3.1 billion 
Swiss francs raised through the Red Cross Red Crescent tsunami 
appeals, 2.3 billion Swiss francs – or 73 per cent of  the money raised 
– has been put to good use. 
Keywords: Red Cross and Red Crescent Movement; 
society; community; housing; construction; planning; 
health; disaster; national; support; Sri Lanka; training; 
education; indicator.

Ikelman, J. (2007, 03 October). There and Back Again: 270. 

Old Tsunami Data Come Full Circle. Retrieved on 20 
November 2008, from http://celebrating200years.noaa.
gov/magazine/tsunami_database/welcome.html#return
Notes: The 2004 Indian Ocean tsunami, the deadliest in recorded 
history, created an urgent need to expand tsunami warning capabilities 
to every coastal nation. Scientists all over the world were asked to 
assess tsunami risk in their regions. Fortunately, regional data collected 
about coasts, oceans, bathymetry, engineering, seismic events, and 
sociology can be integrated in a meaningful way, thanks to great new 
technologies. There is an abundance of  recent, digital data ready for 
use. However, scientists also need to analyse the long-term history 
of  worldwide tsunami events. Having historical information about 
tsunami events that go back several centuries would provide the record 
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of  past tsunami behaviour that was essential to making predictions 
about the future. Very little of  these historical data are in digital 
format. In fact, much of  the historical record has not yet been found. 
NOAA’s National Geophysical Data Center (NGDC) has set out to 
fi nd them. The information will be included within one of  NOAA’s 
treasures—the Global Tsunami Database.
Keywords: information; coast; national.

ILO. (2005). 271. Earthquake-tsunami response: ILO proposals for 
reconstruction, rehabilitation and recovery. Geneva: International 
Labour Organization. Last viewed on 10 September 2008. 
URL: http://www.ilo.org/wcmsp5/groups/public/---
dgreports/---dcomm/documents/publication/kd00046.pdf.
Notes: The UN Secretary-General described the December 26, 2004 
catastrophe as “the largest natural disaster the Organization has had 
to respond to on behalf  of  the world community, in the 66 years of  
our existence”. Twelve countries in Asia and Africa were affected. The 
tsunamis fl ooded coastal areas, wiped away homes and buildings, roads 
and bridges, water and electricity supplies, crops, irrigation and fi shery 
infrastructure, productive assets and small businesses. The disaster 
affected poor communities where people mainly lived off  the sea and 
marginal land, as well as destroying or badly damaging a number 
of  towns. Their livelihoods have been destroyed and they have been 
stripped of  their meagre possessions. Even during the early emergency 
relief  period, the affected countries have emphasized the importance 
of  early planning and action for socio-economic recovery towards 
employment and livelihoods generation. Employment is core at all 
stages of  disaster management and response. It is an immediate as well 
as a development need, thus requiring that job creation be an integral 
part of  both humanitarian and reconstruction response. This is where 
the ILO has a specifi c role and comparative advantage - to promote 
employment-intensive recovery, giving special attention to the needs of  
the most vulnerable groups and the (re)establishment of  social protection 
mechanisms. Of  course, the ILO role would be coordinated as part and 
parcel of  the wider government and multilateral effort.
Keywords: livelihoods; livelihood; society; local; disaster; 
groups; protection; gender; market; reconstruction; 
development; recovery; Sri Lanka; community; emergency; 
infrastructure; income; planning; response; support; 
assessment; children; economic; enterprise; government; 
participation.

ILO. (2005). 272. Working out of  disaster: improving employment 
and livelihood in countries affected by the tsunami. Geneva: 
International Labour Organization. Last viewed on 10 
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September 2008. URL: http://www.ilo.org/public/
english/bureau/inf/download/tsunami_ebook.pdf.
Notes: This book is dedicated to the many millions of  people affected 
by the disaster who had the courage to get back to work quickly to 
rebuild their lives and those of  their families. It is an attempt to provide 
a historical and photographic record of  courage and initiative in the 
face of  disaster.
Keywords: Tsunami; Disaster.

ILO. (2006). 273. Evaluation: Local Economic Recovery: Rebuilding 
Livelihoods & Employment Opportunities: ILO. Last viewed on 
15 September 2008. URL: http://www.ilo.org/wcmsp5/
groups/public/---ed_mas/---eval/documents/publication/
wcms_083715.pdf.
Notes: Currently, the project consists of  six technical components: 
employment services, vocational training, enterprise development 
and micro fi nance services, local resource-based rural infrastructure 
rehabilitation, prevention of  child labour, and local economic 
development. Purpose, scope and objectives of  the evaluation The 
evaluation was conducted in order to determine achievements and 
problems of  the project; as well as activities and outcomes of  the Local 
Economic Recovery/Development (/) Project. The project design 
and logical framework elements and the LED project framework, 
the project’s utilisation of  funds and delivery rates were also subject 
to review and discussion, as well as the perceived functioning of  the 
Programme Management Unit (PMU) in Aceh.
Keywords: economic; gender; training; evaluation; Aceh; 
development; local; recovery; cooperation; support; 
community; livelihood; participation; sustainability.

ILO. (2007). 274. Survey on Post Tsunami Settlements of  Sri Lanka. 
Colombo: RADA Livelihood Unit and ILO Income 
Recovery Technical Assistance Programme (IRTAP). Last 
viewed on 20 October 2008. URL: http://www.ilo-irtap.lk/
Resources/DistrictBooks/Post-Tsunami%20Settlement%20
Survey.pdf.
Notes: A survey of  on post tsunami settlements, analysing availability 
and accessibility of  economic and social infrastructure and livelihood 
changes based on 117 out of  337 donor driven rehousing schemes. 
Found that there are no comprehensive statistics nor reliable benefi ciary 
list on new housing. While 16,000 were planned, only 8,050 were 
build, of  which 1,242 remain empty. Reasons for non-occupation are 
the fragile security situation in North and East, an exaggerated initial 
damage assessment, changes to the buffer zone etc. 99 of  the 117 
settlements were found to need urgent basic infrastructure (access roads 
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(50%), water - 15% will remain without, and electricity -10% will 
remain without) 
Keywords: housing; transport; settlements; support; 
government; family; water; remittance; enterprise; 
planning; income; market; information; benefi ciary; 
private; development; livelihood; district; infrastructure; 
fi shery; construction; training; education; coast.

Inderfurth, K. F., Fabrycky, D., & Cohen, S. (2005). 275. The 2004 
Indian Ocean Tsunami: One Year Report (The Sigur Center 
Asia Papers). Washington: The Sigur Center for Asian 
Studies, The Elliott School of  International Affairs, The 
George Washington University URL: http://www.gwu.
edu/~sigur/pubs/SCAP25-Tsunami2.pdf.
Notes: A year after the disaster, however, the tsunami recovery 
is in a crucial phase as the expectations of  survivors and local 
communities are outpacing the ability of  the governments and donors 
to start reconstruction projects. Today, the tsunami-battered region is 
transitioning from relief  to recovery. Reconstruction will take several 
years but signs of  progress are already apparent. In Indonesia, for 
example, where 150,000 students lost their educational facilities, 
almost all children returned to school within two months of  the 
disaster. Most are meeting in tents or temporary schools, but a plan 
for rebuilding over 350 schools is underway. Tens of  thousands 
of  unemployed have been put back to work through cash-for-work 
programs and the expanding construction sector. These are temporary 
fi xes, however, and a long-term solution depends on restoring the 
devastated fi shing, agriculture, and small business sectors and 
diversifying the local economies. Tourism is an important industry in 
many of  the affected areas and is recovering well after several hard 
months immediately following the tsunami. Food supplies are adequate 
to meet current needs. Health and sanitation remain good, and the 
reconstruction of  medical infrastructure is progressing. The largest 
short-term challenge-and perhaps biggest frustration for both the 
displaced and donors-is providing housing. Living conditions in tent 
camps and temporary shelters have deteriorated over the year, and while 
increased donor coordination and attention has recently accelerated the 
pace of  residential construction, the number of  people in permanent or 
adequate temporary houses remains low. 
Keywords: disaster; reconstruction; government; India; 
UN; Sri Lanka; housing; national; recovery; funding; aid; 
Aceh; coordination; tourism; health; planning; rebuild; 
humanitarian; education; response; community; impact; 
coast; donor; economy; Maldives.
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Inderfurth, K. F., Fabrycky, D., & Cohen, S. (2005). 276. The 2004 
Indian Ocean Tsunami: Six Month Report (The Sigur Center 
Asia Papers 23). Washington: The Sigur Center for Asian 
Studies, The Elliott School of  International Affairs, The 
George Washington University Last viewed on 17 October 
2008. URL: http://www.gwu.edu/~sigur/pubs/SCAP23-
TsunamiFINAL.pdf.
Notes: This report covers the fi rst six months since the tsunami and is 
intended to gauge the damage and track the international community’s 
response to the affected countries’ estimated needs. The data and text 
is current as of  June 8, 2005; for the most up-to-date information, 
please see the resources listed at the end of  this report. The tsunami 
disaster prompted an unprecedented outpouring of  global goodwill 
and assistance, and the generous pledges of  support offer hope that the 
devastated communities will be able to rebuild. Experience has shown, 
however, that initial pledges for natural disasters often go unfulfi lled 
as media coverage wanes and international attention turns elsewhere. 
Fortunately, aid infl ows from international organizations, NGOs, 
and governments are continuing as of  the six-month mark and are 
being committed to specifi c projects. Rapid national and international 
mobilization of  relief  supplies met the immediate needs of  survivors, 
and the health and food situations remain under control. Reconstruction 
will probably take fi ve years or more in most seriously affected areas. 
Studies by international fi nancial institutions have assessed the costs 
of  the devastation, and while the economic effects are relatively 
small for countries as a whole, the effects are devastating for local 
communities. Indonesia was hit the hardest, while Sri Lanka, India, 
the Maldives, and Thailand were also signifi cantly impacted. Beyond 
the loss of  life and economic damages, affected communities also face 
social dislocations and widespread trauma. The tourism industry is 
rebounding quickly although coastal areas still suffer from a shortage 
of  visitors. Finally, efforts to build a regional natural disaster warning 
system are moving forward, albeit at a slow pace. 
Keywords: government; India; reconstruction; UN; aid; 
disaster; tourism; Sri Lanka; IDPs; damage; national; 
funding; health; loss; Maldives; coast; impact; community; 
earthquake; planning; ADB; private; education; emergency; 
USAID; World Bank.

Indonesian-German Disaster Relief  Committee. (2007). 277. 

Towards a Better Future of  Aceh & Nias, Tsunami Initiative Review 
2005–2007. Jakarta: EkoNID - Perkumpulan Ekonomi 
Indonesia-Jerman. Last viewed on 17 October 2008. URL: 
http://www.bdi-online.de/Dokumente/Internationale-
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Maerkte/Tsunami_Bericht_Indonesien.pdf.
Notes: The Indonesian German Disaster Relief  Committee 
(“INDOGERM-direct ?) was founded shortly after the tsunami with 
the vision to administer donations transparently and directly to those in 
need. What fi rst started off  as a relatively small initiative distributing 
in-kind donations of  medicine, food and tents soon turned out to 
become an offi cial project with a secretariat at EKONID Jakarta and 
a fi eld offi ce in Banda Aceh. Today, three years after our establishing, 
we are pleased to report the results of  our efforts: INDOGERM 
collected donations amounting to EUR 6,5 million. from 50 
companies and individuals, both from Germany and Indonesia, and 
completed around thirty projects in nine different districts of  Aceh and 
Nias in the sectors of  education, fi shery, child care, health care and 
community development.
Keywords: Aceh; Banda Aceh; construction; education; 
training; health; donor; rehabilitation; Nias; children; 
housing; support; fi shery; partners; water; donations; 
boat; community; budget; development; funding; local; 
Indonesian.

INET. (2006). 2004 Thailand Tsunami Relief  Information. 278. 

Retrieved on 18 April 2006, 2006, from http://www.inet.
co.th/tsunami/
Notes: This page evolved from a special news bulletin, setup 
shortly after the tragic event as an attempt to provide as much 
English information as possible about the on-going relief  efforts in 
THAILAND after tsunamis hit the western coastlines. This affects 
six provinces along the Andaman sea: Phang Nga, Krabi, Phuket and 
to a much lesser extent, Ranong, Trang and Satun. Other beach resorts 
in the Gulf  of  Thailand such as Samui, Hua Hin or Pattaya are 
not affected. Information in this site is aimed toward foreigners on the 
Internet and expatriates in Thailand, having the loved ones visiting 
the areas during the disaster, to get the information about their friends, 
relatives or colleagues
Keywords: information; Thailand; disaster; Phuket; process; 
relief; Red Cross and Red Crescent Movement; tourism; 
Krabi; offi cial; society; clothing; foreign; recovery; support; 
comprehensive; donations; government; island; mitigation.
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reconstruction. Washington: Interaction: American Council 
for Voluntary International Action. Last viewed on 8 June 
2008. URL: http://www.interaction.org/fi les.cgi/4679_
tsunami_report_launch.pdf.
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Notes: InterAction is the largest alliance of  U.S.- based international 
development and humanitarian nongovernmental organizations. Its 
165 members operate in every developing country to overcome poverty, 
exclusion and suffering by advancing social justice and basic dignity for 
all. Sixty-two of  InterAction’s members who solicited funds received 
$1.775 billion in cash and gifts-in-kind from an extraordinarily 
generous American private sector to respond to the needs of  those who 
survived the tsunami that struck eleven countries in the Indian Ocean 
area on December 26, 2004. This report details how these agencies 
spent the funds donated by individuals, corporations and foundations 
in the United States through September 30, 2005. The report 
supplements that published by InterAction in May 2005 describing 
how our members spent funds contributed by the American private 
sector during the fi rst 90 days following the tsunami. Both reports 
are published in recognition of  the obligation to provide the American 
public with a transparent accounting of  how its donations are being 
used.
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America; private; training; funding; India; disaster; 
livelihood; construction; rehabilitation.
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Peace Process: International Crisis Group. Last viewed on 
18 September 2008. URL: http://www.crisisgroup.org/
library/documents/asia/south_asia/sri_lanka/124_sri_
lanka___the_failure_of_the_peace_process.pdf.
Notes: This report describes the background to the confl ict, its 
successive stages and the present state of  play, identifying the major 
problems that have plagued the peace process so far. It will be 
followed by a series of  more specifi cally focused reports containing 
recommendations.
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process; groups; Sri Lanka; military; confl ict; Sinhalese; 
human rights; community; security; foreign; Colombo; 
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Notes: This study employed both a quantitative survey approach and a 
qualitative approach using focus group discussions (FGDs). A total of  
2,111 respondents were interviewed in 12 districts and held one FGD 
in each of  the 71 disaster-affected sub-districts. The areas included 
in the assessment were Banda Aceh, Aceh Besar, Aceh Barat, Aceh 
Barat Daya, Aceh Jaya, Nagan Raya, Aceh Utara, Pidie, Bireuen, 
Lhok Seumawe, Aceh Timur, and Aceh Selatan. Six respondent groups 
supplied the data and information. These groups are defi ned as: IDPs 
staying in camps or public buildings, IDPs staying with host families, 
non-IDPs, community leaders, women, and returnees. Due to the limited 
information available and physical constraints in the fi eld during the time 
of  the study, a quota sampling methodology was utilized. The data was 
collected from February 5 to 15, 2005. The total respondent population 
of  all respondent categories was mainly male (65%), between the ages 
of  26 to 45 years (60%), rural area residents (85%), with nearly 
half  (48%) losing one or more family members to the tsunami. Previous 
livelihoods of  the survey respondents and FGD participants ranged from 
farming (24%), trading (18%) and fi shing (16%). 
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humanitarianinfo.org/srilanka/catalogue/Files/Info%20
Centre/TEC/TEC018_IOM_eeds_aspirations_nias_
id_20050701.pdf.
Notes: To provide the foundation for a targeted humanitarian response 
for the recovery and rehabilitation of  Nias and Simeulue, following 
the dual 9.0 and 8.7 earthquakes, IOM conducted a needs and 
aspirations assessment covering 20 and 5 sub-districts respectively. 
This comprehensive assessment was structured to assess both the 
needs and aspirations of  the affected communities and will inform 
IOM’s recovery and rehabilitation strategies for the islands focusing 
on livelihoods. The survey found that all inhabitants of  Nias and 
Simeulue have been affected by the dual natural disasters; Not only 
those who lost families or had their houses destroyed were affected by 
the dual earthquakes that hit the island populations twice within three 
months. Almost 90% of  all respondents indicated that their livelihoods 
have been affected by the natural disasters. 
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on 9 February 2009. URL: http://www.ips.lk/news/
newsarchive/2005/news2005_jul_dec.html.
Notes: The report is based on surveys conducted in 6 tsunami 
affected Districts where Grama Niladari Divisions (GNDs) were 
selected which, had more than 50% of  the housing stock destroyed. 
From among these GNDs, 14 GNDs were selected to refl ect the ethnic, 
religious and livelihood diversity of  tsunami affected areas. Data was 
gathered in April 2005 just after the tsunami warning of  March 28th 
2005 which may have impacted the results. Interviews were held with 
622 households from both within and outside the buffer zone (approx. 
45 households per GND) randomly selected from among those whose 
houses were “unusable ?. Focus groups and interviews were conducted 
with government offi cials and other key informants. 
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zone; buffer; resettlement; government; district; community; 
groups; fi shery; Hambantota; damage; education; funding; 
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Colombo: Institute of  Policy Studies. Last viewed on 
9 February 2009. URL: http://www.ips.lk/news/
newsarchive/2005/01122005_p_tsun/workshop_report.
pdf.
Notes: The workshop brought together over 70 stakeholders from 
local and central government, civil society, donors and the private sector 
working on post tsunami livelihood issues. The workshop conclusions 
were that: 1) Livelihood recovery must focus on upgrading key sectors 
such as fi sheries, tourism and small and medium scale entrepreneurs to 
achieve pro-poor growth 2) At the local level, economic recovery plans 
must be implemented led by poor households with local government and 
inputs from NGOs 3) A range of  steps is needed to achieve national 
upgrading and local level economic recovery.
Keywords: fi shery; livelihood; poverty; boat; local; 
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Strategy for Disaster Reduction. Last viewed on 18 
November 2008. URL: http://www.unisdr.org/eng/hfa/
docs/Hyogo-framework-for-action-english.pdf.
Notes: This is a short version of  the longer version of  the 2005 
conference that established the Hyogo Framework for Action. The 
World Conference on Disaster Reduction was held from 18 to 22 
January 2005 in Kobe, Hyogo, Japan, and adopted the Framework 
for Action 2005-2015: Building the Resilience of  Nations and 
Communities to Disasters (here after referred to as the “Framework 
for Action ?). The report stresses the importance of  disaster risk 
reduction being underpinned by a more pro-active approach to 
informing, motivating and involving people in all aspects of  disaster 
risk reduction in their own local communities. It also highlights the 
scarcity of  resources allocated specifi cally from development budgets 
for the realization of  risk reduction objectives, either at the national 
or the regional level or through international cooperation and fi nancial 
mechanisms, while noting the signifi cant potential to better exploit 
existing resources and established practices for more effective disaster 
risk reduction.
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Plan and Public Debt Sustainability by Sumio Ishikawa. 
Last viewed on 20 October 2008. URL: http://www.jbic.
go.jp/en/research/report/jbic-review/pdf/report12_3.pdf
Notes: This paper discusses the recent macroeconomic development in 
Indonesia, which is under the process of  transition to a new stage, and 
reviews the country’s MTDP (Medium-term Development Plan) with 
its impact on public debt sustainability. Chapter 1 overviews the recent 
macroeconomic development in Indonesia, Chapter 2 describes the 
outlines of  the MTDP, Chapter 3 discusses public debt sustainability, 
and fi nally Chapter 4 concludes the paper.
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Notes: The nearly unprecedented loss of  life resulting from the 
earthquake and tsunami of  December 26, 2004, was greatest in the 
province of  Aceh, Sumatra (Indonesia). We evaluated tsunami damage 
and built empirical vulnerability models of  damage/no damage based 
on elevation, distance from shore, vegetation, and exposure. We found 
that highly predictive models are possible and that developed areas were 
far more likely to be damaged than forested zones. Modelling exercises 
such as this one, conducted in other vulnerable zones across the planet, 
would enable managers to create better warning and protection defences, 
e.g., tree belts, against these destructive forces.
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Notes: In reply to the critique of  Baird and Kerr, we emphasize 
that our model is a generalized vulnerability model, built from easily 
acquired data from anywhere in the world, to identify areas with 
probable susceptibility to large tsunamis—and discuss their other 
criticisms in detail. We also show that a rejection of  the role of  trees 
in helping protect vulnerable areas is not justifi ed in light of  existing 
evidence.
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Notes: This report conveys the overarching themes of  an assessment 
by Jams Lee Witt. It highlights areas where action is needed and 
provides some recommendations on how the business sector can help 
improve relief  operations and reconstruction programs and assist the 
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countries in the region in developing long-term emergency management 
plans to protect their future.
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on 22 November 2008. URL: http://www.nature.com/
nature/journal/v455/n7217/full/nature07373.html
Notes: Recent centuries provide no precedent for the 2004 Indian 
Ocean tsunami, either on the coasts it devastated or within its source 
area. The tsunami claimed nearly all of  its victims on shores that had 
gone 200 years or more without a tsunami disaster. The associated 
earthquake of  magnitude 9.2 defi ed a Sumatra–Andaman catalogue 
that contains no nineteenth-century or twentieth-century earthquake 
larger than magnitude 7.9 (ref. 2). The tsunami and the earthquake 
together resulted from a fault rupture 1,500 km long that expended 
centuries’ worth of  plate convergence. Here, using sedimentary 
evidence for tsunamis, we identify probable precedents for the 2004 
tsunami at a grassy beach-ridge plain 125 km north of  Phuket. The 
2004 tsunami, running 2 km across this plain, coated the ridges and 
intervening swales with a sheet of  sand commonly 5–20 cm thick. 
The peaty soils of  two marshy swales preserve the remains of  several 
earlier sand sheets less than 2,800 years old. If  responsible for the 
youngest of  these pre-2004 sand sheets, the most recent full-size 
predecessor to the 2004 tsunami occurred about 550–700 years ago.
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2008. URL: http://www.stanford.edu/~jayachan/selling_
labor_low.pdf.
Notes: Several papers have found that individual labour supply is 
inelastic in poor countries, sometimes even downward-sloping in the 
wage. This paper builds on the literature by considering the aggregate 
effect of  such behaviour—the fact that when workers “sell labour 
low, ? the wage becomes more sensitive to fl uctuations in TFP.
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Paper 125). Tokyo: Asian Development Bank Institute. Last 
viewed on 24 December 2008. URL: http://www.adbi.
org/fi les/2008.12.15.wp125.reconstruction.post.tsunami.
experience.pdf.
Notes: The tsunami recovery represents the largest ever mobilisation 
of  donor funds for an emergency and reconstruction effort. All over the 
world, governments, international agencies and multilateral donors, 
non-government organisations (NGOs) and individuals supported the 
provision of  humanitarian relief  and reconstruction to affected areas. 
NGOs and the Red Cross movements alone raised over $5 billion, 
alongside $8 billion pledged by governments and others for recovery 
and reconstruction. (Schwartz 2006). The promised funding initially 
appeared to be more than adequate to cover both initial relief  and 
reconstruction. Indeed, the expected fl ow of  international assistance 
was such that—as incorporated explicitly into the reconstruction plans 
in Indonesia—the aim was not simply to replace destroyed housing and 
infrastructure but, to use a phrase that was commonly heard within the 
donor community in Aceh at the time, to “build back better.” Towards 
the end of  the fi rst year after the tsunami, the rehabilitation and 
reconstruction effort supported by international aid programs seemed 
to have been a resounding success. There was satisfaction—and more 
than a whiff  of  euphoria—in many of  the early assessments based on 
progress reports prepared by national agencies and major international 
organizations. The observation by Inderfurth, Fabrycky, and Cohen 
(2005) captured the mood of  many of  these reports: ‘While full 
reconstruction may take fi ve years or longer, if  the level of  commitment 
demonstrated by the international community is maintained, the 
tsunami will be remembered as a model for effective global disaster 
response, not just as a disaster. Because of  the speed and generosity 
of  the response, its effectiveness compared to previous (and even 
subsequent) disasters, and its sustained focus on reconstruction and 
prevention, we give the overall aid effort a grade of  “A.”’ However, 
these early ultra-rosy assessments seemed unrealistic even then. They 
have, by now, certainly failed the test of  time
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Centre, University of  Melbourne, Australia3 May 2006). 
Last viewed on 9 February 2009. URL: http://www.adbi.
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Notes: With no awareness of  previous such disasters Sri Lanka 
was quite unprepared for the tsunami. But with a massive community 
response followed by government and international action, it was able 
to implement an initial relief  effort that, in the circumstances can be 
termed a success Promised external assistance - a total of  US$ 2.2 
billion over the 2-3 years - appeared to be more than adequate to cover 
reconstruction costs in full. But problems have emerged with relief  
payments, providing credit facilities, distribution of  funds, coordination 
of  reconstruction activities, and mismanagement of  funds. Clearly the 
reconstruction phase poses complex and diffi cult challenges. 
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sagepub.com/cgi/content/abstract/38/3/279
Notes: This article focuses on the emerging role of  the public sector 
in dealing with catastrophic disasters. An empirical analysis of  the 
9/11 response operations provides a detailed case study with an eye to 
its implications for not only emergency management practice but public 
policy as well. The “horde of  hurricanes” inundating Florida in 
2004 provides a brief  example of  a “routine” disaster for comparative 
purposes. The argument is made that the response to the extreme event 
of  9/11 provides clear evidence of  (a) the different standards expected 
of  the public sector in the 21st century and (b) the fundamental 
difference in kind between routine disasters and catastrophic disasters. 
The article states that the public increasingly expects better public sector 
leadership before, during, and after catastrophic disasters than has been 
seen in the past. High standards of  responsiveness and the ubiquitous 
media compel public leaders to coordinate resources effectively.
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2008. URL: http://www.ingentaconnect.com/content/
mcb/073/2006/00000015/00000001/art00002
Notes: Purpose – To investigate whether or not people at risk from the 
26 December 2004 tsunamis could have had better warning of  the 
event. Design/methodology/approach – This paper examines short-
term actions related to warning following the earthquake and long-term 
actions related to setting up an Indian Ocean tsunami warning system 
prior to the disaster. The evidence is presented in the context of  the 
long-term processes needed to create and maintain successful warning 
systems. Findings – The evidence shows that, based on the knowledge 
and procedures existing at the time, any expectation of  effective warning 
prior to the tsunamis was unreasonable. On 26 December 2004, as 
much action was taken as feasible. Prior to the catastrophe, the Indian 
Ocean tsunami risks were acknowledged but no warning systems were 
implemented because other priorities were deemed to be higher. Research 
limitations/implications – This paper presents a snapshot of  the 
complex issue of  warning system development and implementation. Each 
national and regional case study deserves detailed attention. Further work 
would add to a more complete understanding of  conditions before 26 
December 2004. Practical implications – This case study provides a 
reminder that planning for warnings must be done before extreme events, 
not following them. Successful warning systems require investment in a 
long-term, ongoing process involving pre-event planning, education, and 
awareness. Originality/value – This paper provides an initial attempt at 
evaluating Indian Ocean tsunami warnings on 26 December 2004. 
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Notes: One of  the dominant themes in development programmes 
over the last fi fteen years has been a commitment to capacity building. 
This paper investigates the forms of  capacity building in Aceh, 
Indonesia, since the devastating earthquake and tsunami that hit 
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the province on 26 December 2004. Despite the preference of  the 
Acehnese people for reconstruction processes based on the principles of  
community development, local people have been largely marginalized 
by both the Indonesian government and the international aid and 
development agencies. The paper suggests some of  the reasons for this 
marginalization.
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tsunami” by K. Kathiresan and N. Rajendran [Estuar. 
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and Shelf  Science, 67(3), 539-541. URL: http://www.
sciencedirect.com/science/article/B6WDV-4J9X1PX-
1/2/1a61c3156f884c63a77311d437201008
Notes: In a paper published recently in the journal Estuarine, 
Coastal and Shelf  Science, Kathiresan and Rajendran, 2005 K. 
Kathiresan and N. Rajendran, Coastal mangrove forests mitigated 
tsunami, Estuarine, Coastal and Shelf  Science 65 (2005), pp. 
601–606. Article | PDF (305 K) | View Record in Scopus | 
Cited By in Scopus (43)Kathiresan and Rajendran (2005) present 
a “case study on the mitigating effect of  mangroves on human lives 
against tsunami. ? They use simple linear regressions to identify 
factors responsible for differences in per-capita mortality between 18 
coastal hamlets in Tamil Nadu, India in the wake of  the Boxing 
Day Tsunami of  2004. They fi nd that mortality is signifi cantly 
associated with hamlet elevation, distance from sea and the area 
of  coastal frontage given to vegetation. From these analyses, they 
primarily conclude that “human habitation should be encouraged … 
behind dense mangroves and or other coastal vegetation. ? This is a 
potentially important fi nding and, if  true, could save many lives in 
future. However, we have found several fundamental errors in their 
statistical analysis that undermine their main conclusion. We discuss 
these issues below.
Keywords: mortality; coast; loss; mangrove; protection; 
mitigation; results.

Kessler, E. (2006). 298. Funding the tsunami response: Local Response: 
Overview. London: Tsunami Evaluation Coalition. Last 
viewed on 9 June 2008. URL: http://www.tsunami-
evaluation.org/NR/rdonlyres/2F3561F5-AE41-4122-
8533-F6209D6D93F4/0/local_response_overview.pdf.



201
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ASRE51. Geneva: ACT International.
Notes: This Real-Time evaluation was conducted at a time that 
ACT implementing members, ACT CO and other Alliance members 
were still in full swing to address the ongoing emergency needs of  the 
Tsunami victims. It concerned a historical experience for all, i.e. the 
single largest natural disaster - not counting epidemic diseases - in the 
lifetime of  modern humanitarian systems. The evaluation assessed 
how ACT mechanism worked and if  it brought about the hoped for 
co-ordination and support to permit the ACT members in S.E. Asia 
to work as effi cient and effectively as possible to address the needs 
of  the victimised populations. It also looked more specifi cally at the 
implementing members of  the ACT Tsunami Appeal and their ability 
and accomplishments in undertaking what they had set out to do in this 
Appeal.
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viewed on 01 October 2008. URL: http://ejc.sagepub.
com/cgi/content/abstract/21/4/499
Notes: The tsunami disaster on 26 December 2004 was the biggest 
peacetime accident to affect the Scandinavian countries. The region 
hit by the tsunami is one of  the most popular holiday destinations 
for Scandinavians. One hundred-and-seventy-nine Finnish lives were 
lost, and several hundreds injured. The immediate media coverage 
and reception were as expected. The volume of  the coverage was huge, 
audiences rose by one-third, as did the use of  web material. However, 
the main type of  media used immediately after the catastrophe were the 
mobile phone and amateur-run discussion groups on the web, allowing 
for individual expression. But on closer examination, the overall picture 
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is quite a traditional one. The media and public institutions were also 
providing top-down information via the web, both the media and the 
receivers focused on Finns alone, and the welfare state was seen as the 
culprit for not ensuring the security of  its citizens.
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Notes: The purpose of  this paper is to synthesize what is known about 
the infl uence of  asylum migration on countries of  origin. It combines 
an analysis of  data, a review of  the literature and empirical examples 
from our own research. In the fi rst section we consider the effects of  
the absence of  refugees on countries of  origin, focusing on the scale of  
movements, the characteristics of  refugees, where they go and their length 
of  time in exile. In the second section, we review the evidence about the 
infl uence of  asylum-seekers and refugees on their country of  origin from 
exile. Third, we consider the implications for countries of  origin of  the 
return of  asylum-seekers and refugees. The conclusion acknowledges 
the limited state of  current knowledge and draws out some policy 
implications.
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our_feet_again.pdf.
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issues. Presents to what extent an NGO has the capability to work in 
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Notes: The main purpose was “to gain lessons learned for future 
operations ?, particularly those involving environmental disasters, 
internally displaced people and the application of  the “cluster 
approach ?. It follows a recommendation in an External Audit 
Management Letter. Since the Tsunami operation, UNHCR has 
committed itself  to the cluster approach within the UN by taking the lead 
in three clusters, Camp Management, Protection and Emergency Shelter. 
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Keywords: housing; UNHCR; emergency; response; Sri 
Lanka; evaluation; Aceh; support; community; transitional; 
government; logistics; coordination; UN; capacity; disaster; 
experience; planning; humanitarian; IDPs; lessons; 
protection; benefi ciary.



204

Lankester, T., & Hendytio, M. (2007). 305. Indonesia: Outcome 
evaluation of  UNDP’s Governance Activities 2001-2005: UNDP. 
Last viewed on 16 September 2008. URL: http://erc.undp.
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was development-focused and struggled to contend with the scale of  
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and identifying specifi c implications for public health. Brief  
background information is provided on the December 2004 tsunami 
and earthquakes in Aceh and Nias and the May 2006 earthquake 
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summarizes the post-disaster response to both events, covering relief  
and recovery efforts. Lessons that have been learned from the post-
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indicators used in the 2008 Global Accountability Report are based 
on the principles of  the Global Accountability Framework, which were 
developed over fi ve years of  empirical research and engagement with a 
cross-section of  global actors and their respective stakeholder groups. 
The Framework highlights emerging principles of  accountability good 
practice that are applicable across a wide range of  organisations. 
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Notes: This paper contributes to explain the cross-country 
heterogeneity of  the poverty response to changes in economic growth. 
It does so by focusing on the structure of  output growth. The paper 
presents a two-sector theoretical model that clarifi es the mechanism 
through which the sectoral composition of  growth and associated labour 
intensity can affect workers ‘ wages and, thus, poverty alleviation. 
Then it presents cross-country empirical evidence that analyses fi rst, 
the differential poverty-reducing impact of  sectoral growth at various 
levels of  disaggregation, and the role of  unskilled labour intensity in 
such differential impact. The paper fi nds evidence that not only the 
size of  economic growth but also its composition matters for poverty 
alleviation, with the largest contributions from labour-intensive sectors 
(such as agriculture, construction, and manufacturing). The results are 
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URL: http://www.odi.org.uk/hpg/papers/hpgreport22.
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Notes: This paper addresses the question of  how to support the 
livelihoods of  rural people who have been affected by confl ict. 
Specifi cally, it focuses on how international actors might move beyond 
conventional seeds and tools interventions to address vulnerability and 
support the agricultural component of  rural livelihoods in countries 
emerging from confl ict. It examines, both conceptually and practically, 
how agricultural rehabilitation can contribute to linking humanitarian 
assistance, social protection and longer-term development through the 
provision of  effective support in ways that are consistent with core 
humanitarian principles as well as with livelihoods and rights-based 
approaches.
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Notes: This study focuses on the role of  the United States in the peace 
process since the inception of  its current phase in late 2001 through 
2006. The report is divided into eight sections. After the Introduction, 
Section 2 explores the background of  U.S. interests and engagement 
in Sri Lanka. Section 3 details the enhanced U.S. engagement which 
began with the latest stage of  the peace process and the election of  
the Ranil Wickremesinghe government in late-2001. It explains 
the complex legal and political issues governing U.S. relations with 
the LTTE. It describes U.S. economic and military assistance to 
the Government of  Sri Lanka, and U.S. attitudes toward the Tokyo 
Conference and to the link (conditionality) between assistance and the 
peace process. Section 4 describes U.S. relations with other countries 
involved in the peace process, including the other co-chairs of  the peace 
negotiations, the larger donor group, and India. Section 5 describes the 
U.S. involvement in economic issues related to the peace process and to 
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6 describes the U.S. relationship to internal Sri Lankan political 
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Prime Minister Wickremesinghe and President Kumaratunga, and 
U.S. attempts to engage other interested parties, such as the JVP, the 
JHU, and Sri Lankan Muslims. Section 7 describes diminishing U.S. 
attention to and resources for support of  the peace process. Section 8 
poses a number of  questions and alternative scenarios in an attempt to 
assess what might have been done better in the past and what could be 
done in the future.
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affected areas. The 26 December 2004 great quake and tsunami hit 
most of  these Aceh’s populous urban-coastal regions. Survivors who 
still have connections with the rural-interior regions, their gampöng, 
returned back, took refuge temporarily or even re-settled, thus reversed 
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resettle during the fi rst months following the catastrophe. Resettling 
in the rural interior regions, temporarily or otherwise, would mean to 
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disaster preparedness in tourist accommodation facilities. The template 
sets out a format for resort disaster management plans.
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the aim of  supporting the empowerment and capacity development of  
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the local Civil Society Organizations (CSO) that included local NGOs 
and CSOs. The main objective of  the project was to help affected 
communities to participate in post-tsunami recovery and reconstruction 
in eight districts of  Sri Lanka. The project comprised of  training and 
capacity building components and a small grants facility to purchase 
equipment and furniture. The expectation was that the project would 
ensure sustainability of  the CSOs through fi nancing institutional 
strengthening and other areas not generally supported by tsunami 
assistance. In addition, a grant was provided to establish a revolving 
fund to fi nance livelihood activities of  members of  CSOs in certain 
districts. As the project has been completed, an independent evaluation of  
the project’s impact was undertaken, to assess to what extent the stated 
objectives were realized and whether benefi ts received have resulted in 
the expected impacts. Other areas addressed in the assessment included 
the effi cacy of  implementation, implications for development assistance, 
and the feasibility of  extending the project for a further period and 
replicating the project in other non-Tsunami areas. A rapid appraisal of  
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Galle, Batticaloa and Ampara, through interviews, meetings, focal group 
discussions and evaluation of  secondary data. A more detailed study, 
including a questionnaire survey of  CSOs was conducted in two districts, 
Trincomalee and Hambantota. A representative sample of  the different 
categories of  CSOs was selected for detailed study using stratifi ed 
sampling techniques, from a list of  CSOs such as Rural Development 
Societies, Women’s Rural Development Societies, Farmer Organizations, 
Fisheries and other Cooperative Societies and local NGOs. The members 
of  the Project Management Unit and the National and District Advisory 
committees were also interviewed in order to gain an insight on the 
implementation aspects of  the project.
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Notes: This paper seeks to provide a timely consideration of  how 
regional governments in Asia and other national governments around 
the world collect, manage, and share critical geo-technical information 
in what is becoming an increasingly global community. The paper 
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addresses the socio-technical perspective of  government information 
systems and management, and draws on the collection and analysis 
of  several public reports, media articles, and expert opinions published 
in the aftermath of  the Asian tsunami of  26 December 2004. On 
the basis of  the published material, the paper observes how critical 
early warning information was handled by government authorities 
in the hours before the tsunami wave strike, discusses the availability 
of  technological solutions that can provide earthquake and tsunami 
warning information, and poses that government bureaucracies and 
human relations form the weakest link in the information chain. 
The paper concludes with a potential research agenda for government 
warning information systems and management. The type of  early 
warning information system that might be created to avoid another loss 
of  life, suggested improvements to inter-government information sharing 
and communications, and the emerging requirement for earthquake and 
tsunami information dissemination and education in lesser developed 
countries are also discussed. The research enabled the examination of  
weaknesses in critical information sharing between governments and 
members of  the international community, and highlights the issue of  
strong human relationships as a key to preventing the loss of  life and 
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Welthungerhilfe e.V. Last viewed on 30 December 2008. 
URL: www.welthungerhilfe.de/fi leadmin/media/pdf/
Evaluationen/Indonesien_1029.pdf.
Notes: Summary of  Evaluation Report on a livelihood project 
in Aceh. Since the three years after the disaster, the conditions have 
normalized, livelihoods are no more in danger, and society and 
infrastructure are functioning again. Welthungerhilfe has to decide on 
criteria and mechanisms to determine which type of  support to provide 
in which situations. The present project showed short-comings in the 
implementation of  the self-help approach. Involving the target population 
suffi ciently in the design of  the project and its planning, and handing over 
responsibility to them has shown to be very important for an ownership 
feeling of  the communities.
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indonesia.pdf.
Notes: This is one of  the fi nancial sub-reports that fed into the overall 
TEC evaluation of  fi nancial fl ows.
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Notes: The scale of  the damage to the local economy, infrastructure 
and administration was unprecedented. The magnitude of  these 
events triggered a huge outpouring of  compassion and generosity from 
around the world. The infl ux of  aid and assistance into the province 
of  Aceh in the weeks and months that followed was unprecedented and 
surpassed all expectations. This paper seeks to provide some insight 
into the effects of  such an infl ux whilst also exploring some of  the 
coordination mechanisms put in place to manage what was the largest 
reconstruction program in the developing world at the time. At the 
time the tsunami struck, Aceh had been home to a separatist confl ict 
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a peaceful settlement of  the insurgency and for all parties to work 
towards community development, not only in rebuilding Aceh, but 
building it back better. Nearly 500 agencies fl ooded into the province, 
bringing funding and promises of  a brighter future, whilst creating 
the enormous logistical challenge of  doing so without duplicating 
efforts and squandering resources. The second section of  this paper 
looks at how the Government of  Indonesia and the international 
community responded in the aftermath of  the disaster and details the 



214

extent of  the damage and the amount of  funding provided towards the 
reconstruction program. The second section also examines some of  the 
many issues that faced the reconstruction of  residential houses in the 
province and puts into context the enormity of  the task of  rebuilding 
homes. In contrast to many other reconstruction programs around the 
world, the money fl owed in as promised. The third section examines 
why agencies began to fail to deliver on promised outcomes despite 
adequate funding. The fourth section goes on to assess whether the 
proliferation of  agencies involved was effective and examines some of  
the costs associated with a large number of  agencies whilst the fi fth 
section reviews some of  the various coordination mechanisms that were 
put in place to deal with this. Finally, the sixth section examines the 
key information systems used whilst delving into some of  the problems 
experienced by the users of  the systems.
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the role of  social work education and practice in building social capital 
for sustainable disaster relief  and management.
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Conservation of  Resources (COR) theory (Hobfoll, 1989) as central 
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to psychosocial distress, was explored in a qualitative assessment 
conducted 6 months after the 2004 Asian Tsunami in Sri Lanka. The 
sample constituted 92 tsunami-affected individuals from 6 districts 
primarily dwelling in temporary camps but also including several 
guesthouse owners. Methods of  data collection included questionnaires, 
informal discussions, episodic narrative interviews, secondary sources 
and participant observation. Thematic-content and theoretical analyses 
revealed resource losses - particularly deaths of  loved ones, loss of  
home and livelihood - to be strongly associated with psychosocial 
distress. Typical symptoms of  distress included grief, loneliness, 
despondency, frustration, discouragement, anger and fear. Severity and 
prevalence of  distress were found to broadly mirror the pattern of  the 
tsunami (and therefore the pattern of  resource losses), with the most 
severe and widespread reactions found in the worst affected district of  
Batticaloa, where the average respondent lost at least 6 members of  
their social network. Conversely, the more resource endowed guesthouse 
owners were found to be less distressed, more motivated, confi dent and 
forward-looking than temporary camp residents, and more engaged in 
active-coping strategies.
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the early days of  Indonesia’s independence. The paper argues that 
the management of  Aceh’s natural resources - especially the rich gas 
and oil reserves - was not the sole or primary causal factor. Rather, 
state managed exploitation of  natural resources had a demonstration 
effect, exemplifying other grievances and supporting the articulation of  
a separatist discourse naturalizing `Acehnese’ conceptualizations of  
resource entitlement. Comparing Aceh with other separatist confl icts, the 
paper suggests that, as confl ict unfolds at the intersection of  a shifting 
set of  concerns, it is increasingly diffi cult to separate the underlying 
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Keywords: Aceh; local; military; politics; government; 
Indonesian; national; development; economic; society; 
village; support; university; human rights; community; 
process; economy; enterprise; population; leaders; groups; 
Lhokseumawe; power.

McKeon, J. (2008). 326. Aceh Tsunami Reconstruction 
Expenditure Tracking Update. Jakarta: World Bank. 
Last viewed on 24 September 2008. URL: http://
siteresources.worldbank.org/INTINDONESIA/
Resources/226271-1176706430507/3681211-
1194602678235/Aceh.Reconstruction.Finance.Update.
Dec2007.pdf.
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environmental sustainability. As a result, in 2005, the Ministry of  
Housing and Urban Development (MHUD) was formed, charged, 
inter alia, with the formulation and implementation of  a National 
Housing Policy. Traditionally, housing in the Maldives was a private 
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organizations (NGOs) descend on the disaster site. These leaders 



220

are required to make high consequence decisions with incomplete or 
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Notes: A large number of  tropical cyclones and the earthquake in 
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Although there was a drop in the number of  loss-producing events 
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catastrophes pushed up the numbers of  victims and the losses 
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in Tsunami-Affected Indonesia: Community needs Assessment and 
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government and other agencies in providing support to victims from the 
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report looked at four major areas: planning and preparation for major 
disasters; how support is provided; communication and information; 
the long term care and support of  those affected. There were failures 
in all of  these areas and although there are examples of  good practice 
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this paper fi rst discusses the research methodology. It then reviews 
literature regarding gender and disasters, gender and humanitarian 
organisations, economic impact of  disasters with regard to livelihoods, 
and women’s empowerment through specifi c forms of  micro-enterprise. 
Third, it provide a background on India before presenting our data 
collected in three regions in India. An historical analysis of  Aceh is 
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Darussalam in the wake of  the Boxing Day 2004 earthquake and 
tsunami. Field research was undertaken by a group of  27 Acehnese 
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increasingly shift from early recovery toward sustainable recovery and 
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indicators by area of  recovery as well as a selection of  indicators by 
country. 
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provide examples of  how UNDP is helping people who survived the 
tsunami rebuild their lives now, and for the future. Few events send 
a universal shockwave, as the scenes of  devastation caused by last 
December’s Indian Ocean tsunami did. Yet, as silently as the waves 
that caused the damage blended back into the seas, the legacy of  the 
tsunami has now largely faded from public view. For the people who 
lived through the tsunami, however, the devastation wrought by the 
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reconstruction is likely to take several years. As the tsunami itself, the 
huge outpouring of  generosity that it generated, was unprecedented, but 
there is a need to see whether the funds made available did, in fact, help 
the people who lived through this nightmare.
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the devastation wrought by the 2004 Indian Ocean Tsunami. The 
Benefi ciary Satisfaction Survey (BSS) was carried out in the fi nal 
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been successful according to the perceptions of  the benefi ciaries. This 
report presents the fi ndings of  the survey. The survey questionnaire 
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of  the programme. These were: the initial damage assessment survey, 
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beforehand, they were generally happy about the length of  time it took 
for the survey teams to arrive on their island following the tsunami. 
Just over 60 percent believed that the survey properly assessed their 
shelter needs though just 42 percent believed that they had been given 
an appropriate shelter recovery package.
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Notes: What we do today about climate change has consequences 
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to greenhouse gas emissions is not reversible in the foreseeable future. 
The heat trapping gases we send into the atmosphere in 2008 will stay 
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draws on the results of  a Benefi ciary Satisfaction Survey completed by 
the project in November 2007, to capture a valuable dimension - the 
voice of  benefi ciaries themselves - in the analysis. The overarching 
conclusion drawn by the evaluation is that the shelter project overcame 
considerable challenges and engaged with shelter stakeholders at all 
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repair or rebuild damaged houses. The descriptions are followed by a 
code of  minimum standards for construction of  houses in Aceh and 
Nias Islands. Since many concepts are not easy to describe, the hand- 
book contains pictures to facilitate understanding. The photographs have 
all been taken of  construction practices in the reconstruction of  Aceh 
and Nias since the great Tsunami and earthquake of  26 December 
2004 and the second major earthquake of  28 March 2005.Aceh, Nias 
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has been well covered and painted, may hide serious structural defects 
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and loss of  property, when the forces of  nature strike the house. Let 
us develop a culture of  safety in all our buildings, not just doing the 
minimum and the cheapest, but building houses that will safeguard 
families and assets in times of  emergency.
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occurred in the Indian Ocean on 26 December 2004. The report 
arrives at a pivotal moment, as the reconstruction process is being 
re-evaluated from a number of  critical perspectives. It is clear that 
environmental concerns were not suffi ciently incorporated into strategic 
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and reduce risks from future potential disasters. It is divided into three 
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stories and key partners in relief  and recovery. A unique international 
relief  effort prevented any major outbreaks of  disease and has 
since provided for the general health and well-being of  hundreds of  
thousands of  people. The work is far from over. Almost 12 months 
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are being rehabilitated, and their services upgraded. Already, signs of  
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development; process; World Bank; analysis; society.

WB-DSF. (2006). 551. Aceh Confl ict Monitoring Update: October 
2006. Banda Aceh: World Bank - Decentralization 
Support Facility. Last viewed on 03 October 2008. URL: 
http://www-wds.worldbank.org/external/default/
WDSContentServer/WDSP/IB/2007/08/09/000310607
_20070809133419/Rendered/PDF/404690ENGLISH01p
date0oct0601PUBLIC1.pdf.
Notes: here were no Government of  Indonesia (GoI) and the Free 
Aceh Movement (GAM) GAM-GoI incidents reported in October. 
Local level confl ict continues to drop. Aid-related confl ict remains high.
Keywords: confl ict; aid; local; Aceh; crime; village; 
corruption; government; society; fuel; public; World Bank.
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WB-DSF. (2006). 552. Aceh Confl ict Monitoring Update: September 
2006. Banda Aceh: World Bank - Decentralization 
Support Facility. Last viewed on 03 October 2008. URL: 
http://www-wds.worldbank.org/external/default/
WDSContentServer/WDSP/IB/2007/08/09/000310607
_20070809132619/Rendered/PDF/404680ENGLISH01d
ate0Sept0601PUBLIC1.pdf.
Notes: In this issue: There were no Government of  Indonesia (GoI) 
and the Free Aceh Movement (GAM) GAM-GoI incidents reported in 
September. Local level confl ict declines in September. Almost half  of  
local level confl ict incidents are related to the provision of  aid.
Keywords: confl ict; Aceh; aid; housing; local; BRR; gender; 
village; funding; land; public; World Bank; corruption; 
development; groups; IDPs; IOM.

WB-DSF. (2007). 553. Aceh Confl ict Monitoring Update: April 2007 
Banda Aceh: World Bank - Decentralization Support 
Facility. Last viewed on 03 October 2008. URL: 
http://www-wds.worldbank.org/external/default/
WDSContentServer/WDSP/IB/2007/08/10/000310607
_20070810120653/Rendered/PDF/404750ENGLISH01a
te0April0701PUBLIC1.pdf.
Notes: Political violence escalates in mysterious grenade attacks. 
Violence reaches another high, though non-violent local level confl ict 
drops. Violent incidents continue to refl ect societal cleavages.
Keywords: Aceh; confl ict; housing; BRR; groups; local; 
community; aid; politics; construction; funding; gender; 
government; Lhokseumawe; Banda Aceh; process; 
reconstruction; targeting; contracts; leaders; monitor; 
public.

WB-DSF. (2007). 554. Aceh Confl ict Monitoring Update: August 
2007. Banda Aceh: World Bank - Decentralization 
Support Facility. Last viewed on 03 October 2008. URL: 
http://www-wds.worldbank.org/external/default/
WDSContentServer/WDSP/IB/2007/10/24/000020953
_20071024155824/Rendered/PDF/410330ENGLISH010
August200701PUBLIC1.pdf.
Notes: This confl ict monitoring update for August 2007 focuses on 
tensions from the confl ict era that manifested most strikingly in a series 
of  incidents related to the theft or disappearance of  Independence 
Day national fl ags. Violence continued at the high level which has 
been recorded since March of  this year, once again reaching its highest 
post-Memorandum of  Understanding (MoU) level of  24 incidents. 
Many of  these were related to the ongoing post-election confl ict in Aceh 
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Tenggara (see previous Updates), which this month escalated with a 
series of  arson and grenade attacks. This Update also discusses a new 
development in the Bumi Flora land case, where NGO staffs assisting 
villagers to assert their land claims were charged under Draconian 
“incitement” laws. The outcome of  these legal proceedings might set a 
precedent with regards to the limits of  democratic expression in Aceh.
Keywords: Aceh; confl ict; local; politics; national; housing; 
land; village; district; military; public; security; process; 
support; aid; government; Indonesian; World Bank.

WB-DSF. (2007). 555. Aceh Confl ict Monitoring Update: December 
2007. Banda Aceh: World Bank - Decentralization 
Support Facility. Last viewed on 03 October 2008. URL: 
http://www-wds.worldbank.org/external/default/
WDSContentServer/WDSP/IB/2008/02/26/000333038
_20080226034809/Rendered/PDF/426880ENGLISH01B
ox0327331B01PUBLIC1.pdf.
Notes: In this confl ict monitoring update for December 2007, 
local-level violence increased drastically to reach its highest peak 
since January 2005 with 27 incidents recorded. Incidents included 
three murders and one murder attempt including the assassination on 
December 27th of  Teungku Badruddin, a former GAM commander, 
in Sawang, Aceh Utara. Sporadic violence is a common trait of  post-
confl ict theatres and the impact of  such incidents on the peace process 
should not be exaggerated. The ongoing anti-Bupati protests in Nagan 
Raya also led to a number of  incidents, illustrating the potential for 
regional political contests to generate violence. Disputes over issues 
related to the implementation of  the Memorandum of  Understanding 
(MoU) and reintegration programs, including mass demonstrations 
by Internally Displaced Persons (IDPs) in Banda Aceh, remained 
peaceful.
Keywords: Aceh; confl ict; housing; local; construction; 
district; government; Banda Aceh; politics; process; 
funding; groups; results; village.

WB-DSF. (2007). 556. Aceh Confl ict Monitoring Update: February 
2007 Banda Aceh: World Bank - Decentralization 
Support Facility. Last viewed on 03 October 2008. URL: 
http://www-wds.worldbank.org/external/default/
WDSContentServer/WDSP/IB/2007/08/10/000310607
_20070810113922/Rendered/PDF/404730ENGLISH01p
date0feb0701PUBLIC1.pdf.
Notes: No Government of  Indonesia (GoI) and the Free Aceh 
Movement (GAM) GAM-GoI incidents, but internal tensions visible 
among former armed groups. Huge rise in local level confl ict. Aid-
related confl icts continue, issue of  religion arise in several.
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Keywords: confl ict; Aceh; funding; gender; local; domestic; 
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public; support; World Bank; offi cial.

WB-DSF. (2007). 557. Aceh Confl ict Monitoring Update: January 
2007 Banda Aceh: World Bank - Decentralization 
Support Facility. Last viewed on 03 October 2008. URL: 
http://www-wds.worldbank.org/external/default/
WDSContentServer/WDSP/IB/2007/08/09/000310607
_20070809142312/Rendered/PDF/404720ENGLISH01p
date0jan0701PUBLIC1.pdf.
Notes: Government of  Indonesia (GoI) and the Free Aceh Movement 
(GAM) GAM-GoI tensions continue to show through violent incidents. 
Local level confl ict drops but violence doesn’t. Confl ict about aid 
projects continue.
Keywords: Aceh; confl ict; district; local; politics; results; 
groups; aid; community; power; support; youth; gender; 
housing; leaders; military; risk; World Bank.

WB-DSF. (2007). 558. Aceh Confl ict Monitoring Update: June - July 
2007. Banda Aceh: World Bank - Decentralization 
Support Facility. Last viewed on 03 October 2008. URL: 
http://www-wds.worldbank.org/external/default/
WDSContentServer/WDSP/IB/2007/10/18/000020439_
20071018100924/Rendered/PDF/410320ENGLISH01un
eJuly200701PUBLIC1.pdf.
Notes: This confl ict monitoring update focuses on the Political confl icts 
in June and July which indicated tensions both between GAM and the 
Government of  Indonesia (GoI) as well as within free Aceh Movement 
(GAM) itself. No confl ict between GAM and GoI occurred in June 
and July. However, tensions did arise during a dispute over whether 
the new local party called “Party GAM” would be allowed to use the 
GAM fl ag as its symbol. Party GAM has been set up in anticipation 
of  contesting the 2009 legislative elections as a local party, as permitted 
under the Law on Governing Aceh (LoGA). The update also discusses 
the Bireuen bombing, confl ict deaths reaching high, non violent confl icts 
over government hiring practices, human rights, incidents involving police 
versus community, and the Bumi Flora case.
Keywords: confl ict; Aceh; village; local; housing; aid; 
gender; land; politics; government; planning; support; 
Banda Aceh; district; human rights; justice; military.

WB-DSF. (2007). 559. Aceh Confl ict Monitoring Update: March 2007 
Banda Aceh: World Bank - Decentralization Support 
Facility. Last viewed on 03 October 2008. URL: 
http://www-wds.worldbank.org/external/default/
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WDSContentServer/WDSP/IB/2007/08/10/000310607
_20070810115848/Rendered/PDF/404740ENGLISH01p
date0mar0701PUBLIC1.pdf.
Notes: No Government of  Indonesia (GoI) and the Free Aceh 
Movement (GAM) GAM-GoI incidents, but tensions erupt in Aceh 
Utara. Both non-violent and violent local level confl ict reach post-
tsunami highs. Confl icts over reintegration funding continue.
Keywords: Aceh; confl ict; funding; village; local; 
community; groups; support; district; housing; leaders; 
monitor; politics; security; results; World Bank.

WB-DSF. (2007). 560. Aceh Confl ict Monitoring Update: May 2007 
Banda Aceh: World Bank - Decentralization Support 
Facility. Last viewed on 03 October 2008. URL: 
http://www-wds.worldbank.org/external/default/
WDSContentServer/WDSP/IB/2007/08/10/000310607
_20070810131038/Rendered/PDF/404760ENGLISH01p
date0May0701PUBLIC1.pdf.
Notes: Political violence continues with more mysterious grenade 
attacks. Violent incidents refl ect societal cleavages; kidnappings indicate 
lack of  trust. Aid-related confl icts continue.
Keywords: confl ict; Aceh; aid; local; gender; funding; 
community; groups; construction; housing.

WB-DSF. (2007). 561. Aceh Confl ict Monitoring Update: November 
2007. Banda Aceh: World Bank - Decentralization 
Support Facility. Last viewed on 03 October 2008. URL: 
http://www-wds.worldbank.org/external/default/
WDSContentServer/WDSP/IB/2008/02/05/000333038
_20080205234854/Rendered/PDF/423890NEWS0ENG1
Box0321452B01PUBLIC1.pdf.
Notes: This confl ict monitoring update for November 2007 illustrates 
the high degree of  pressure exerted on local government by the Free 
Aceh Movement/Komite Peralihan Aceh (GAM/KPA) and others, 
and reveals growing divisions within GAM/KPA. These pressures 
pose a serious challenge to good governance in Aceh and need to be kept 
under control. In particular, GAM/KPA-affi liated political parties 
will have a lot to lose in upcoming general elections if  current GAM/
KPA leaders fail to demonstrate their capacity to govern in an effi cient 
and transparent manner.
Keywords: Aceh; confl ict; support; politics; groups; district; 
government; society; village; corruption; Banda Aceh; 
community; funding; Jakarta; local; public; results; security; 
World Bank.



317

WB-DSF. (2007). 562. Aceh Confl ict Monitoring Update: October 
2007. Banda Aceh: World Bank - Decentralization 
Support Facility. Last viewed on 03 October 2008. URL: 
http://www-wds.worldbank.org/external/default/
WDSContentServer/WDSP/IB/2008/01/22/000333038
_20080122070827/Rendered/PDF/418630NEWS0ENG1
October200701PUBLIC1.pdf.
Notes: This confl ict monitoring update for October 2007 illustrates 
the high degree of  pressure exerted on local government by the Free 
Aceh Movement/Komite Peralihan Aceh (GAM/KPA) and others, 
and reveals growing divisions within GAM/KPA. In Aceh Barat 
Daya (Abdya), the ongoing protests against Bupati Akmal Ibrahim 
have been gaining momentum. In particular, GAM/KPA-affi liated 
political parties will have a lot to lose in upcoming general elections. 
The GAM/KPA leadership has been insisting government decisions
Keywords: Aceh; confl ict; local; support; district; crime; 
politics; society; Jakarta; process; government; results; 
groups; leaders; military; public; World Bank.
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WDSContentServer/WDSP/IB/2008/01/18/000333037
_20080118065643/Rendered/PDF/418640NEWS0ENG1
ptember200701PUBLIC1.pdf.
Notes: This confl ict monitoring update for September 2007 illustrates 
the high degree of  pressure exerted on local government by the Free 
Aceh Movement/Komite Peralihan Aceh (GAM/KPA) and others, 
and reveals growing divisions within GAM/KPA. These pressures 
pose a serious challenge to good governance in Aceh and need to be kept 
under control. In particular, GAM/KPA-affi liated political parties 
will have a lot to lose in upcoming general elections if  current GAM/
KPA leaders fail to demonstrate their capacity to govern in an effi cient 
and transparent manner.
Keywords: confl ict; Aceh; district; BRR; government; local; 
support; politics; aid; public; crime; security; development; 
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WB-DSF. (2008). 564. Aceh Confl ict Monitoring Update: January – 
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Support Facility. Last viewed on 03 October 2008. URL: 
http://www-wds.worldbank.org/external/default/
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Notes: The situation in Aceh remains on the whole safe and stable. 
However, the rising levels of  violence recorded since December of  last 
year, including a number of  incidents involving or targeting KPA, 
show that enduring peace is not yet assured. On March 1st, fi ve were 
brutally murdered in an attack on the Atu Lintang KPA offi ce, in Aceh 
Tengah. This is the largest loss of  life in a single confl ict incident 
recorded since the Helsinki MoU. The massacre sparked widespread 
concern that it could lead to escalation and a worsening of  communal 
tensions in the ethnically heterogeneous central highlands. Authorities, 
security forces and KPA have all helped to contain potential spill-overs, 
and the peace process appears to have proved strong enough to survive 
its most serious blow so far. The incident occurred against a backdrop 
of  heightened political tensions, with the reappearance of  old moves to 
partition Aceh by creating two new provinces, ALA and ABAS. The 
issue shows how, while key provisions of  the MoU and the Law on 
Governing Aceh (LoGA) are not fully agreed upon or implemented, 
room remains for opportunistic elites to seek advantage and for tensions 
to rise. Overall levels of  violence remained high in January, and 
reached a new peak in February, with 30 violent cases.
Keywords: Aceh; confl ict; government; Jakarta; district; 
local; coast; support; politics; economic; national; process; 
public; risk; community; authority; corruption; groups; 
leaders; security; village.

WB-DSF. (2008). 565. Aceh Confl ict Monitoring Update: March – 
April 2008. Banda Aceh: World Bank - Decentralization 
Support Facility. Last viewed on 03 October 2008. URL: 
http://www-wds.worldbank.org/external/default/
WDSContentServer/WDSP/IB/2008/07/04/000334955
_20080704054805/Rendered/PDF/445640NEWS0BOX1
rchApri200801PUBLIC1.pdf.
Notes: The number of  confl icts reached a new peak, mostly due to an 
increasing number of  administrative disputes, while violent incidents 
remained high, with 25 cases reported in March and 23 in April. 
Besides the March 1st Atu Lintang massacre, discussed in the last 
update, a number of  violent cases, including the kidnapping of  seven 
Chinese nationals in Gayo Lues on April 27th, again raised concern 
over the impact of  crime and sporadic violence on Aceh’s development. 
Long-standing political confl icts further developed. As Partai GAM, 
recently renamed Partai Aceh, managed to overcome the last obstacles 
to its legalization, its branch offi ces were targeted by a number of  
incidents. These cases emphasized the need for security forces to refrain 
from interfering in politics, and highlighted the transformations the 
party must make to demonstrate its commitment to basic democratic 
principles.
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WB-DSF. (2008). 566. Aceh Confl ict Monitoring Update: May – June 
2008 Banda Aceh: World Bank - Decentralization 
Support Facility. Last viewed on 03 October 2008. URL: 
http://www-wds.worldbank.org/external/default/
WDSContentServer/WDSP/IB/2008/08/01/000333038
_20080801030359/Rendered/PDF/448770NEWS0ENG1
gUpdate0May1June2008.pdf.
Notes: The number of  confl icts reached new highs in May and June 
2008, a rise mostly driven by a swelling number of  administrative 
disputes. Violence stayed at the relatively high levels recorded since 
December of  last year. A series of  incidents occurred along the border 
between the central highlands and Aceh Utara. This shows how 
community tensions and wider political issues can interact to create 
a polarized atmosphere, of  concern as preparation for next year’s 
elections intensifi es. The potential for further incidents is especially 
high in the central highlands, as the chances of  success of  the 
formation of  a new Aceh Leuser Antara (ALA) province separated 
from Aceh are weakening, and its supporters look with anxiety at 
the expansion of  Partai Aceh in neighbouring districts. A report by 
International Financial Corporation (IFC) raised awareness of  the 
extent of  extortion in Aceh and prompted authorities to take drastic 
measures. This is a positive development, but changes will need to be 
implemented carefully to avoid fuelling suspicion between security forces 
and KPA. On May 14th, a grenade exploded in front of  the offi ce of  
an international non-governmental organization (NGO) in Bireuen. 
Aside from this, levels of  aid-related confl ict remained stable with little 
violence. However, confl icts related to post-confl ict assistance jumped in 
June, underlining two issues: the poor implementation of  aid programs 
to confl ict victims in the central highlands, and the in-suffi cient 
attention paid to non-GAM ex-combatants.
Keywords: Aceh; confl ict; politics; village; community; 
aid; public; security; district; illegal logging; local; logging; 
support; results; targeting; housing.

We WAV Network. (2007). 567. People’s Report Sri Lanka 2007 Violence 
Against Women in the Post Tsunami Context: We WAV Network.
Notes: A report by women affected by the Tsunami in Sri Lanka 
on the need to ensure non-discrimination in relief, recovery and 
reconstruction phases.
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Centre (UNJLC). Rome: World Food Programme. Last viewed 
on 24 September 2008. URL: http://documents.wfp.org/
stellent/groups/public/documents/eb/wfp077040.pdf.
Notes: This synthesis review summarizes common issues arising 
from past reviews of  individual United Nations Joint Logistics 
Centre deployments and the Core Unit. It makes recommendations for 
strengthening the role and performance of  the centre and strengthening the 
engagement of  others in it. 
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WFP. (2006). 569. Real Time Evaluation of  WFP’s Response to the 
Indian Ocean Tsunami- Evaluation brief: WFP. Last viewed on 
17 September 2008. URL: http://documents.wfp.org/
stellent/groups/public/documents/reports/wfp089779.
pdf.
Notes: To assess the relevance of  WFP’s response to the Indian 
Ocean Tsunami crisis, to measure its effectiveness and to assess the 
appropriateness of  the phasing down mechanisms and the planned 
conversion into a Protracted Relief  and Recovery Operation (PRRO).
Keywords: response; gender; evaluation; emergency; aid; 
food aid; India; standards.

WFP. (2006, 28 April 2006). Sharp ration cuts leave Darfur on 570. 

a diet. WFP Press Release Retrieved 6 May 2006, 2006, from 
http://www.wfp.org/english/?ModuleID=137&Key=2078
Notes: Despite the horrifi c suffering of  millions of  vulnerable people 
across Sudan, WFP has said that a severe shortage of  funds has forced 
it to make drastic cuts in food rations from May.
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http://documents.wfp.org/stellent/groups/public/
documents/eb/wfp113631.pdf
Notes: The report summarizes fi ndings, recommendations and lessons 
learned from an evaluation of  the WFP Shipping Service (WFPSS), 
which was undertaken by the Offi ce of  Evaluation (OEDE) at the 
request of  the WFP Ocean Transport Service (ODTS) to meet a 
requirement of  the fi scal agency agreement with the International 
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Development Association (IDA). IDA is the trustee of  the Multi-
Donor Fund (MDF) for Aceh and North Sumatra, which funds the 
operation. Two independent international consultants in transport and 
logistics and environmental issues carried out the mission from 24 
July to 18 August 2006. The main purposes were to learn from the 
current operation and to identify emerging issues and opportunities to 
guide design of  any future phase. The uniqueness of  this large-scale 
maritime transport operation for WFP was kept in mind, as were 
possibilities for establishing a regular self-supporting commercial short-
sea service in the Aceh/Nias region, managed by the private sector.
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and Humanitarian Phase Classifi cation (IPC): World Food 
Programme. Last viewed on 25 September 2008. URL: 
http://www.ipcinfo.org/attachments/Ex_Brief_IPC_Sri_
Lanka_June_2007.pdf.
Notes: As part of  WFP’s preparations for the next phase of  the 
Protracted Relief  and Recovery Operation (PRRO) covering 2008, a 
food security assessment took place from 15-30 April using secondary 
data from various sources. WFP used this opportunity to further pilot the 
Integrated Food Security and Humanitarian Phase Classifi cation (IPC). 
The assessment team worked closely with a task force consisting of  
FAO, SC-UK, CARE, World Vision, FIVIMS and HARTI Research 
Institute.
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english/?ModuleID=137&Key=2410.
Notes: WFP is increasing its operations in Batticaloa District in 
eastern Sri Lanka to ensure that basic food supplies quickly reach 
persons forced out of  their homes by recent intensifi ed fi ghting.
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Notes: WFP food security and needs assessments in Jaffna and 
the Vanni indicate a relatively homogenous impact of  the confl ict on 
displaced, host families and non-displaced households, although IDPs 
are perceived as slightly more vulnerable due to loss of  livelihoods. 
Farmers, fi shermen, casual labourers and petty traders are likely to be 
particularly affected by reduction in the next harvest, loss of  deep sea 
fi shing incomes, inability to access markets and decreased purchasing 
power. Traditional coping strategies (reducing meal portions, relying 
on less preferred foods, selling/pawning of  assets such as jewellery) 
are rapidly being exhausted and families are increasingly turning to 
harmful practices such as skipping meals, migrating in search for 
food etc. Food shortages in the affected areas are acute and prices have 
increased drastically.
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Notes: During the press conference Dr Nabarro said that as many could 
die from disease after the tsunami as had died during the tsunami itself. 
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Notes: The World Health Organization (WHO) Conference 
on Health Aspects of  the Tsunami Disaster in Asia took place in 
Phuket, Thailand from 4 to 6 May 2005. The conference brought 
together some 400 senior policy advisers and expert practitioners from 
Asia and elsewhere. They came from national governments, United 
Nations agencies, nongovernmental organizations, civil society groups, 
academic institutions and countries that provided relief  assistance to 
the Tsunami-affected populations. The conference focused on the lessons 
learnt during both the immediate health sector response to the Tsunami 
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and the early phase of  recovery, within the broader framework of  the 
affected countries’ own efforts, supported by international assistance. 
The fi rst objective of  the conference was to review health sector 
experience with response and early recovery so as to determine successes 
and limitations i.e. what was done well, and what could have been 
done better? He second objective was to Identify lessons learnt for 
improving future health sector crisis response and recovery systems and 
processes i.e. in what way could future operations be better organized, 
and their technical components rendered more effective? 
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This annotated bibliography and document review is part of a follow-up 
evaluation of previous studies on linkages between immediate relief, 
rehabilitation (or reconstruction) and development (LRRD) related to 
the response to the Indian Ocean tsunami in 2004. The fi rst LRRD 
evaluation was carried as part of the Tsunami Evaluation Coalition (TEC) 
set of evaluations in 2005-06.
   The purpose of the document review is twofold: one is to summarise 
current knowledge about the issue of LRRD in the tsunami context 
and by this prepare for subsequent fi eld based research for the 
LRRD 2 evaluation in late 2008; the other is to facilitate documentary 
search for other, future studies of the tsunami related reconstruction 
interventions and their outcomes and impact. When used on-line the 
electronic version of the annotated bibliography has active links which 
connect the reader directly to the full document.




